



**MARTIN COUNTY BOARD OF COUNTY COMMISSIONERS
CHANGE ORDER TO CONSTRUCTION AGREEMENT**

PROJECT NAME	Vista Salerno Neighborhood Restoration	CHANGE ORDER #	2
PROJECT #	RFB2018-3080	CO DATE	1/4/2019
CONTRACT DATE	9/25/2018		

The Contract is changed as follows:

Description	Amount
1. Install additional 152 LF 48" RCP	\$ 25,840.00
2. Remove additional 152 LF 48" HDPE	\$ 1,284.40
Total	\$ 27,124.40

Original Contract Sum	\$ 752,549.50
Net Change by Previously Authorized Change Orders	\$ 69,584.00
Contract Sum Prior to This Change Order	\$ 822,133.50
Amount of this Change Order	\$ 27,124.40
New Contract Sum	\$ 849,257.90


Contract Time Increase(calendar days)	7
New Substantial Completion Date, if applicable	3/13/2019

Ferreira Construction



Keith Wallace, Project Manager

**BOARD OF COUNTY COMMISSIONERS
MARTIN COUNTY, FLORIDA**



Terry Rauth, Public Works Director



January 3, 2019

Martin County Board of County Commissioners
2401 SE Monterey Road
Stuart, FL 34996

Attn: Logan Huber

Project: Vista Salerno Neighborhood Restoration

PROPOSAL

Ferreira Construction Southern Division Co., Inc. is pleased to provide this proposal for the above referenced project. We will provide all labor, material, equipment and supervision to construct the following scope of work.

<u>Item</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Total</u>
1	Install additional 48" RCP	LF	152	\$170.00	\$25,840.00
2	Remove Existing HDPE	LF	152	\$8.45	\$1,284.40
Total					\$27,124.40

Ferreira Construction Southern Division Co., Inc.

Martin County Board of County Commissioners

Keith Wallace

Signature

Signature

Keith Wallace, Project Manager

Printed Name and Title

Printed Name and Title

January 3, 2019

Date

Date