
Updates Feb

26

Port Salerno 

See how we're doing



Projects 

New Monrovia Park

New Monrovia Neighborhood Improvements

New Monrovia Unpaved Roads



Bid Award - Formax Construction
Pending Certificate of Insurance

Pending CEI Services
Notice to Proceed - TBD

New Monrovia Park
• Field leveling

• New basketball court

• Shade structures

• Sidewalks

• Benches

• Bike rack



Neighborhood Improvements

• Sidewalks
• Traffic Calming
• Lighting

100% Design
Coordination with 

Utilities & Public Works 



Unpaved Road

• Murray St and 43rd Ave 
- reconstructed

• Field St - new roadway
• 20ft roadways
• New driveways
• Drainage improvements
• Sidewalks

100% Design



Updates
Utility Service’s Vacuum Sewer



Vacuum Sewer

•952 Parcels west of FEC Railway

•Received Grant Agreement from FDEP June 2025

•Tentative Bid Date May 2026

•Tentative Construction Start September/October 2026

•Tentative Connection Fall 2028



Follow-up

• 4018 SE Salerno  Road
• BLD2025041430
• Building permit issued for 

Residential Frame Access 
Structure




