AMENDMENT NO. 1 TO AGREEMENT NO. 21MI3

BETWEEN

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION AND

MARTIN COUNTY BOARD OF COUNTY COMMISSIONERS

This Amendment to Agreement No. 21MI3 (Agreement) is made by and between the Department of Environmental Protection (Department), an agency of the State of Florida, and Martin County Board of County Commissioners, 2401 SE Monterey Road, Stuart, FL 34996 (Grantee), on the date last signed below.

WHEREAS, the Department entered into the Agreement with the Grantee for the St. Lucie IMP Implementation Project effective May 17, 2021; and

WHEREAS, the Grantee was awarded additional funds to complete the Project from the fiscal year 2021/2022 legislative appropriation to the Beach Management Funding Assistance Program (GAA Line Item #1647).

NOW THEREFORE, the parties agree as follows:

- 1) Attachment 3, Grant Work Plan, is hereby deleted in its entirety and replaced with Attachment 3-A, Revised Grant Work Plan, as attached to this Amendment and hereby incorporated into the Agreement. All references in the Agreement to Attachment 3 shall hereinafter refer to Attachment 3-A, Revised Grant Work Plan.
- 2) The Agreement is extended for a 1-year period to begin January 1, 2024, and remain in effect until December 31, 2024. The Department and the Grantee shall continue to perform their respective duties during this extension period pursuant to the same terms and conditions provided in the Agreement.
- 3) The total amount of funding of the Agreement is increased to \$7,555,310.86.
- 4) Attachment 5, Special Audit Requirements, Exhibit 1, is hereby deleted in its entirety and replaced with Exhibit 1-A, attached hereto and made a part of the Agreement. All references in the Agreement to Attachment 5, Special Audit Requirements, Exhibit 1, shall hereinafter refer to Exhibit 1-A.
- 5) All other terms and conditions of the Agreement remain in effect. If and to the extent that any inconsistency may appear between the Agreement and this Amendment, the provisions of this Amendment shall control.

Martin County Board of County Commissioners	Florida Department of Environmental Protection		
By:(see attached signature page) Chairman or Designee	By: Secretary or Designee		
Date:	Date:		

LIST OF ATTACHMENTS/EXHIBITS INCLUDED AS PART OF THIS AMENDMENT:

Specify Type	<u>Letter/Number</u>	<u>Description</u>
Attachment	3-A	Revised Grant Work Plan (4 pages)
Attachment 5, Exhibit	1-A	Special Audit Requirements (3 pages)

Agreement No.: 21MI3 Amendment No.: 1

Rev. 10/8/18

ATTEST:	BOARD OF COUNTY COMMISSIONERS MARTIN COUNTY, FLORIDA
CAROLYN TIMMANN, CLERK OF THE CIRCUIT COURT AND COMPTROLLER	STACEY HETHERINGTON, CHAIR
	APPROVED AS TO FORM & LEGAL SUFFICIENCY
	SARAH W. WOODS, COUNTY ATTORNEY

EXHIBIT – 1-A

FUNDS AWARDED TO THE RECIPIENT PURSUANT TO THIS AGREEMENT CONSIST OF THE FOLLOWING:

Note: If the <u>resources</u> awarded to the recipient represent more than one federal program, provide the same information shown below for each federal program and show total federal resources awarded

Federal Resource	Federal Resources Awarded to the Recipient Pursuant to this Agreement Consist of the Following:							
Federal Program		CFDA			State Appropriation			
A	Federal Agency	Number	CFDA Title	Funding Amount	Category			
				\$				
Federal Program		CFDA			State Appropriation			
В	Federal Agency	Number	CFDA Title	Funding Amount	Category			
				\$				

Note: Of the resources awarded to the recipient represent more than one federal program, list applicable compliance requirements for each federal program in the same manner as shown below:

Federal Program A	First Compliance requirement: i.e.: (what services of purposes resources must be used for)	
	Second Compliance requirement: i.e.:(eligibility requirement for recipients of the resources)	
	Etc.	
	Etc.	
Federal Program B	First Compliance requirement: i.e.: (what services of purposes resources must be used for)	
	Second Compliance requirement: i.e.: (eligibility requirement for recipients of the resources)	
	Etc.	
	Etc.	

Note: If the resources awarded to the recipient for matching represent more than one federal program, provide the same information shown below for each

federal program and show total state resources awarded for matching.

State Resource	State Resources Awarded to the Recipient Pursuant to this Agreement Consist of the Following Matching Resources for Federal Programs:						
Federal Program A	Federal Agency	CFDA	CFDA Title	Funding Amount	State Appropriation Category		
71	1 odoru 7 igeney	CIBIT	or DA Thue	T unumg Timount	Cutegory		
Federal Program B	Federal Agency	CFDA	CFDA Title	Funding Amount	State Appropriation Category		

Note: If the resources awarded to the recipient represent more than one state project, provide the same information shown below for each state project and show total state financial assistance awarded that is subject to section 215.97, F.S.

State Resourc	State Resources Awarded to the Recipient Pursuant to this Agreement Consist of the Following Resources Subject to Section 215.97, F.S.:						
State				CSFA Title		State	
Program		State	CSFA	or		Appropriation	
A	State Awarding Agency	Fiscal Year ¹	Number	Funding Source Description	Funding Amount	Category	
Original	Florida Department of Environmental Protection	20-21	37.003	Beach Management Funding Assistance	6,105,310.86	140126	
Amendment 1	Florida Department of Environmental Protection	21-22	37.003	Beach Management Funding Assistance	1,450,000.00	140126	
State Program B	State Awarding Agency	State Fiscal Year ²	CSFA Number	CSFA Title or Funding Source Description	Funding Amount	State Appropriation	
В	State Awarding Agency	Fiscal Feat	rumber	Funding Source Description	Funding Amount	Category	

Total Award	\$7,555,310.86	

Note: List applicable compliance requirement in the same manner as illustrated above for federal resources. For matching resources provided by the Department for DEP for federal programs, the requirements might be similar to the requirements for the applicable federal programs. Also, to the extent that different requirements pertain to different amount for the non-federal resources, there may be more than one grouping (i.e. 1, 2, 3, etc.) listed under this category.

For each program identified above, the recipient shall comply with the program requirements described in the Catalog of Federal Domestic Assistance (CFDA) [www.cfda.gov] and/or the Florida Catalog of State Financial Assistance (CSFA) [https://apps.fldfs.com/fsaa/searchCatalog.aspx], and State Projects Compliance

Attachment 5, Exhibit 1-A

¹ Subject to change by Change Order.

² Subject to change by Change Order.

Supplement (Part Four: State Projects Compliance Supplement [https://apps.fldfs.com/fsaa/state_project_compliance.aspx]. The services/purposes for which the funds are to be used are included in the Agreement's Grant Work Plan. Any match required by the Recipient is clearly indicated in the Agreement.

ATTACHMENT 3-A REVISED GRANT WORK PLAN

PROJECT TITLE: St. Lucie IMP Implementation

PROJECT LOCATION: The Project is located between Department of Environmental Protection (Department or DEP) reference monuments R44 and R45 along the Atlantic Ocean in Martin County, Florida.

PROJECT BACKGROUND: St. Lucie Inlet is a federally-authorized inlet located between DEP monuments R44 and R45 in Martin County. Federally-authorized improvements began in 1974 with the construction of the first extension of the north jetty, a small south jetty, and a detached breakwater. Since the construction of the sediment impoundment basin in 2002, regular sand bypassing from the sediment impoundment basin has been conducted on a 4-5-year cycle, with the placement of sand on the beaches of Jupiter Island to the south of the inlet. Extensive monitoring and modeling efforts were undertaken after the construction of the sediment impoundment basin to understand the impact and functioning of the basin. As a result, a revised IMP was adopted in 2016. The IMP calls for sand bypassing to both the Town of Jupiter Island and Bathtub Beach/Sailfish Point. Construction was completed in 2021 and post-construction monitoring is ongoing.

PROJECT DESCRIPTION: The Project consists of design, construction, and monitoring.

PROJECT ELIGIBILITY: The Department has determined that 100 percent of the non-federal Project cost is eligible for state cost sharing. Therefore, the Department's financial obligation shall not exceed the sum of \$7,555,310.86 for this Project or up to 50 percent of the non-federal Project cost, if applicable, for the specific eligible Project items listed, whichever is less. Any indicated federal cost sharing percentage is an estimate and shall not affect the cost sharing percentages of the non-federal share. The parties agree that eligibility for cost sharing purposes will be maintained pursuant to 62B-36, Florida Administrative Code (F.A.C.).

The Local Sponsor will be responsible for auditing all travel reimbursement expenses based on the travel limits established in Section 112.061, Florida Statute (F.S.).

Pursuant to Sections 161.091 - 161.161, F.S., the Department provides financial assistance to eligible governmental entities for beach erosion control and inlet management activities under the Florida Beach Management Funding Assistance Program.

Pursuant to 62B-36.005(2)(d), F.A.C., the Local Sponsor has resolved to support and serve as local sponsor, has demonstrated a financial commitment, and has demonstrated the ability to perform the tasks associated with the beach erosion control project as described herein.

The Project shall be conducted in accordance with the terms and conditions set forth under this Agreement, all applicable Department permits and the eligible Project task items established below. All data collection and processing, and the resulting product deliverables, shall comply with the standards and technical specifications contained in the Department's Monitoring Standards for Beach Erosion Control Projects (2014) and all associated state and federal permits, unless otherwise specified in the approved scope of work for an eligible Project item. The monitoring standards may be found at:

https://floridadep.gov/sites/default/files/PhysicalMonitoringStandards.pdf

One (1) electronic copy of all written reports developed under this Agreement shall be forwarded to the Department, unless otherwise specified.

Acronyms:

DEP – Florida Department of Environmental Protection

F.A.C. – Florida Administrative Code

F.S. – Florida Statutes

FWC – Florida Fish and Wildlife Conservation Commission

IMP – Inlet Management Plan

TASKS and DELIVERABLES:

The Local Sponsor will provide detailed scopes of work or a letter requesting advance payment if authorized by Attachment 2, for all tasks identified below, which shall include a narrative description of work to be completed, a corresponding cost estimate and a proposed schedule of completion for the proposed work and associated deliverables. Each scope of work shall be approved in writing by the DEP Project Manager to be included into this work plan for reimbursement.

Task 1: Design

Task Description: The Local Sponsor will acquire professional services for the engineering and design of the Project such as coastal engineering analyses, preparation of plans and specifications, physical and environmental surveys, cultural resource surveys, design-level geotechnical services, sediment studies, inlet studies, environmental analyses, orthophotography, plan formulations and for obtaining environmental permits and other Project-related authorizations. The Local Sponsor will submit work products to the appropriate State or Federal regulatory agencies as requested by the DEP Project Manager in order to be eligible for reimbursement under this task.

Deliverable: Certification of Completion including documentation of submittal affirming that the final design document was completed and submitted to the Department. For interim payment requests, a Task Summary Report signed by the Local Sponsor must be submitted detailing work progress during the payment request period. The Task Summary Report must include the dates and descriptions of all activities, surveys and reports completed or in progress during the time period of the interim payment request.

Performance Standard: The DEP Project Manager will review the task deliverable and any associated work products as necessary to verify they meet the specifications in the Grant Work Plan and this task description.

Payment Request Schedule: Payment requests may be submitted after the deliverable is received and accepted and may be submitted no more frequently than quarterly.

Task 2: Construction

Task Description: This task includes work performed and costs incurred associated with the placement of fill material and/or the construction of erosion control structures within the Project area. Project costs associated with eligible beach and inlet construction activities include work approved through construction bids and/or construction-phase engineering and monitoring services contracts. Eligible costs may include mobilization, demobilization, construction observation or inspection services, physical and environmental surveys, beach fill, tilling and scarp removal, erosion control structures, mitigation reefs, dune stabilization measures and native beach-dune vegetation. Construction shall be conducted in accordance with any and all State or Federal permits. The Local Sponsor will submit work products to the appropriate State or Federal

regulatory agencies as requested by the DEP Project Manager in order to be eligible for reimbursement under this task.

Deliverable: Certification of Completion by a Florida-registered Professional Engineer with documentation of submittal to the Department affirming the construction task was completed in accordance with construction contract documents. For interim payment requests, a Task Summary Report signed by Local Sponsor must be submitted detailing activities completed during the payment request period. The Task Summary Report must include the dates and descriptions of all activities, surveys and reports completed or in progress during the time period of the interim payment request.

Performance Standard: The DEP Project Manager will review the task deliverable and any associated work products as necessary to verify they meet the specifications in the Grant Work Plan and this task description.

Payment Request Schedule: Payment requests may be submitted after the deliverable is received and accepted and may be submitted no more frequently than quarterly.

Task 3: Monitoring

State and federal monitoring required by permit is eligible for reimbursement pursuant to program statute and rule. In order to comply with Florida Auditor General report 2014-064 regarding conflicts of interest and to be consistent with Section 287.057(17)(a)(1), F.S., all monitoring data and statistical analysis must be provided directly and concurrently from the monitoring contractor to the Department/Local Sponsor permittee/engineering consultant. The Local Sponsor's engineering consultant must provide an adequate mitigation plan, consistent with Section 287.057(17)(a)(1), F.S., including a description of organizational, physical, and electronic barriers to be used by the Local Sponsor's engineering consultant, that addresses conflicts of interest when contracting multi-disciplinary firms for Project engineering and post-construction environmental monitoring services, or when the Project engineering consultant firm subcontracts for post-construction environmental monitoring. Environmental monitoring includes hardbottom, seagrass, and mangrove resources. Department approval of the consultant's mitigation plan will be required prior to execution of this Agreement. If at any time the Local Sponsor and/or its engineering consultant fails to comply with this provision, the Local Sponsor agrees to reimburse the Department all funds provided by the Department associated with environmental monitoring for the Project listed.

Task Description: This task includes activities associated with permit-required monitoring conducted in accordance with the conditions specified by state or federal regulatory agencies. All monitoring tasks must be located within or adjacent to the Project area and follow the Department's Regional Coastal Monitoring Program and FWC's marine turtle and shorebird monitoring programs. Guidance for monitoring of nearshore resources is available in the Department's Standard Operation Procedures For Nearshore Hardbottom Monitoring Of Beach Nourishment Projects. The Local Sponsor must submit work products directly to the appropriate state or federal regulatory agencies in accordance with permit conditions to be eligible for reimbursement under this task, unless otherwise directed.

Deliverable: For each interim or final payment, the Local Sponsor will provide a Task Summary Report signed by Local Sponsor containing; 1) An itemized listing of all monitoring activities completed or in progress during the payment request period and, 2) Documentation of submittal to state and federal regulatory agencies of completed monitoring data, surveys and final reports for permit-required work under this task description.

Performance Standard: The DEP Project Manager will review the task deliverable and any associated work products as necessary to verify they meet the specifications in the Grant Work Plan and this task description.

Payment Request Schedule: Payment requests may be submitted after the deliverable is received and accepted and may be submitted no more frequently than quarterly.

Estimated Eligible Project Cost

Task #	Eligible Project Tasks	State Cost Share (%)	Federal Estimated Project Costs	DEP	Local	Total
1	Design and Permitting	50.00%		\$528,772.00	\$528,772.00	\$1,057,544.00
2	Construction	50.00%		\$6,401,538.86	\$6,401,538.86	\$12,803,077.72
3	Monitoring	50.00%		\$625,000.00	\$625,000.00	\$1,250,000.00
	TOTAL PROJECT COSTS			\$7,555,310.86	\$7,555,310.86	\$15,110,621.72

PROJECT TIMELINE & BUDGET DETAIL: The tasks must be completed by, and all deliverables received by, the corresponding deliverable due date.

Task No.	Task Title	Budget Category	Budget Amount	Task Start Date	Deliverable Due Date
1	Design	Contractual Services	\$528,772.00	07/01/2020	09/30/2024
2	Construction	Contractual Services	\$6,401,538.86	07/01/2020	09/30/2024
3	Monitoring	Contractual Services	\$625,000.00	07/01/2020	09/30/2024
		Total:	\$7,555,310.86		