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COVER LETTER &  
STATEMENT OF INTEREST1

FDOT BREVARD OPERATIONS CENTER



January 27, 2026

Martin County Board of County Commissioners
Attn: Purchasing Division
2401 SE Monterey Road, Stuart, FL 34996

Members of the Board and County Staff:

Florida Development Solutions, LLC (“FDS”), together with our delivery partners Ajax Building Company, Remnant Construction, 
and Spiezle Architecture (including its Treasure Coast practice, Tony Donadio Architects), respectfully submits this Unsolicited 
Public-Private Partnership (P3) Proposal for the development of a new Martin County Operations Facility.

This proposal is intentionally grounded in the County’s previously completed programming and site planning efforts prepared by 
CPZ, and it is structured to offer a more operationally precise, financially flexible, and locally anchored alternative within the context 
of the County’s current evaluation environment. Rather than re-inventing the program, our team has focused on translating the 
County’s established program into a delivery solution that is operationally sound, defensible under long-term performance metrics, 
and aligned with how Martin County evaluates and advances P3 projects. The result is a proposal that reflects not only what the 
facility should be, but how it must function day-to-day and perform over its full lifecycle.

The proposed Operations Facility campus is fundamentally an operational asset—not an office building. It must support daily field 
operations, fleet and equipment maintenance, trades and workshops, outdoor laydown and stormwater staging, and emergency 
response during severe weather events. Our approach begins with this operational reality. Each programmed component including 
General Services trades, Parks and Recreation workshops and laydown, vehicle maintenance and repair, and the extensive Field 
Operations and Stormwater yard has been validated against real-world use, safety requirements, circulation efficiency, and durability 
expectations appropriate for Operations Facility functions.

FDS serves as the developer and P3 lead, providing unified accountability across programming validation, design, construction, 
and financing. Ajax Building Company serves as lead general contractor, bringing deep experience in public works, infrastructure, 
fleet, and operations-driven facilities that closely mirror Martin County’s needs. Remnant Construction participates as the minority 
and local partner, reinforcing local workforce utilization, subcontractor participation, and Treasure Coast continuity to further drive 
the economic benefit of this exciting project to the local community. Spiezle Architecture, together with Tony Donadio Architects, 
provides a rare combination of national public-sector expertise and local permitting, zoning, and operational familiarity within 
Martin County.

Consistent with the intent of Section 255.065, Florida Statutes, and in recognition of the County’s active evaluation timeline, this 
unsolicited proposal is structured to preserve County flexibility rather than prescribe a single outcome. With our team, multiple 
delivery and financing pathways may be evaluated including lease-purchase, certificates of participation, or hybrid approaches 
that allow the County to select the structure that best aligns with its fiscal priorities, capital planning objectives, and risk tolerance. 
Importantly, the County retains full ownership, operational control, and long-term governance of the facility.

Our P3 delivery strategy emphasizes:
•	 Operational efficiency driven by CPZ-based programming and real-world Operations Facility workflows
•	 Predictable cost and schedule performance through integrated design-build leadership
•	 Meaningful risk transfer related to construction cost, schedule, and coordination
•	 Durability and resilience appropriate for fleet, stormwater, and emergency response functions
•	 Local participation and economic impact through Martin County-based design and construction partners
•	 Flexibility to adapt or expand facilities as County service demands evolve

Martin County has demonstrated in the past a preference for solutions that are practical, defensible, operationally validated, and 
aligned with long-term value. This unsolicited proposal has been intentionally structured to reflect those same evaluation priorities 
while leveraging the County’s prior investment in programming and planning.

The FDS team appreciates the opportunity to present this solution and stands ready to work collaboratively with County staff and 
the Board to validate assumptions, refine delivery options, and advance a Operations Facility that serves Martin County reliably for 
decades to come.

Respectfully submitted,

Tom Iarossi, Executive Director
Florida Development Solutions, LLC
iarossi.tom@floridadevelopmentsolutions.com
(813) 436-6521

TOM IAROSSI
Executive Director

iarossi.tom@floridadevelopmentsolutions.com
(813) 436-6521
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The 
Treasure 
Coast is 

where we  
live, work, 
and play.

Locally Focused
As a Treasure Coast based firm, Remnant and our team are invested in our Martin County community. 
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ST. LUCIE COUNTY TAX RECEIPT 

  As a local Construction 
Manager focused on growing 
our local trade market the 
FDS, Ajax, Remnant, Spiezle 
team strive to reinvest our 
dollars here. With offices in 
Fort Pierce and West Palm 
Beach, this team works 
tirelessly to ensure our 
projects are built by our local 
businesses, ensuring our tax 
dollars stay local. 

80% of all payments to 
vendors  going to local 
businesses. 
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OUC ST. CLOUD OPERATIONS AND MAINTENANCE FACILITY
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P3 Understanding and Expertise
WORKING WITH A PUBLIC, PRIVATE, 
PARTNERSHIPS
Florida Development Solutions demonstrates 
a deep understanding of Public-Private 
Partnership (P3) delivery by uniting 
experienced construction project managers to 
provide high-speed, risk-free turnkey facilities 
for communities. Specializing in innovative P3 
models, the firm delivers fast, efficient solutions 
with certainty for government agencies, 
special districts, educational institutions, and 
community leaders. This approach minimizes 
risks while ensuring timely, high-quality 
outcomes tailored to public sector needs.

DEVELOPMENT MIX
A successful P3 project requires a balanced 
development mix of key components that 
leverage the strengths of both public and 
private sectors. This “mix” typically integrates 
expertise, resources, and responsibilities across 
several core areas to ensure efficient delivery, 
risk management, and long-term value.

1.	 Strong Partnership and Collaboration — Build mutual trust, open communication, and alignment between 
public and private entities. Successful Public-Private Partnerships thrive on personal relationships and shared 
goals, fostering proactive problem-solving.

2.	 Appropriate Risk Allocation — Transfer risks (e.g., design, construction, financing, operations) to the party 
best equipped to manage them. This often shifts cost overruns and delays to the private sector, protecting 
public funds while incentivizing efficiency.

3.	 Private Financing and Investment — Access private capital to fund upfront costs, spreading expenses 
over the asset’s lifecycle. Models like Design-Build-Finance-Operate-Maintain (DBFOM) enable accelerated 
delivery without straining public budgets.

4.	 Integrated Design and Construction Expertise — Combine innovative design (e.g., from architects) with 
construction management to minimize errors, scope changes, and delays. Private-sector innovation often 
leads to higher-quality, sustainable outcomes.

5.	 Operations and Maintenance (O&M) Involvement — Include long-term private responsibility for O&M to 
ensure lifecycle efficiency and asset longevity, with dedicated funds for upkeep.

6.	 Clear Governance and Accountability — Define roles, performance metrics, and decision-making processes 
upfront. Enabling legislation, transparent procurement, and stakeholder engagement are critical for feasibility 
and public support.

7.	 Value for Money and Feasibility Assessment — Conduct thorough analysis to confirm P3 superiority over 
traditional methods, focusing on complexity, market interest, and long-term sustainability.

2 | RELEVANT PROJECT EXPERIENCE
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2 | RELEVANT PROJECT EXPERIENCE

OPERATING STRUCTURE
Florida Development Solutions offers innovative models like Design-Build, Design-Build-Finance, and cost-reducing 
prototypes to streamline design, construction, and financing processes. This practice minimizes risks and ensures 
faster, high-quality outcomes for community infrastructure projects, prioritizing client satisfaction and long-term 
sustainability. This mix accelerates project delivery, spurs innovation, reduces public risk, and delivers high-quality 
infrastructure, as seen in successful models worldwide. The exact blend varies by project scale, type, and jurisdiction, 
but balancing these elements is key to success.

SUSTAINABLE BUILDING PRACTICES
Out team adopts sustainable building practices focused on resource efficiency and waste reduction. While 
emphasizing quality, timelines, and client relationships, the company aligns with industry trends by incorporating 
recycled and reclaimed materials where feasible, minimizing environmental impact during commercial projects. This 
includes prioritizing durable, low-waste methods in construction by reusing remnants from demolition or sourcing 
upcycled components, our team reduces landfill contributions and energy consumption. These practices promote 
long-term sustainability, lower costs, and support eco-friendly outcomes without compromising structural integrity 
or project delivery

COMMUNITY ENGAGEMENT
Beyond Public-Private Partnership services, this team is deeply rooted in the Treasure Coast community, participating 
in various initiatives and organizations that promote sustainable development and community engagement. Their 
involvement underscores a commitment not only to design excellence but also to community enrichment and 
environmental stewardship. This dedication and investment in our clients has made us your trusted team.

GIVING BACK TO OUR COMMUNITY
Remnant Construction
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Relevant Experience
EXPERIENCE WITH COUNTY GOVERNMENT 
INFRASTRUCTURE
The proposed Martin County Operations Facility is a county-operated, general-purpose government asset that 
supports essential services including fleet maintenance, field deployment, infrastructure repair, stormwater 
operations, and emergency response. Facilities of this nature differ fundamentally from single-mission or program-
specific buildings in their operational demands, delivery risks, and long-term performance requirements.
The FDS team brings direct experience delivering county government infrastructure for public owners throughout 
Florida, including facilities governed by Boards of County Commissioners and other county-level authorities. 
This experience includes working within county budgeting processes, annual appropriation frameworks, public 
procurement requirements, and the political and operational oversight structures unique to county government. 
These projects require a delivery approach that balances operational continuity, fiscal stewardship, and public 
accountability conditions that directly align with Martin County’s Operations Facility program.

PUBLIC WORKS AND OPERATIONS-DRIVEN FACILITIES
Operations Facility campuses function as industrial and logistical environments, not as vertical civic or instructional 
buildings. They are defined by continuous operations, heavy equipment movement, outdoor yard activity, material 
staging, and the need to remain operational during emergency events. The FDS team’s experience includes the 
delivery of operations-driven facilities where durability, constructability, safety, and uptime are the primary measures 
of success.
Across comparable projects, the team has delivered facilities supporting fleet services, maintenance and repair 
operations, centralized support functions, and field operations environments that must perform reliably on a daily 
basis. These facilities require early coordination between operations staff, designers, and constructors to ensure that 
workflows, adjacencies, and site circulation reflect real-world use. This operational focus directly informs the team’s 
approach to program validation, design development, construction sequencing, and long-term performance for the 
Martin County Operations Facility.

DELIVERY OF GENERAL-PURPOSE GOVERNMENT FACILITIES
Unlike single-purpose facilities designed to support a narrow user group or mission, general-purpose government 
facilities must accommodate multiple departments, evolving service demands, and long service lives. The proposed 
Operations Facility campus will serve as a shared operational backbone for multiple County divisions, requiring 
flexibility, resilience, and the ability to adapt over time.
The FDS team’s experience delivering general-purpose government facilities includes projects where diverse 
operational functions are consolidated into a single campus to improve efficiency, coordination, and service delivery. 
These projects required careful planning of site layout, circulation, and building relationships to ensure that different 
operational groups could function independently while benefiting from shared infrastructure and centralized 
management. This experience directly translates to the County’s objective of consolidating Public Works, fleet, 
parks support, stormwater, and field operations into a cohesive and efficient campus.

FLEET, MAINTENANCE, AND FIELD OPERATIONS ENVIRONMENTS
Fleet maintenance, trades and workshops, and field operations are core components of Operations Facility 
infrastructure and represent some of the most technically demanding aspects of government facility delivery. These 
environments require specialized structural systems, clear spans, high-bay spaces, robust floor and pavement 
sections, and safe separation between personnel and equipment.

2 | RELEVANT PROJECT EXPERIENCE
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The FDS team has delivered facilities that support fleet maintenance and repair, trades operations, equipment 
storage, and field deployment for public owners. These projects required close attention to operational workflows, 
safety protocols, material handling, and lifecycle durability. Experience in these environments informs decisions 
related to bay sizing, circulation, equipment access, yard configuration, and future expansion capability for the 
Martin County facility.

COUNTY-OPERATED FACILITIES SUPPORTING ESSENTIAL GOVERNMENT SERVICES
Operations facilities support essential government services that must remain operational regardless of weather 
events, emergencies, or changing service demands. As such, they are fundamentally different from facilities whose 
use is episodic or schedule-based. Reliability, resilience, and maintainability are critical performance metrics.
The FDS team’s experience includes working with county-operated facilities where continuity of service and 
emergency readiness are paramount. This background informs the team’s approach to site planning, infrastructure 
resilience, and delivery sequencing, ensuring that the Martin County Operations Facility campus is positioned to 
support both daily operations and heightened demands during emergency conditions.

RELEVANCE TO THE MARTIN COUNTY OPERATIONS FACILITY PROGRAM
The Martin County Operations Facility is not an instructional charter school, institutional, or program-specific 
building. It is a county-operated, operations-driven infrastructure asset that must support fleet, maintenance, field 
operations, and emergency response over decades of service. Experience delivering this category of facility is 
directly relevant to constructability, risk allocation, pricing certainty, and long-term operational performance.
The FDS team’s experience aligns with these requirements and provides Martin County with confidence that the 
proposed P3 delivery approach is grounded in real-world public works operations rather than adaptation from 
unrelated facility types.

2 | RELEVANT PROJECT EXPERIENCE

MANATEE COUNTY SHERIFF'S OFFICE 
FLEET SERVICES FACILITY OCPS PINE HILLS BUSSING COMPOUND OUC ST. CLOUD OPERATIONS & 

MAINTENANCE FACILITY

FDOT BREVARD OPERATIONS CENTER FORT WALTON BEACH NEW FIELD OFFICE COMPLEX PINELLAS TECHNICAL COLLEGE
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Best 
Practices
FOR FLEET & 
MAINTENANCE 

HIRING THE RIGHT TEAM 
HELPS YOU AVOID COSTLY 
MISTAKES
	5 Ensure adequate space 
around lifts with large mass 
hanging off the back axle

	5 Verify height of the vehicle for 
possible conflict with exhaust 
fans, plumbing pipes, etc.

	5 Ensure good details for 
heights of plumbing/electrical 
racks. Best overhead instead 
of mounted to the floor

	5 Clearly mark flow of traffic 
in bay for exhaust fans and 
hoses for air/gas/oil as it 
affects the placement of 
equipment

	5 Cross check plans with cut 
sheets to verify all power/
pneumatic/data requirements 
are met

	5 Need very detailed drawings 
to verify control station for lifts 
to confirm facing the correct 
way

	5 Owner to verify forklift radius/
approach for the dock levelers 
due to concerns about turning 
radius/clearance

See several examples 
of this team’s relevant 
experience on the 
following pages.

2 | RELEVANT PROJECT EXPERIENCE
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MARTIN COUNTY NEW OPERATIONS FACILITY

In review of the program for the operations facility, our team has identified the key component of the construction program 
to be the specialized functions of the Fleet Maintenance center. Fleet maintenance facilities are critical to the successful 
function and service for public entities. With our experience with fleet, maintenance and public works projects, we have 
built working relationships with specialty contractors and vendors that are essential to these types of buildings. The 
coordination of the installations are paramount to the success of a fleet facility.  Some of these suppliers and subcontractors 
that we are experienced with include, but not limited to the following:

AUTOMOTIVE DEVELOPMENT GROUP
•	 Vehicle Lifts (Parallelogram & Post Lifts)
•	 Vehicle Fluid Management Systems
•	 Vehicle Maintenance Equipment (tire changers, works 

benches, jacks, tire balancers, compressors, etc.)
•	 Vehicle Hose Reels
•	 Vehicle Carbon Monoxide Detection Systems

PETROLEUM EQUIPMENT COMPANY
•	 Fuel Management Systems
•	 Fuel Dispensers
•	 Fuel Tanks
•	 Fuel Monitoring Systems

DYNAFIRE
•	 Bi Directional Amplification (BDA) System
•	 BDA Turnkey System

DUBOIS FLEET WASH SYSTEMS

WESTMATIC

J. HERBERT CORPORATION 
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SCOPE
This project consists of a new Educational Support Center to include a vehicle Maintenance Area, 
Facility Storage, Metal & Wood Fabrication Shops, and Administrative Offices. The scope also 
includes adding a fueling station, bus wash, covered parking areas, and all site improvements 
aspects over a 15-acre greenfield site including stormwater conveyance systems, force main, lift 
station, and 233 new surface parking spaces.

LOCATION
Sumterville, FL 

OWNER
Sumter County Schools 
Educational Support 
Services

VALUE $25M

SCHEDULE
Completed 12/25

TEAM INVOLVEMENT
* Personal Experience 
of Tom Iarossi and 
John O’Grady (Florida 
Development Solutions)
Steve Siegel
Anthony Donadio
Tony Canata

SUMTER COUNTY EDUCATIONAL SUPPORT CENTER

2 | RELEVANT PROJECT EXPERIENCE

City of North Port P3 for Police Department Headquarters, Wastewater Facility Expansion & Renovation, Solid Waste Transfer Station | Page 21

Year Completed: Est. 12/2025

Project Owner: Sumter County Schools, FL

Cost: $20 M

Description:
This project consists of a new Educational Support Center to include a Vehicle Maintenance Area, Facility Storage, Metal & 
Wood Fabrication Shops, and Administrative Offices. The scope also includes adding a fueling station, bus wash, covered 
parking areas, and all site improvements aspects over a 15-acre greenfield site including stormwater conveyance systems, 
force main, lift station, and 233 new surface parking spaces.

*This is the individual experience of Tom Iarossi

Sumterville, FL

P3 SUMTER COUNTY SCHOOLS EDUCATIONAL SUPPORT CENTER

GENERAL QUALIFICATIONS - P3 PROJECT EXPERIENCE

TEAM EXPERTISE - 

finance, design, 
construct & operate

Highlighted Experience

TEAM EXPERIENCE

 P3
PROJECT DELIVERY PUBLIC PROJECT FAST TRACK D/B OPERATIONS CENTER FLEET MAINTENANCE
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SCOPE
The planned renovations include waterfront enhancements; playground revitalization; new 
picnic and gathering areas; more family-friendly amenities including a 5,000 SF splash pad, 
beach volleyball courts, corn hole lanes and ping pong tables; pathway improvements; 
landscaping and green space; and parking and accessibility upgrades. The parking area has 
been redesigned to improve traffic flow, safety and convenience for visitors. ADA-compliant 
features have also been incorporated to ensure greater accessibility for individuals with 
disabilities.

The two playgrounds will be fully upgraded with modern, safe equipment. The main playground 
will feature 5,000 SF of interactive play areas, with 40 inclusive elements for accessibility. Shade 
sails will provide full coverage, ensuring a safe, comfortable environment for all children. 

These renovations will transform Jaycee Park into a more modern, functional, and enjoyable 
destination, offering improved spaces for recreation, relaxation, and community gatherings. The 
park’s updated amenities will make it an even more attractive sport for both locals and visitors 
alike.

LOCATION
Cape Coral, FL

OWNER
City of Cape Coral

VALUE $20M

SCHEDULE
Completed Est. 07/26

TEAM INVOLVEMENT
* Personal Experience 
of Tom Iarossi and John 
O’Grady

CAPE CORAL JAYCEE PARK NORTH LAWN & BAND SHELL

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

 P3
PROJECT DELIVERY PUBLIC PROJECT FAST TRACK D/B
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SCOPE
This exciting three-story tilt-up project includes innovative technology and lab spaces with 
integrated security features to create a truly 21st century high school facility. This school 
design includes classrooms, labs, maker spaces, collaborative learning spaces, a gymnasium, 
a cafeteria, new baseball stadium, new administration spaces, music and art suites, bus loop, 
parent traffic loop, and a central energy plant. 

LOCATION
Poinciana, FL

OWNER
Polk County Public Schools

VALUE $187M

SCHEDULE
Completed Est. 05/28

TEAM INVOLVEMENT
* Personal Experience 
of Tom Iarossi and John 
O’Grady

POLK COUNTY NEW POINCIANA HIGH SCHOOL

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

 P3
PROJECT DELIVERY PUBLIC PROJECT FAST TRACK D/B
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SCOPE 
The Orlando Utilities Commission (OUC) needed a new joint use facility to better serve Orlando 
and parts of both Orange and Osceola counties, from one central hub. This multi-phase 
operations center totals approximately 77,605 SF. Facility operations included front of house for 
public access, administrative offices, a parking deck, field personnel dispatch, a warehouse/
maintenance building, fleet maintenance, fueling island, truck docks, a covered pole barn, pole 
layout area, open storage area, emergency staging laydown areas, and potential solar farm & 
substation. The site houses space for City of St Cloud utility and facilities departments.  Phase 
1 included 120,650 cubic yards of dirt moved with 96,780 cubic yards being imported for the 
building pads, 15,500 cubic yards of concrete, 642 tons of steel, and 65.3 miles of wire.

GREEN CONSTRUCTION TECHNIQUES 
The project pursued a net-zero carbon footprint utilizing green construction techniques such as: 
Roof, covered walkway and façade building integrated photovoltaic (BIPV) systems, Sunshade 
systems to reduce the building’s heat load, Vehicle electric charging stations, High efficiency 
HVAC, electrical and plumbing systems, LEED Gold building certification, Recycled content 
was used to create a reef system for sustaining marine life, and FitWel and WELL Building 
Certification.

LOCATION
Orlando, FL

OWNER
Orlando Utilities 
Commission

VALUE  
$66M

SCHEDULE
Completed 05/24

TEAM INVOLVEMENT
Jay Smith, Tim Sewell, 
Rick Guerra, Cranston 
Harris, David Neeley, Jeff 
Stephenson, Sean Akvan, 
Marc Reeves, and Amy 
Bitterling

OUC ST. CLOUD OPERATIONS & MAINTENANCE FACILITY

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

OPERATIONS CENTERFLEET MAINTENANCE

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE 
The overall project site utilized approximately 40.89 acres of green field zoned PD-I and PD-PI, 
which is located within ‘X’ and ‘AE’ flood zones. The scope of work provided for the assembly of 
an approximate 27,435/SF structure intended to house administration and vehicle maintenance 
operations. Of the total space, 4,075/SF was allocated towards administration and 23,360/SF 
dedicated to a new maintenance facility. 

The building envelope of structure utilized 
masonry bearing walls and pre-engineered 
metal building with standing seam and 
TPO roof systems. The exterior finish of the 
structure was a combined effort of STUCCO 
and metal wall panels. In addition, a truck 
wash, parking surfaces, and various forms 
of landscaping were also installed. The 
existing public utilities was extended into a 
project site for means of satisfying all utility 
provisions.   

LOCATION
Palmetto, FL

OWNER
Manatee County

VALUE  
$18M

SCHEDULE
Completed 05/25

TEAM INVOLVEMENT
Jay Smith, Tim Sewell, Larry 
Goodbread, Rick Guerra, 
Brian Ward, Jeff Stephenson, 
Sean Akvan, and Marc 
Reeves

MANATEE COUNTY SHERIFF’S OFFICE FLEET SERVICES FACILITY

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

OPERATIONS CENTERFLEET MAINTENANCE

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE 
The Florida Department of Transportation Cocoa-Brevard Operations Center was a two phase 
project. Phase I work included demolition of select existing facility components that were inside 
the Phase I construction footprint. 

Phase I components included a new Administration Building with state of the art conference 
/ meeting rooms, Vehicle Repair Shop and Warehouse, Crew Building, Equipment and Hay 
Storage Building, Material Storage Bins, and a Vehicle Wash building. The Administration 
Building was a PEMB structure with an Architectural CMU exterior wall system. The Vehicle 
Repair Shop / Warehouse and Crew building are enclosed PEMB buildings. The Equipment 
& Hay Storage and Vehicle Wash Buildings are open PEMB units with three (3) sided walls on 
the Hay & Equipment Storage Building. Renovations to the existing fuel canopy and fuel tanks 
were completed as part of the project. Portions of the site were developed in Phase I such as 
the storm water retention system, water and sanitary sewer services, gas service and heavy 
equipment access roads and parking areas. 

Phase II was demolition of the remaining existing facility. After demolition, the remaining access 
roads and the new staff parking lot and FDOT light vehicle parking lots were constructed. Also 
included in Phase II was the completion of the storm water retention system, site lighting, site 
fencing, and landscaping.

LOCATION
Cocoa, FL

OWNER
Florida Department of 
Transportation

VALUE  
$19M *adjusted for today’s 
dollars

SCHEDULE
Completed 11/17

TEAM INVOLVEMENT
Jay Smith, Tim Scheller, Jeff 
Stephenson, Sean Akvan, 
Marc Reeves, and Amy 
Bitterling

FDOT BREVARD OPERATIONS CENTER

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

OPERATIONS CENTERFLEET MAINTENANCE

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE
This new facility consists of a new 100,000 SF PEMB indoor sports arena with 230’ clear span 
and 70,000 SF of wood flooring for the primary use of volleyball, basketball, dance, cheerleading, 
and other indoor sports. The 70,000 SF hardwood floor area is able to accommodate eight (8) full 
size basketball courts which can convert to sixteen (16) volleyball courts, as well as dedicated 
cheerleading and gymnastics area, a multipurpose area, 360 degree viewing mezzanine, fitness 
center, team meeting and coach’s area, sports medicine office, quick service food and beverage, 
an event lawn (equivalent to two official soccer fields), maintenance facilities and parking areas. 

This project also involved 80 acres of heavy 
civil improvements to a previously unoccupied 
property, 12 retention ponds and water, 
storm, sewer and reclaim infrastructure for 
the project’s main building as well as future 
expansion. Special features include a 230ft 
span PEMB which required 3 cranes to install. 
2 to hold up the main bents and 1 to raise 
the purlins. Also, immense overhead sports 
equipment, all electrically powered to move up 
and down independently to any customization 
of sports events at each gym. 

LOCATION
Wesley Chapel, FL

OWNER
Pasco County

VALUE  
$26.3M

SCHEDULE
Completed 01/21

TEAM INVOLVEMENT
Jay Smith, Jeff Stephenson, 
Sean Akvan, and Marc 
Reeves

PASCO COUNTY WIREGRASS RANCH SPORTS COMPLEX

RECREATION CENTER

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE
The project consists of the new Operations and Maintenance building at the Southwest Water 
Reclamation Facility (WRF). This will be a three-story building consisting of approximately 15,000 
gross square feet and will house functions such as multi-purpose rooms, bunk room, offices, 
work room, staff lounge, laboratory, SCADA room, group locker rooms, etc. The building will have 
occupied spaces on the upper two floors, and an enclosed repair/maintenance garage area on 
the ground floor. The project is targeting LEED Gold certification and includes a solar array.  

LOCATION
St. Petersburg, FL

OWNER
City of St. Petersburg

VALUE  
$17M

SCHEDULE
est. 08/27

TEAM INVOLVEMENT
Jay Smith, Tim Sewell, Rick 
Guerra, Jeff Stephenson, 
Sean Akvan, and Marc 
Reeves

ST. PETERSBURG SOUTHWEST OPERATIONS & MAINTENANCE FACILITY

OPERATIONS CENTER

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE
The scope of this project includes building a larger campus by expanding the land westward, 
based on the report masterplan, replacing the existing buildings with new and providing 
new ancillary facilities. Construction will include new tilt-wall buildings, metal buildings and 
related site improvements. Key buildings will be hurricane hardened. Facilities at the campus 
include an administration/shop building, chemical storage building, secure storage building, 
centrally located helicopter hangar and landing pad, vehicle wash building, vehicle fueling 
station and chicken coop. The construction, demolition and occupancy will be phased with the 
Administration Building & Shop Building, to be located at westward expanded site, being the 
first new buildings to be constructed. The existing Volusia County Mosquito Control will remain 
operational during construction.

LOCATION
New Smyrna Beach, FL

OWNER
Volusia County

VALUE  
$25M

SCHEDULE
est. 06/28

TEAM INVOLVEMENT
Jay Smith, Jeff Stephenson, 
Sean Akvan, Marc Reeves, 
and Amy Bitterling

VOLUSIA COUNTY MOSQUITO CONTROL SERVICE CENTER & HANGAR

ADMINISTRATION/ SHOP 
BUILDING MOSQUITO CONTROL VEHICLE WASH & FUELING

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

PUBLIC PROJECT



MARTIN COUNTY NEW OPERATIONS CENTER 22

SCOPE
The City of Mount Dora has selected Ajax to be the Construction Manager for their new Public 
Works Facility. The facility includes front of house operations, offices and administration, public 
access and egress, back of house operations, inventory warehouse / maintenance area, loading 
bay, covered storage buildings for rolling assets and inventory, sign shop, saw shop, carpentry 
shop, meter shop as well as a material laydown area. A special component to this project was 
the TrueGrid Paving, which is a permeable pavement.

UNIQUE COMPARABLE ASPECTS
•	 Administration/Office Space
•	 Conference Spaces
•	 Fueling Facilities 
•	 Fleet Maintenance Areas
•	 Covered Storage
•	 Crew Shop Areas

LOCATION
Mount Dora, FL

OWNER
City of Mount Dora

VALUE  
$23.9M

SCHEDULE
Completed 04/25

TEAM INVOLVEMENT
Jay Smith, Tim Sewell, 
Cranston Harris, Rick 
Guerra, Tim Scheller, Jeff 
Stephenson, Sean Akvan, 
Marc Reeves, and Amy 
Bitterling

CITY OF MOUNT DORA PUBLIC WORKS FACILITY

OPERATIONS CENTER FLEET MAINTENANCE

•	 Wash Bay
•	 Central Parts / Warehouse
•	 Equipment Storage
•	 Fleet Vehicle Parking/Storage
•	 Fabrication Shop and Storage
•	 Back up Generator

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE
Volusia County consolidated multiple Public Works divisions, located in numerous locations 
throughout the County, into a structurally secure, and centrally located complex in Volusia 
County. The previous structures were outdated and needed to be replaced by a new facility 
constructed to withstand hurricane force winds, as well as protect personnel and equipment 
staged for post emergency response. 

The project consisted of 5 buildings: Administration Center, Wash Rack, Ancillary Building 1, 
Ancillary Building 2 and tack storage. The wash rack was a pre-engineered metal open canopy 
founded on conventional spread footings. Ancillary Buildings 1 and 2 are partially enclosed 
pre-engineered metal buildings with split faced block, exterior wainscoting, and metal panel 
exterior founded on conventional spread footings. The Operations Building is a fully enclosed 
preengineered metal building founded on conventional spread footings with a site cast concrete 
tilt wall exterior.  Utilities consisted of a sanitary lift station, domestic water, fire lines, storm and 
sanitary sewer underground to service the Volusia County Public Works NE Services Facility.  
All site exterior improvements were included.

LOCATION
Deland, FL

OWNER
Volusia County

VALUE  
$9.2M

SCHEDULE
Completed 12/20

TEAM INVOLVEMENT
Jay Smith, Tim Scheller, Jeff 
Stephenson, Sean Akvan, 
Marc Reeves, and Amy 
Bitterling

VOLUSIA COUNTY PUBLIC WORKS COMPLEX

OPERATIONS & 
ADMINISTRATION FLEET MAINTENANCE

2 | RELEVANT PROJECT EXPERIENCE

Highlighted Experience

TEAM EXPERIENCE

PUBLIC PROJECT
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SCOPE
The new Field Office Complex totals 62,000 gross square feet and is located on an nine acre site 
with a 25,000 SF Administration Building, two 12,500 SF Fleet Services, and Vehicle Storage Pre-
Engineered Metal Buildings. The project involved re-routing a public street and demolition of a 
previous recreational facility owned by the City. Emergency Preparedness was the focus of special 
components of the project. The entire facility is on a 400 kw diesel emergency generator and a 
two compartment, 8000 gallon above ground fuel station. The Fleet Services Building includes 
oil change pit, heavy-duty vehicle lifts, and a 2000 lb bridge crane, oil and other fluids distribution 
systems, that run on compressed air, and vehicle cleaning facility with a steam pressure washer. 
It has 120 standard car spaces and can accommodate 36 garbage trucks.

Green components include day-lighting for most of the office areas is provided with glass over 
half the exterior wall, and clear story windows on North 
side, above. Lighting controls to dim or reduce light 
base on the amount of day-lighting. clinical systems.

LOCATION
Fort Walton Beach, FL

OWNER
City of Fort Walton Beach

VALUE  
$11.8M

SCHEDULE
Completed 03/20

TEAM INVOLVEMENT
Jay Smith, Jeff Stephenson, 
Sean Akvan, Marc Reeves, 
and Amy Bitterling

CITY OF FORT WALTON BEACH FIELD OFFICE COMPLEX

OPERATIONS & 
ADMINISTRATION FLEET MAINTENANCE
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SCOPE
The Charlotte County Punta Gorda Center Project was divided into two phases. Phase 1 included 
the replacement of the existing 12,000 SF warehouse and print shop building. The replacement 
facility was built on an adjacent parking lot area located West of the existing building. Phase 
2 included the replacement of the existing Operations and Maintenance building with the 
construction of a multi-use building.

Phase 1  constructed a warehouse facility is a rigid frame metal building that is 30ft wide and 400ft 
long with three truck wells and a drive up ramp for truck/hoist access into the warehouse. New 
cooler/freezers were built to match the same square footage as the original five structures. All 
structures needed site work to meet current FEMA and SWFWMD jurisdictional requirements, 
as well as any pragmatic needs developed by the replacement project. At completion of the new 
warehouse facility, the existing occupants, equipment and stored goods were relocated into the 
new warehouse facility and then the old facility was torn down and converted to a parking and 
trucking area. To minimize downtime of the facility, all of work was scheduled and phased so as 
to seamlessly accomplish all project goals will keeping the Punta Gorda Center facilities totally 
operational at all times.

LOCATION
Punta Gorda, FL

OWNER
Charlotte County Schools

VALUE  
$11.1M *adjusted to today’s 
dollars*

SCHEDULE
Completed 01/13

TEAM INVOLVEMENT
Jay Smith, Jeff Stephenson, 
and Marc Reeves

CHARLOTTE COUNTY SCHOOLS MAINTENANCE & OPERATIONS FACILITY

OPERATIONS & 
ADMINISTRATION

2 | RELEVANT PROJECT EXPERIENCE
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TEAM EXPERIENCE
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SCOPE
This design-build project consisted of new and replacement facilities for OCPS Fleet/Bus 
Maintenance, new North Learning Community Offices and new satellite Northwest Area 
Maintenance Offices on the existing 97-acre site. Major elements of the project included design 
and construction of a new Fleet Maintenance Facility of approximately 70,000 gross square feet, 
which houses and facilitates the ongoing maintenance and operation of the OCPS vehicle fleet 
for this area of the school district. 

The Fleet Maintenance Facility includes fleet maintenance offices, a garage, bus wash facilities, 
fueling facilities, and a drivers’ lounge. While the parking at the facility accommodates 400 
buses. Design and construction of a new North Learning Community Office Building of 
approximately 17,300 gross square feet now houses the North Area Superintendent’s offices 
and support functions. It included design and construction of a new satellite maintenance 
office of approximately 5,300 gross square feet for OCPS Northwest Area Maintenance offices 
and support functions. The existing facilities  remained in operation during construction of the 
new facility. General scope items within the site package include, but aren’t limited to: new bus 
and vehicle parking areas, assessment, demolition, improvement and/or expansion of existing 
parking areas, underground utilities, storm water drainage system, landscaping, irrigation, and 
site lighting. 

Sustainability practices in design (natural daylighting strategies, adaptive reuse of existing 
structure) helped reduce waste, materials use, and environmental impact compared to new 
build alternatives.

LOCATION
Orlando, FL

OWNER
Orange County 
Public Schools

VALUE  
$24.6M 

SCHEDULE
Completed 04/20

TEAM INVOLVEMENT
Jay Smith, Cranston Harris, 
Jeff Stephenson, Sean 
Akvan, Marc Reeves and 
Amy Bitterling

ORANGE COUNTY PUBLIC SCHOOLS PINE HILLS BUSSING COMPOUND

OPERATIONS & 
ADMINISTRATION FLEET MAINTENANCE
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SCOPE 
Remnant Construction is proud to lead the development of a cutting-edge, two-story, 32,000 
FT medical and professional office building. This state-of-the-art facility is a cornerstone of the 
expanding Tradition Health Park—a visionary healthcare and research district anchored by the 
Cleveland Clinic Tradition Hospital.

Designed for flexibility and functionality, the building features a 16,000 SF footprint with 
customizable tenant spaces ranging from as small as 1,500 SF to full-floor opportunities. It is 
engineered to support a wide range of medical and professional services with no medical use 
restrictions, making it ideal for specialty practices, diagnostic centers, administrative offices, 
and wellness providers. The building includes two passenger elevators for seamless access, 
impact-resistant hurricane-glass windows throughout, two unisex common-area bathrooms on 
each floor, 24/7 secure entry via a key fob system, and a generous 4/1,000 parking ratio with 
ample on-site spaces.

Strategically located within Tradition Health Park’s growing ecosystem, this project delivers 
modern, efficient, and adaptable space to meet the evolving needs of healthcare providers and 
professional tenants.

LOCATION
Tradition, FL 

OWNER
Cleveland Clinic / Bray 
Realty

ARCHITECT
Claren Architects

VALUE $6.5M

SCHEDULE
Completed 12/25

TEAM INVOLVEMENT
Brandon Nobile -  
Project Director 
Brian Garcia - 
Sr. Project Manager
Erin O’Brien - 
Preconstruction Manager
Patrick Garcia - Project 
Manager
Cleveland Williams - 
Superintendent

INNOVATION SQUARE MEDICAL OFFICE BUILDING

2 | RELEVANT PROJECT EXPERIENCE
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Treasure Coast
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SCOPE
Remnant Construction proudly delivered a state-of-the-art facility addition for Thermo King 
in Fort Pierce, enhancing their operational capacity in one of the region’s key transportation 
hubs. This strategic expansion supports Thermo King’s position as the world leader in transport 
temperature control systems for trucks, trailers, buses, and rail cars. The project included 
modernized service bays, expanded parts storage, and upgraded administrative spaces, all 
designed to streamline workflows and accommodate growing demand for their innovative 
solutions.

Thermo King also manufactures auxiliary power units that dramatically reduce engine idling, 
promoting fuel efficiency and environmental sustainability. As part as Thermo King’s unmatched 
nationwide dealer network, the Fort Pierce location provides expert factory-trained service 
when and where you need it, along with a complete line of genuine and competitive parts. This 
addition ensures the team can continue to trust us to get you back on the road quickly and keep 
you up and running.

LOCATION
Fort Pierce, FL 

OWNER
ThermoKing

ARCHITECT
Scott Baruch
Haley Ward

VALUE $5M

SCHEDULE
Completed 9/25

TEAM INVOLVEMENT
Brandon Nobile -  
Project Director 
Brian Garcia - 
Sr. Project Manager
Erin O’Brien - 
Preconstruction Manager

THERMO KING MAINTENANCE FACILITY
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SCOPE  
Remnant lead the comprehensive 20,000 SF renovation of the Brooklyn and LA Wings at the JRTC 
Training Complex. The project delivered a fully renovated, code-compliant facility optimized for 
training operations, user comfort, and long-term durability. Completed on schedule and within 
budget, the project reflects Remnant Construction’s commitment to quality craftsmanship, 
safety, and client collaboration. The project scope included full demolition of existing interior 
elements followed by new construction and fit-out across key functional areas including the 
lobby, restrooms, common areas, offices, and training rooms.

The renovations to the Jackie Robinson Training Complex in Vero Beach, FL—updating historic 
player housing and amenities named for the Dodgers’ Brooklyn and Los Angeles eras—mirror 
Martin County’s New Operations Facility. Both emphasize modernizing infrastructure for efficient, 
hands-on operations: JRTC enhancements improve athlete accommodations, training gyms, 
and fields for youth development and events, akin to the facility’s integration of public works 
trades like carpentry, vehicle maintenance, and park management. They advance community 
welfare, skill-building in specialized sectors, and sustainable public service through upgraded, 
functional spaces.

LOCATION
Indian River, FL

OWNER
VeroTown, LLC

ARCHITECT
N/A

VALUE $1.4M

SCHEDULE
Completed 12/25

TEAM INVOLVEMENT
Brandon Nobile -  
Project Director 
Brian Garcia - 
Sr. Project Manager
Erin O’Brien - 
Preconstruction Manager

JRTC TRAINING COMPLEX 
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SCOPE  As part of a joint-venture, Remnant is constructing two new high schools in Port St. 
Lucie. This includes the replacement of the existing Westwood High School and the addition 
of a new Legacy High School (DDD). As the same prototype, both are 251,270 SF with 2,000 
student stations, an Administration building, 61 classrooms, 20 labs, have a state-of-the art 750-
seat Auditorium/Theater, a 1,332-seat Gymnasium, new sports fields and an 858-seat Cafeteria. 

The CTE programs at Legacy High School (focusing on allied health, biomedical sciences, 
nursing, logistics, and hospitality) and Fort Pierce Westwood Academy (emphasizing criminal 
justice, public safety telecommunications, and JROTC) share key similarities with Martin 
County’s proposed New Operations Facility. Both prioritize hands-on, technical training for 
real-world applications: CTE offers industry certifications and work-based learning in service-
oriented fields like health, logistics, and safety, mirroring the facility’s operational focus on trades 
(carpentry, plumbing, vehicle maintenance), mosquito control, traffic management, and park 
upkeep. They foster career readiness in public sector roles, supporting community infrastructure 
and growth through skilled, practical education and operations.

LOCATION
Port St. Lucie, FL

OWNER St. Lucie County 
School District 

ARCHITECT
SchenkelShultz
Haley Ward
Lucido Design
Terracon

VALUE 
Legacy HS - $93.5M
Westwood HS - $101.5M

SCHEDULE Completed 
Legacy HS - 05/25
Westwood HS - 12/25

TEAM INVOLVEMENT
Brandon Nobile - Project 
Director, Brian Garcia - 
Sr. Project Manager, Erin 
O’Brien - Preconstruction 
Manager, Joe Mayew - 
Superintendent, Randy Shurr 
- Superintendent

SLPS LEGACY & WESTWOOD HIGH SCHOOLS
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SCOPE  
In SLC’s booming Tradition area, surging emergency calls demanded faster response. Remnant 
Construction answered with St. Lucie County Fire Station #20 opened September 2025. Partnering 
with Wannemacher Jensen Architects, Remnant built a modern, single-story facility on 2.5 acres. 
Expansive apparatus bays ensure rapid deployment, while dorms, a full kitchen, fitness areas, 
and tech-equipped command centers support 25 firefighters. Construction navigated Florida’s 
climate with hurricane-rated materials, energy-efficient systems, and sustainable stormwater 
design. Local sourcing kept the project on track despite supply challenges. 

The SLC Fire Station #20 featuring three apparatus bays, advanced air filtration, and 
accommodations for growing emergency needs—parallels Martin County’s proposed New 
Operations Facility as both are modern public infrastructure builds addressing rapid regional 
expansion. The fire station enhances safety response, while the facility consolidates Public 
Works, General Services (vehicle maintenance, trades like carpentry/plumbing), and mosquito 
control for efficient operations. They promote community resilience through specialized, 
sustainable spaces for essential services.

LOCATION
Port St. Lucie, FL

OWNER
St. Lucie County Fire District

ARCHITECT
Wannemacher Jensen 
Architects
Haley Ward

VALUE 
$6.2M

SCHEDULE
Completed 9/25 (4 weeks 
ahead of schedule)

TEAM INVOLVEMENT
Brandon Nobile -  
Project Director 
Brian Garcia - 
Sr. Project Manager
Erin O’Brien - 
Preconstruction Manager

ST. LUCIE COUNTY FIRE STATION #20
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New Transportation Facility
Jackson Township Board of Education, Jackson, NJ

TAB 4. SPECIFIC RELATED EXPERIENCE OF THE FIRM

JACKSON TOWNSHIP SCHOOLS NEW TRANSPORTATION FACILITY
Highlighted Experience

2 | RELEVANT PROJECT EXPERIENCE

SCOPE 
Spiezle assisted the District with the design and construction of a transportation building on 
the existing Jackson Liberty High School property in Jackson Township, NJ. The one-story 
building is 8,899 SF and includes a  5-bay bus garage, three offices, a lounge to accommodate 
12 people, a storage room, mezzanine, and multi-stall bathrooms. The building also has parking 
to accommodate 75 buses and 80 employees, as well as a fueling station with above ground 
diesel and gas fuel pumps with key pad secure access.

LOCATION
Jackson, NJ

OWNER
Jackson Township Board of 
Education

TEAM INVOLVEMENT
Steve Siegel

OPERATIONS CENTERFLEET MAINTENANCE

TEAM EXPERIENCE

PUBLIC PROJECT
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Transportation Building
Stafford Township Board of Education, Stafford, NJ

TAB 4. SPECIFIC RELATED EXPERIENCE OF THE FIRM

STAFFORD TOWNSHIP SCHOOLS TRANSPORTATION BUILDING
Highlighted Experience

2 | RELEVANT PROJECT EXPERIENCE

SCOPE 
Spiezle worked with the District to complete a new transportation building at Oxycocius School. 
The old transportation building was demolished and the new, one-story, 4,400 SF transportation 
building is currently being constructed in its place. This new building includes a three-bay, pull 
in bus garage, offices for administrative staff, and multi-stall bathrooms.

LOCATION
Stafford, CT

OWNER
Stafford Township Board of 
Education

TEAM INVOLVEMENT
Steve Siegel

OPERATIONS CENTERFLEET MAINTENANCE

TEAM EXPERIENCE

PUBLIC PROJECT
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MANATEE COUNTY SHERIFF’S FLEET MAINTENANCE FACILITY
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FLORIDA DEVELOPMENT SOLUTIONS, LLC    DEVELOPER
Florida Development Solutions, LLC is a premier development firm specializing in Public-
Private Partnership (P3) development, consulting, and construction opportunities. 

Our mission is to provide innovative and alternative delivery solutions tailored to meet the 
diverse needs of our clients across the state of Florida. In doing so, we deliver exceptional 
value by implementing our knowledge and expertise to bridge the gap between the public and 
private sectors, ensuring successful project outcomes for our clientele.

AJAX BUILDING COMPANY, LLC    BUILDER
Ajax will serve as the prime role for the Design Build / General Contracting duties.

Ajax was born in 1958 on a simple handshake when the late J.B. “Block” Smith agreed to 
construct a small building for his friend in Tallahassee. Today, the third generation and namesake 
of Block, Jay Smith, leads Ajax with the same core values he learned from his grandfather. 
While Ajax has grown over the years, the integrity of that first handshake from Block resonates 
in each of Ajax’s projects.  Whether it is a new building or renovations, our owners can expect 
the same unwavering commitment to ensure their goals are met with an honest and open book 
approach. 90% of Ajax’s experience is providing construction management at risk services 
to public sector clients. As a result, we understand the need to stay in budget and complete 
projects on time.  

REMNANT CONSTRUCTION, LLC    BUILDER
Remnant Construction, based in Fort Pierce, will serve a support role to Ajax for general 
contracting and design-build services. Their involvement ensures the participation of local 
subcontractors and vendors, while navigating local jurisdictions for permitting and review.

Established in 2017, Remnant brings unmatched service to the Treasure Coast construction 
market. Comprising professionals with over 100 years of combined experience, the team offers 
a full range of proven preconstruction, construction, and closeout services, designed to deliver 
projects on time and under budget. Remnant’s core mission—prioritizing clients’ interests—has 
fostered exceptional loyalty from project inception through closeout.

SPIEZLE ARCHITECTURAL GROUP    ARCHITECT
This Spiezle team brings local expertise with proven experience in Martin County and the 
Treasure Coast. This familiarity guarantees the ability to accurately incorporate county design 
criteria into the final design of this project.

Spiezle is 100% employee-owned and has been providing architectural services for government 
clients since our founding in 1954. Our firm has five office locations along the East Coast, with 
the primary office providing services for this project located in Vero Beach, FL with support 
from our Maitland, FL office. On November 1, 2021, Donadio & Associates, Architects, P.A, a 
Vero Beach-based architectural firm, merged with Spiezle. Now a Principal at Spiezle, Anthony 
Donadio brings 40 years of architectural experience to government clients throughout the 
State of Florida. That experience is now augmented with a supporting team that is just as 
deeply seasoned in municipal design. The benefits of our history and that of our colleague 
subconsultants will be most advantageous for St. Lucie County. Rest assured that the leadership 
team proposed for this project are available locally to develop and deliver this exciting project 
with the majority of this personnel working full-time in our Vero Beach, FL office.

Team Roles
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NEW OPERATIONS FACILITY

Tom Iarossi

PRESIDENT / EXECUTIVE DIRECTOR

John O’Grady

DIR. PUBLIC-PRIVATE PARTNERSHIPS

Steve Siegel

PRINCIPAL IN CHARGE

Tony Donadio

PRINCIPAL  
PROGRAMMING & DESIGN

Tony Catana

ASSOC. PRINCIPAL  
PROJECT MANAGER

Chris Doi

DIRECTOR OF QUALITY CONTROL

John Wright

PRINCIPAL SUSTAINABILITY

ENGINEERING TEAM

Randy Shurr

PROJECT MANAGER

Joe Mayhew

SUPERINTENDENT

Brian Ward

PROJECT MANAGER

Tim Scheller

SR. SUPERINTENDENT

ONSITE TEAM

Brandon Nobile

CHIEF EXECUTIVE OFFICER

Jay Smith

PRESIDENT

EXECUTIVE SUPPORT

Cranston Harris

PROJECT EXECUTIVE

Larry Goodbread

DIR. PRECONSTRUCTION

Marshall Quarles

QUALITY CONTROL MGR.

Organizational 
Chart

Brian Garcia

CHIEF OPERATING OFFICER
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Team Structure & Alignment
MARTIN COUNTY NEW OPERATIONS FACILITY 
The Florida Development Solutions (“FDS”) team has been deliberately structured to provide Martin County with 
a unified, operations-focused partnership capable of delivering a complex Operations Facility with reliability, 
transparency, and long-term value. Each core partner, FDS (Developer and P3 Lead), Ajax Building Company (Lead 
General Contractor), Remnant Construction (Minority and Local Partner), and Spiezle Architecture, together with 
its Treasure Coast practice Tony Donadio Architects (Architect of Record) contributes specialized expertise directly 
aligned with the County’s Public Works, fleet, stormwater, and field operations program as established through the 
County’s prior CPZ programming effort.

FDS serves as the developer and P3 integrator, providing 
a disciplined governance structure that aligns operational 
requirements, design decision-making, construction 
delivery, and financing strategy under a single point of 
accountability. This role is central to successful P3 delivery, 
particularly for an operations-driven facility where cost, 
schedule, and long-term performance must be managed 
holistically rather than in silos. FDS’s experience delivering 
public-sector infrastructure through design-build and P3 
frameworks ensures that the County’s programmatic intent 
is preserved while construction risk, coordination risk, and 
schedule exposure are appropriately transferred away from 
the County.

Ajax Building Company serves as the lead general 
contractor, bringing deep and directly relevant experience 
in public works, infrastructure, fleet, and industrial-scale 
operational facilities. Ajax’s core business aligns closely 
with the realities of Operations Facility delivery - heavy-
duty structures, maintenance and repair environments, 
outdoor yard integration, utility coordination, and 
construction sequencing that must accommodate active 
operations. This experience materially reduces delivery risk 
and ensures that constructability, durability, and lifecycle 
performance are embedded in the project from the outset, 
rather than addressed reactively during construction.

Remnant Construction participates in partnership with Ajax 
and as the local delivery partner, reinforcing Martin County 
workforce participation, local subcontractor engagement, 
and continuity on the Treasure Coast. Remnant’s presence 
strengthens field-level execution, logistics coordination, 
and community alignment while complementing Ajax’s 
large-scale construction capabilities. Their established 
relationships with local trades and suppliers enhance 
schedule reliability and help retain economic benefit within 
Martin County, an important consideration for a long-term 
public investment of this nature.

Spiezle Architecture, together with Tony Donadio Architects, 
provides architectural leadership that balances national 
public-sector facility expertise with deep local knowledge 
of Martin County’s regulatory environment, permitting 
processes, and operational culture. This combined design 

team brings substantial experience with operations 
facilities, maintenance environments, and infrastructure-
support buildings where function, circulation, and 
durability drive design decisions. Tony Donadio Architects’ 
longstanding presence on the Treasure Coast enhances 
coordination with local agencies and expedites entitlement 
and permitting, while Spiezle’s national platform ensures 
that best practices in public-sector operations, resilience, 
and lifecycle design are fully integrated.

What distinguishes this team is not only the strength of 
its individual firms, but the intentional alignment of roles, 
responsibilities, and decision-making authority. FDS 
provides centralized governance and County interface; 
Ajax leads construction planning and execution; Remnant 
reinforces local delivery capacity; and Spiezle/Donadio 
ensures that design solutions are both operationally 
sound, in line with Martin County design criteria, and 
locally responsive. This structure eliminates fragmentation, 
shortens feedback loops, and ensures that operational 
requirements identified through CPZ’s programming are 
carried consistently from concept through construction 
and into long-term facility performance.

Collectively, the FDS | Ajax | Remnant | Spiezle team 
brings a depth of experience specifically suited to 
Operations Facility delivery (fleet maintenance, trades and 
workshops, outdoor laydown, stormwater operations, and 
emergency response infrastructure) rather than adapting 
expertise from unrelated facility types. The team and its 
experience is proven and has been assembled not simply 
to meet procedural requirements, but to reflect how Martin 
County’s Operations Facility actually operates and how 
this facility will be used every day for decades.

In total, this team offers Martin County a purpose-built P3 
partnership that combines operational realism, construction 
credibility, local presence, and disciplined governance. 
The alignment of these partners positions the County to 
advance a Operations Facility that is durable, efficient, 
defensible, and responsive to both current operational 
demands and future service needs all while preserving 
County ownership, control, and long-term flexibility.
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TOM IAROSSI
PRESIDENT / EXECUTIVE DIRECTOR

CREDENTIALS  Tom brings decades of 
construction experience, from managing 
residential crews to leading commercial 
divisions for national firms. With a Master’s 
in Building Construction, he now applies a 
collaborative, operations-informed approach 
to development. Focused on transparency and 
accountability, Tom bridges public- and private-
sector strengths to deliver streamlined, goal-
driven project solutions.

LICENSES 
Certified Building Contractor - Florida
First Aid & CPR Certified
OSHA 30 Hour 

EDUCATION 
BS, Business Marketing
MS, Building Construction

YEARS EXPERIENCE

31
EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

P3 
SPECIALIST

FINANCIAL SOLUTION 
PROVIDER

PROVEN LEADER READY TO 
GET STARTED
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RECENT P3 PROJECT SAMPLING
Sumter County Schools, P3 Educational Support Center  
(Sumterville, FL) $25M *
This 47,494 SF project consists of a new Educational Support Center 
to include a Vehicle Maintenance Area, Facility Storage, Metal & Wood 
Fabrication Shops, and Administrative Offices. The scope also includes 
adding a fueling station, bus wash, covered parking areas, and all 
site improvements aspects over a 15-acre greenfield site including 
stormwater conveyance systems, force main, lift station, and 233 new 
surface parking spaces.

Polk County Schools P3 New Poinciana High School (Poinciana, FL) 
$187M *
This 200,000 SF, three-story tilt-up project includes innovative 
technology and lab spaces with integrated security features to create 
a truly 21st century high school facility. This school design includes 
classrooms, labs, maker spaces, collaborative learning spaces, a 
gymnasium, a cafeteria, new baseball stadium, new administration 
spaces, music and art suites, bus loop, parent traffic loop, and a central 
energy plant.

Lee County Schools P3 Cafferata K8 (Cape Coral, FL) $100M *
This 141,500 GSF prototype school was designed for 1,500 students with 
a high-performance envelope targeting an EUI of 25 or less and .20 
CFM per envelope SF. Flexible, reconfigurable learning spaces support 
individualized education. Ultimately our design and team was utilized 
to establish the preconstruction and P3 engagement activities for this 
first of its kind project for the state and serves as another example of a 
successful ongoing public sector P3 engagement.

City of Cape Coral, P3 Jaycee Park Reno (Cape Coral, FL) $20M *
This project for planned renovations includes waterfront enhancements; 
playground revitalization; new picnic and gathering areas; more family-
friendly amenities including a 5,000 SF splash pad, beach volleyball 
courts, corn hole lanes and ping pong tables; pathway improvements; 
landscaping and green space; and parking and accessibility upgrades. 
The parking area has been redesigned to improve traffic flow, safety 
and convenience for visitors. ADA-compliant features have also 
been incorporated to ensure greater accessibility for individuals with 
disabilities.

ADDITIONAL PROJECT EXPERIENCE

City of Lakeland - New Administration Building Water Department 
(Lakeland, FL) $12M *

City of Punta Gorda Shell Creek Administration Building and WTP 
Addition (Punta Gorda, FL) $24M *

Hillsborough County NW Hillsborough WW Consolidation Program 
and Administration / Operations Building (Tampa, FL) $187M *

City of Cape Coral New Operations / Maintenance Building (Utilities 
Dept) (Cape Coral, FL $16M *

Charlotte County New Transit Facility (Port Charlotte, FL) $5M *

Brightline Vehicle Maintenance Facility (Orlando, FL) $100M *

SDOC Transportation East Facility (St Cloud, FL) $36M *

Tampa Bay Water Warehouse Replacement (Land O Lakes, FL) $2M *

* indicates personal experience of Tom Iarossi
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JOHN O’GRADY
MANAGING DIRECTOR / PUBLIC SAFETY ADVISOR

CREDENTIALS  With over 32 years of, servant leader, government 
experience in multi-disciplinary management positions, John has 
transitioned from the public to the private sector. John is at the forefront 
of many governments’ projects. In addition to serving as Community 
Liaison Project Lead for several government infrastructure projects 
John works with government entities as a Subject Matter Expert (SME) 
for community needs assessments and planning. John’s passion is 
rooted in developing relationships that accomplish targeted project 
goals and exceed the client’s expectations. His repeated success in 
building consensus and providing solutions for his clients exemplifies his 
commitment to the Public-Private partnership process. He starts with 
listening and gaining an understanding in what the “needs and wants” 
are as well as the “expectation and goals” of his client. John’s strength 
is having that government experience and being able to imagine 
project solutions through the eyes of his client. He then will put the best 
team together to begin a collaborative process where he taps into the 
combined capabilities of both the public and private sectors to achieve 
project delivery success

REGISTRATION & 
LICENSES  
CPTED 
Public Safety 
(Fire and Law 
Enforcement) 
Accreditation

EDUCATION 
BS, Criminology

YEARS EXPERIENCE

33

EXPERIENCE MATTERS

PUBLIC SAFETY 
ADVISOR

COMMUNITY  
LIAISON

FINANCIAL SOLUTION 
PROVIDER

PROVEN LEADER READY TO 
GET STARTED

3 | KEY PERSONNEL QUALIFICATIONS

RECENT P3 PROJECT SAMPLING
Sumter County Schools, P3 Educational Support Center  
(Sumterville, FL) $25M *
This 47,494 SF project consists of a new Educational Support Center 
to include a Vehicle Maintenance Area, Facility Storage, Metal & Wood 
Fabrication Shops, and Administrative Offices. The scope also includes 
adding a fueling station, bus wash, covered parking areas, and all 
site improvements aspects over a 15-acre greenfield site including 
stormwater conveyance systems, force main, lift station, and 233 new 
surface parking spaces.

Polk County Schools P3 New Poinciana High School (Poinciana, FL) 
$187M *
This 200,000 SF, three-story tilt-up project includes innovative 
technology and lab spaces with integrated security features to create 
a truly 21st century high school facility. This school design includes 
classrooms, labs, maker spaces, collaborative learning spaces, a 
gymnasium, a cafeteria, new baseball stadium, new administration 
spaces, music and art suites, bus loop, parent traffic loop, and a central 
energy plant.

Lee County Schools P3 Cafferata K8 (Cape Coral, FL) $100M *
This 141,500 GSF prototype school was designed for 1,500 students with 
a high-performance envelope targeting an EUI of 25 or less and .20 
CFM per envelope SF. Flexible, reconfigurable learning spaces support 
individualized education. Ultimately our design and team was utilized 

to establish the preconstruction and P3 engagement activities for this 
first of its kind project for the state and serves as another example of a 
successful ongoing public sector P3 engagement.

City of Cape Coral, P3 Jaycee Park Reno (Cape Coral, FL) $20M *
This project for planned renovations includes waterfront enhancements; 
playground revitalization; new picnic and gathering areas; more family-
friendly amenities including a 5,000 SF splash pad, beach volleyball 
courts, corn hole lanes and ping pong tables; pathway improvements; 
landscaping and green space; and parking and accessibility upgrades. 
The parking area has been redesigned to improve traffic flow, safety 
and convenience for visitors. ADA-compliant features have also 
been incorporated to ensure greater accessibility for individuals with 
disabilities.

ADDITIONAL PROJECT EXPERIENCE

3 Fire Stations (Mount Dora, FL) $30M *

Fire Station #1 and #22 (Clay County, FL) $23M *

Orange City Police Headquarters (Orange City, FL) $18M *

Police Department Firearm Training Facility (Orlando, FL) $11M *

Law Enforcement Training Center (Ocoee, FL) $12M *

* indicates personal experience of John O’Grady
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JAY SMITH
PRESIDENT / EXECUTIVE SUPPORT

CREDENTIALS  As the President of Ajax, Jay serves as the 
Principal-in-Charge for many of our projects. He is also 
the namesake of his grandfather and Ajax’s founder, 
“Block” Smith. Jay grew up in the construction industry 
and has worked with Ajax his entire career. Jay will be 
an active participant throughout the entire process and 
will be particularly active during the preconstruction 
phase. Jay is always accessible and has the ability and 
authority to make quick decisions to ensure there are no 
delays.  

AFFILIATIONS 
Past Chair, Board of Directors 
Greater Tallahassee Chamber of 
Commerce
FAMU School of Architecture & 
Engineering Technology Advisory 
Board, University of Georgia Parents 
Leadership Council

EDUCATION 
BS, Business Administration

YEARS EXPERIENCE

36
EXPERIENCE MATTERS

PUBLIC WORKS 
EXPERT

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

3 | KEY PERSONNEL QUALIFICATIONS

RECENT PUBLIC WORKS/GOVERNMENT SAMPLING
Orlando Utilities Commission, St. Cloud Operations & 
Maintenance Facility (Orlando, FL) 
The Orlando Utilities Commission (OUC) has successfully completed 
its new, multi-phase joint-use facility, now serving Orlando and parts 
of both Orange and Osceola counties from one central hub. This 
impressive operations center spans approximately 77,605 square feet. 
This state-of-the-art facility is a comprehensive operational hub. It 
features a welcoming front-of-house area for public access, modern 
administrative offices, and a spacious parking deck. Essential for 
daily operations, it includes efficient field personnel dispatch, a robust 
warehouse and maintenance building, and a dedicated area for fleet 
maintenance, complete with a fueling island and truck docks. The site 
also boasts practical outdoor infrastructure, such as a covered pole 
barn, a designated pole layout area, and extensive open and emergency 
staging storage areas. The project successfully integrated a solar farm 
and substation, underscoring OUC’s commitment to renewable energy.

FDOT Brevard Operations Center (Cocoa, FL) 
The project consist of 4 single story building structures totaling 42,449 
SF, included Administration Building, Vehicle Repair Shop, Equipment 
Storage Building, Vehicle Wash Station, and renovation to the fuel 
pumping station. The project also includes related site improvements 
including multiple building demolition, .5 acre retaining pond, and 40,000 
SF paved concrete pad parking lot. 

Manatee County, Sheriff’s Office Fleet Services Facility (Palmetto, FL) 
The scope of work provided for the assembly of an approximate 27,435/
SF structure intended to house administration and vehicle maintenance 
operations. Of the total space, 4,075/SF was allocated towards 
administration and 23,360/SF dedicated to a new maintenance facility. 

The building envelope of structure utilized masonry bearing walls 
and pre-engineered metal building with standing seam and TPO roof 
systems. The exterior finish of the structure was a combined effort of 
STUCCO and metal wall panels. In addition, a truck wash, parking 
surfaces, and various forms of landscaping were also installed. The 
existing public utilities was extended into a project site for means of 
satisfying all utility provisions.      

Volusia County Public Works Complex (Deland, FL)
The project consists of 5 buildings: An administrative hardened building 
for operations, 2 Ancillary buildings for storage, wash rack building 
structure to wash trucks, tack storage structure and equipment and 
covered parking areas. The project was surrounded by vinyl coated 
fence with barbed wire above and two controlled gates on 65’ wide and 
the other 45’ wide. Project also has a laydown area for road materials 
and rock storage and heavy equipment parking areas.

ADDITIONAL PROJECT EXPERIENCE

Volusia County - Mosquito Control Service Center (New Smyrna 
Beach, FL) $25M 

Monroe County Schools - Transportation and Internal Services Facility 
(Key West, FL) $13.8M 

City of Fort Walton Beach - Field Office Complex (Fort Walton Beach, 
FL) $11.8M 

Orange County Public Schools - Pine Hills Bussing Compound 
(Orlando, FL) $24.6M 

City of Mount Dora - Public Works Facility (Mount Dora, FL) $23.9M

Charlotte County Schools - Maintenance & Operations Facility (Punta 
Gorda, FL) $7.9M 

Metwest Int’l Mixed Use Class Office Bldg (Tampa, FL) $63M *

* indicates personal experience of Jay Smith
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LARRY GOODBREAD
DIRECTOR OF PRECONSTRUCTION

CREDENTIALS  Larry will kick off the project by 
conducting coordination meetings with the owner, 
design team, Ajax and any stakeholders with this 
project.  From developing a Policy & Procedures 
Manual assigning each team member responsibilities 
to overseeing constructability reviews and design 
phase estimating, Larry will ensure the tone of this 
project to be delivered on time and in budget is 
established early.

LICENSES 
Certified General Contractor FL

EDUCATION 
BS, Construction Management

YEARS EXPERIENCE

22
EXPERIENCE MATTERS

PUBLIC WORKS 
EXPERT

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

3 | KEY PERSONNEL QUALIFICATIONS

RECENT PUBLIC WORKS /GOVERNMENT SAMPLING
Manatee County, Sheriff’s Office Fleet Services Facility (Palmetto, FL) 
The scope of work provided for the assembly of an approximate 
27,435/SF structure intended to house administration and vehicle 
maintenance operations. Of the total space, 4,075/SF was allocated 
towards administration and 23,360/SF dedicated to a new maintenance 
facility.  The building envelope of structure utilized masonry bearing 
walls and pre-engineered metal building with standing seam and TPO 
roof systems. The exterior finish of the structure was a combined effort 
of STUCCO and metal wall panels. In addition, a truck wash, parking 
surfaces, and various forms of landscaping were also installed. The 
existing public utilities was extended into a project site for means of 
satisfying all utility provisions.      

City of St. Petersburg, Southwest Water Reclamation Facility 
Operations & Maintenance Building (St. Petersburg, FL)
The project consists of the new Operations and Maintenance building at 
the Southwest Water Reclamation Facility (WRF). This will be a three-
story building consisting of approximately 15,000 gross square feet and 
will house functions such as multi-purpose rooms, bunk room, offices, 
work room, staff lounge, laboratory, SCADA room, group locker rooms, 
etc. The building will have occupied spaces on the upper two floors, and 
an enclosed repair/maintenance garage area on the ground floor.

Charlotte County Schools, West Transportation Administration 
Building (Englewood, FL) 
This project consists of the removal of the existing portable to be 
replaced by a new 1,586 SF block 1 story multi use workshop & office. 
The existing parking will remain.

Hardee County Emergency Operations Center (Wauchula, FL) 
This project involves the construction of a new single story Emergency 
Operations Center. The $9.5 million facility is being funded with a state 
grant from the Florida Division of Emergency Management to replace 
the current building. The exterior walls will be constructed with 12-inch 
cast-in-place concrete and rated to withstand winds from a Category 5 
hurricane. The new facility will include a situation room, two breakout 
rooms, a public lobby, press room, administrative offices, workspaces, 
restrooms, logistics storage, radio area and a GIS space. An emergency 
generator will also be installed on site to fully power the facility once 
electrical services are cut due to an approaching storm.

Florida Department of Agriculture & Consumer Services
Conner Complex New Office (Tallahaseee, FL)
This project consists of a brand new five story 254,000 SF office facility 
for the Florida Department of Agriculture located on their current Conner 
Complex campus in Tallahassee, Florida. The new energy efficient facility 
will support numerous department divisions and provide an optimal 
physical environment for the efficient operation of critical mission 
objectives and diverse program functions. Special use spaces include 
law enforcement evidence rooms, an audio/visual recording studio, a test 
kitchen, training and conferencing space, and an IT data center. There will 
also be a 315,00 SF precast parking garage structure for approximately 
900 vehicles. The site development portion will include new entrance 
driveways, retaining walls, hardscaped areas, landscaped areas, site 
utilities, and surface parking for approximately 200 vehicles.

ADDITIONAL PROJECT EXPERIENCE

City of North Port - Public Services Facility (North Port, FL) $10M 

City of Clearwater - City Hall (Clearwater, FL) $28M

City of St. Cloud - Public Safety Complex (St. Cloud, FL) $131M

City of Groveland - Fire Station #3 (Groveland, FL) $10.5M
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MARSHALL QUARLES
QUALITY CONTROL MANAGER

CREDENTIALS  Marshall is responsible for 
ensuring Ajax is meeting quality performance 
standards on each of our projects. He works 
closely with project teams to develop a tailored 
plan for meeting the quality guidelines set by 
the contract documents, tracks and reports on 
progress, and assists with any project-specific 
quality concerns. 

LICENSES 
LEED Green Associate
American Hospital Association Healthcare 
Constructor

EDUCATION 
BS, Civil Engineering

YEARS EXPERIENCE

11
EXPERIENCE MATTERS

PUBLIC WORKS 
EXPERT

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

TREASURE COAST 
RELATIONSHIPS

PROVEN LEADER READY TO 
GET STARTED

3 | KEY PERSONNEL QUALIFICATIONS

RECENT PUBLIC WORKS/GOVERNMENT SAMPLING
Monroe County Schools - Transportation and Internal Services Facility 
(Key West, FL) 
This project consisted of the demolition of an existing two-story building 
as well as restoration of the “brownfield” site which is adjacent to a 
residential area to accommodate a new Transportation and Internal 
Services Facility. The new 22,382 SF facility boasts a garage with 
three full bus and white fleet service bays, 13 bus spaces, 12 vehicle 
spaces, two bus lifts and a bus wash. In addition, a fueling station with 
underground fuel storage was also constructed. Aside from vehicle 
maintenance and fueling, the facility includes a two-story warehouse 
complete with loading docks as well as offices and conference areas for 
Monroe County School District transportation and purchasing staff. The 
new building is elevated to address potential storm surge in Key West 
/ Stock Island and includes keyless, secure entry to motorized property 
gates and building entries as well as a distributed antenna system to 
boost radio signals for first responders in the event of an emergency.

Hardee County Emergency Operations Center (Wauchula, FL) 
This project involves the construction of a new single story Emergency 
Operations Center. The $9.5 million facility is being funded with a state 
grant from the Florida Division of Emergency Management to replace 
the current building. The exterior walls will be constructed with 12-inch 
cast-in-place concrete and rated to withstand winds from a Category 5 
hurricane. The new facility will include a situation room, two breakout 
rooms, a public lobby, press room, administrative offices, workspaces, 
restrooms, logistics storage, radio area and a GIS space. An emergency 
generator will also be installed on site to fully power the facility once 
electrical services are cut due to an approaching storm.

Monroe County Emergency Operations Center (Key West, FL) 
This project consisted of the brand-new construction of a 25,799 SF, 
two story building hurricane hardened, federally funded Emergency 
Operations Center, located on the west end of Marathon Airport 
property. The elevated two-story cast in place concrete structure 
(over parking) serves the Sheriff’s 911 Call Center, the Fire Rescue 
Administration, and other Emergency Management Facilities. As 
designed, the building provides near absolute life safety protection 
against hurricane wind speeds to serve the first responders, emergency 
managers, and other disaster staff that must remain behind in the event 
of a hurricane impacting Monroe County. This building was designed 
to meet and/or exceed FEMA’s requirements for a “safe room” and thus 
will be designed to meet the FEMA P-361 Design and Construction for 
Community Safe Room’s guidance to provide “near-absolute protection.”, 
as well as ICC 500 standards. The building structure includes precast 
concrete beams and columns with a site-cast panel system and the 
roof was designed as cast-in-place concrete that meets all standards for 
shelters. 

ADDITIONAL PROJECT EXPERIENCE

City of North Port - Public Services Facility (North Port, FL) $10M 

Okeechobee County - Jail Expansion, Phase 2 (Okeechobee, FL) $17M

City of North Port - Emergency Operations Center (North Port. FL) 
$12M

Hardee County - Fire Station #1 (Wauchula, FL) $7M

Pasco County Fire Station #19 (New Port Richey, FL) $15.4M

Pasco County - Wiregrass Ranch Sports Campus (New Port Richey, 
FL) $26M

Pasco County Fire Station #2 (Okeechobee, FL) $11.8M 



MARTIN COUNTY NEW OPERATIONS CENTER 43

CRANSTON HARRIS
PROJECT EXECUTIVE

CREDENTIALS  Cranston brings over three decades 
of project management experience implementing 
strategies for a stress free project delivery. He 
has extensive experience in the Public Works, 
Government, Healthcare, K-12, Higher Education, and 
Commercial sectors. He is responsible for ensuring 
all of Ajax’s resources are available to assist each 
of our project teams in the region. His expertise 
in construction methods and insight of labor and 
material trends will help the team manage the 
subcontractor and procurement processes.

LICENSES 
LEED Green Associate
Associated Builders and Contractors
Florida GC #CGC1505719
ASHE Healthcare

EDUCATION 
BS, Construction Engineering 
Technology

MILITARY SERVICE 
U.S. Army

YEARS EXPERIENCE
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EXPERT
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RECENT PUBLIC WORKS/ GOVERNMENT SAMPLING
Orlando Utilities Commission, St. Cloud Operations & 
Maintenance Facility (Orlando, FL) 
The Orlando Utilities Commission (OUC) has successfully completed 
its new, multi-phase joint-use facility, now serving Orlando and parts 
of both Orange and Osceola counties from one central hub. This 
impressive operations center spans approximately 77,605 square feet. 
This state-of-the-art facility is a comprehensive operational hub. It 
features a welcoming front-of-house area for public access, modern 
administrative offices, and a spacious parking deck. Essential for 
daily operations, it includes efficient field personnel dispatch, a robust 
warehouse and maintenance building, and a dedicated area for fleet 
maintenance, complete with a fueling island and truck docks. The site 
also boasts practical outdoor infrastructure, such as a covered pole 
barn, a designated pole layout area, and extensive open and emergency 
staging storage areas. The project successfully integrated a solar farm 
and substation, underscoring OUC’s commitment to renewable energy.

City of Mount Dora, Public Works Faciity (Mount Dora, FL) 
The City of Mount Dora selected Ajax to be the Construction Manager 
for their new Public Works Facility. The facility included front of house 
operations, offices and administration, public access and egress, back of 
house operations, inventory warehouse / maintenance area, loading bay, 
covered storage buildings for rolling assets and inventory, sign shop, saw 
shop, carpentry shop, meter shop as well as a material laydown area. A 
special component to this project was the TrueGrid Paving, which is a 
permeable pavement.

Orange County Public Schools, Pine Hills Bussing Compound
(Orlando, FL) 
This project consisted of new and replacement facilities for OCPS Fleet/
Bus Maintenance, new North Learning Community Offices and new 
satellite Northwest Area Maintenance Offices on the existing 97-acre 
site. Major elements of the project included design and construction 
of a new Fleet Maintenance Facility of approximately 70,000 gross 
square feet, which houses and facilitates the ongoing maintenance and 
operation of the OCPS vehicle fleet for this area of the school district. 
The Fleet Maintenance Facility includes fleet maintenance offices, 
a garage, bus wash facilities, fueling facilities, and a drivers’ lounge. 
While the parking at the facility accommodates 400 buses. Design 
and construction of a new North Learning Community Office Building 
of approximately 17,300 gross square feet now houses the North Area 
Superintendent’s offices and support functions. It included design and 
construction of a new satellite maintenance office of approximately 5,300 
gross square feet for OCPS Northwest Area Maintenance offices and 
support functions. The existing facilities remained in operation during 
construction of the new facility.

ADDITIONAL PROJECT EXPERIENCE

Sumter County - Service Center & Central Fire Training Complex 
(Sumterville, FL) $34.1M 

City of St. Cloud - Public Safety Complex (St. Cloud, FL) $131M

Brevard County - Emergency Operations Center (Rockledge. FL) $21.9M

City of Groveland - Fire Station #3 (Groveland, FL) $10.5M

Sumter County - Sheriff’s Training Building and Firing Range 
(Sumterville, FL) $9.6M

Sumter County - Sheriff’s Training Facility (Sumterville, FL) $6.7M

Pasco County Fire Station #2 (Okeechobee, FL) $11.8M 
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BRIAN WARD
PROJECT MANAGER

CREDENTIALS  Brian will be on the project site 100% of 
the time responsible for all on-site project management 
from pre-bid through punchlist completion. He will 
develop cost and scheduling initiatives and monitor the 
success of those initiatives as well as daily monitoring 
the project. Brian will also be responsible for all on-site 
activities, including cost control analysis, scheduling, 
materials procurement, subcontractor pre-qualification 
and management, local participation programs, structure 
analysis, and quality assurance, as well as the Owner 
Direct Purchase Program.

LICENSES 
OSHA 30
LEED AP

EDUCATION 
BS, Civil Engineering Technology

YEARS EXPERIENCE
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RECENT PUBLIC WORKS/GOVERNMENT SAMPLING
Manatee County, Sheriff’s Office Fleet Services Facility 
(Palmetto, FL) 
The scope of work provided for the assembly of an approximate 27,435/
SF structure intended to house administration and vehicle maintenance 
operations. Of the total space, 4,075/SF was allocated towards 
administration and 23,360/SF dedicated to a new maintenance facility. 

The building envelope of structure utilized masonry bearing walls 
and pre-engineered metal building with standing seam and TPO roof 
systems. The exterior finish of the structure was a combined effort of 
STUCCO and metal wall panels. In addition, a truck wash, parking 
surfaces, and various forms of landscaping were also installed. The 
existing public utilities was extended into a project site for means of 
satisfying all utility provisions.      

Hardee County, Emergency Operations Center (Wauchula, FL) 
This project involves the construction of a new single story Emergency 
Operations Center. The $9.5 million facility is being funded with a state 
grant from the Florida Division of Emergency Management to replace 
the current building. The exterior walls will be constructed with 12-inch 
cast-in-place concrete and rated to withstand winds from a Category 5 
hurricane. The new facility will include a situation room, two breakout 
rooms, a public lobby, press room, administrative offices, workspaces, 
restrooms, logistics storage, radio area and a GIS space. An emergency 
generator will also be installed on site to fully power the facility once 
electrical services are cut due to an approaching storm.

ADDITIONAL PROJECT EXPERIENCE

Pinellas County Schools - Lakewood High School (St. Petersburg, FL) 
$20.7M 

Cleveland Clinic & University Hospitals - Various Projects (Cleveland, 
OH) $18M *

City of Cleveland - Cleveland Food Bank (Cleveland, OH) $26M *

Akron City Schools - Various Projects (Akron, OH) $800M *

City of Cleveland - Cleveland Museum of Art (Cleveland, OH) $132M *

West Salem School District Various Projects (West Salem, WI) $42M *

Oberlin College - New Dorms (Oberlin, OH) $12M *

* indicates personal experience of Brian Ward
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TIM SCHELLER
SENIOR SUPERINTENDENT

CREDENTIALS  
Tim’s primary function will be to coordinate and supervise all 
onsite subcontractor activities  but he will also be involved in key 
elements of the preconstruction process. During preconstruction  
Tim will assist with the development of the detailed project 
schedule  scope clarifications for the bid packages  and the 
constructability reviews for each phase of design. During 
construction  he will oversee the total construction effort to ensure 
that the project is constructed in accordance with programmed 
design budget and schedule. 

LICENSES 
OSHA 30
Bloodborne Pathogens
Stormwater Inspector

MILITARY SERVICE
U.S. Marines

YEARS EXPERIENCE
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RECENT PUBLIC WORKS/GOVERNMENT SAMPLING
Florida Department of Transportation, Brevard Operations Center 
(Cocoa, FL) 
The project consist of 4 single story building structures totaling 42,449 
SF, included Administration Building, Vehicle Repair Shop, Equipment 
Storage Building, Vehicle Wash Station, and renovation to the fuel 
pumping station. The project also includes related site improvements 
including multiple building demolition, .5 acre retaining pond, and 40,000 
SF paved concrete pad parking lot. 

Volusia County Public Works Complex (Deland, FL)
The project consists of 5 buildings: An administrative hardened building 
for operations, 2 Ancillary buildings for storage, wash rack building 
structure to wash trucks, tack storage structure and equipment and 
covered parking areas. The project was surrounded by vinyl coated fence 
with barbed wire above and two controlled gates on 65’ wide and the 
other 45’ wide. Project also has a laydown area for road materials and 
rock storage and heavy equipment parking areas.

City of Mount Dora, Public Works Faciity (Mount Dora, FL) 
The City of Mount Dora selected Ajax to be the Construction Manager 
for their new Public Works Facility. The facility included front of house 
operations, offices and administration, public access and egress, back of 
house operations, inventory warehouse / maintenance area, loading bay, 
covered storage buildings for rolling assets and inventory, sign shop, saw 
shop, carpentry shop, meter shop as well as a material laydown area. A 
special component to this project was the TrueGrid Paving, which is a 
permeable pavement.

Florida Department of Agriculture & Consumer Services
Conner Complex New Office (Tallahaseee, FL)
This project consists of a brand new five story 254,000 SF office facility 
for the Florida Department of Agriculture located on their current Conner 
Complex campus in Tallahassee, Florida. The new energy efficient facility 
will support numerous department divisions and provide an optimal 
physical environment for the efficient operation of critical mission objectives 
and diverse program functions. Special use spaces include law enforcement 
evidence rooms, an audio/visual recording studio, a test kitchen, training 
and conferencing space, and an IT data center. There will also be a 315,00 
SF precast parking garage structure for approximately 900 vehicles. The site 
development portion will include new entrance driveways, retaining walls, 
hardscaped areas, landscaped areas, site utilities, and surface parking for 
approximately 200 vehicles.

ADDITIONAL PROJECT EXPERIENCE

Brevard County - Emergency Operations Center (Rockledge. FL) $21.9M

Volusia County - Sheriff’s Evidence Facility (Daytona Beach, FL) $12M

University of Florida - Public Safety & Centrex Building (Gainesville, FL) 
$21.5M 

UF Health Shands Hospital - IT Tower (Gainesville, FL) $5.3M 
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BRANDON NOBILE CBC, LEED AP
CHIEF EXECUTIVE OFFICER

CREDENTIALS  Brandon is an accomplished 
construction professional, in the industry 
since 2007. His experience spans all phases 
of commercial new construction, renovation, 
demolition, and site restoration. Proficient in 
estimating, scheduling, project budgeting, 
contract development, project management, 
safety coordination, and subcontractor 
relationships his involvement in this project 
ensures this project’s success.

CITY OF RESIDENCE Fort Pierce, FL

LICENSES Certified Building Contractor, State of 
Florida License # CBC1261746

EDUCATION AS in Building Construction 
Technology - IRSC 

COMMUNITY INVOLVEMENT
Ft. Pierce Housing Authority - Commissioner
St. Lucie Education Foundation - Vice/
Immediate Past Chair
St. Lucie County Cultural Alliance - Chair
Guardians for New Futures - Chair
United Against Poverty - Corporate Board 
Member
Economic Dev. Council - Exec. Board Member
Chamber of Commerce - Board Member
Ft. Pierce Contractor Licensing Board - 
Member
Treasure Coast Center for Economic & 
Educational Development (TCCEED) - Vice 
Chair

YEARS WITH FIRM

8
YEARS EXPERIENCE

18
EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

LOCAL TREASURE 
COAST RELATIONSHIPS

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

3 | KEY PERSONNEL QUALIFICATIONS

RECENT PROJECT SAMPLING
SLPS Legacy High School (DDD) 
SLPS Westwood High School 
Innovation Square Medical Office Building 
SLPS Samuel S. Gaines K-8 Academy 
SLPS Lincoln Park Academy 
Harbor Chase Assisted Living and Memory Care 
PBC Health Dept. Administration Building 
OCPS Lockhart Elementary School 
College Preparatory Academy of the Treasure Coast 
Tradition Innovation Retail Center (Core and Shell)
SDIRC Dodgertown Elementary School Minor Security Upgrade 
SDIRC Gifford Middle School Admin. Lobby 
SDIRC Oslo Middle School POE 
SDIRC Jimmy Graves Sports Complex Track & Field Facility 
SDIRC Vero Beach High School POE 
SDIRC Sebastian River High School POE  
SLPS Allapattah Flats K-8 Chilled Water Line  
SLPS CA Moore Elementary School CAVS Upgrades   
SLPS Centennial High School Kitchen and Serving Line  
SLPS Dan McCarty Middle School CAVS Upgrades  
SLPS Dan McCarty Middle School Exterior Painting 
SLPS Garden City Elementary CAVS Upgrades
SLPS Lakewood Park Chiller Replace/Thermal Storage 
SLPS LPA Auditorium Theatrical Equipment Upgrades
SLPS Port St. Lucie High School Hybrid Relocation 
SLPS Saint Lucie Elementary School CAVS Upgrades
SLPS Weatherbee Elementary School CAVS Upgrades 
SLPS Winterlakes Site Restoration 

FAU Biomedical Marine Research Relocation to Lab 1 
FAU Building 71, Dean’s Suite Reno 
FAU Continuing CM Services Contract
FAU Dormitory Apartment Renovation 
FAU Fish Room Renovation
FAU Fume Hood Additions 
FAU Harbor Branch Dorm/Resident Hall Renovations 
FAU HBOI Aquaculture South & Saltwater Tanks 
FAU HBOI Lab Marine One Chiller Replacement
FAU Johnson Ed Center Reno/HVAC Replacement 
FAU Research Facility Expansion MC-19
FAU Research Renovation MC-17
Heise House Water Damage Remediation
IRSC “N” Bldg - Lab Fan Replacement
IRSC 1st & 2nd Floor “H” Remodel 
IRSC Adult Learning Center Carpet Replace
IRSC Baseball Drainage Project 
IRSC Building R Renovation and Envelope Replacement
IRSC CALC Building Gutter/Downspout Replace
IRSC Chastain Campus BTU Install 
IRSC Chiller Replacement (Inside) 
IRSC H Building 3rd Floor Renovation
IRSC Kight Building Repaint
IRSC L Building Library Renovation
IRSC Massey Campus Signage Renovation
IRSC McAlpin Lighting/Sound Improvements
IRSC McAlpin Sound and Lighting Replacement
IRSC Media Room 
IRSC P Building Referee Locker Rooms 
IRSC Physical Plant Plumbing/Floor Repair 
IRSC Pool Deck Canopy Structure
IRSC PS7 Security Updates (Shooting Range)
IRSC River Hammock Dorm Attic Insulation



MARTIN COUNTY NEW OPERATIONS CENTER 47

BRIAN GARCIA
CHIEF OPERATING OFFICER

CREDENTIALS  Brian is a dedicated and 
resourceful operations professional who has 
spent his career focusing on K-12 clients across 
the Treasure Coast. He will be the primary 
contact and provides oversight and support to 
the team through design, budget evaluation, 
value engineering, writing scopes, procuring 
bids, subcontractor negotiations, contract 
development, project management, safety 
coordination, permitting, and compliance. His 
involvement is key to each project’s success.

CITY OF RESIDENCE Port St. Lucie, FL

EDUCATION 
Brian has completed specific construction 
industry training from recognized leaders 
such as:
PSMJ, Primavera/ Oracle, as well as courses 
related to Building Construction, Construction 
Management, Safety (OSHA), Project 
Planning & Scheduling, and LEED/Green 
Building principles.

YEARS WITH FIRM

8
YEARS EXPERIENCE

35
EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

LOCAL TREASURE 
COAST RELATIONSHIPS

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

3 | KEY PERSONNEL QUALIFICATIONS

RECENT PROJECT SAMPLING
SLPS Legacy High School (DDD) | $93.5M
SLPS Westwood High School | $101.5M
SLPS Samuel S. Gaines K-8 Academy | $37.7M *
Harbor Chase Assisted Living and Memory Care | $22.5M *
PBC Health Dept. Administration Building | $20.5M *
SLPS Lincoln Park Academy | $20.3M *
OCPS Lockhart Elementary School | $13M *
BCPS Coconut Palms Elementary School | Miramar, FL | $13.8M *
BCPS Parkside Elementary School | Coral Springs, FL |  $11.1M *
BCPS Everglades Elementary School | Weston, FL | $9.9M *
BCPS Gator Run Elementary School | Weston, FL | $9.7M *
College Preparatory Academy of the Treasure Coast | $8M *
Tradition Innovation Retail Center (Core and Shell) | $2.1M
PBSC Physical Education Center | Boca Raton, FL | $4.1M *
SDPBC Forest Hill ES | Palm Springs, FL | $10.8M *
SDPBC Glades Central HS | Belle Glade, FL | $27.7MM *
SDPBC Indian Ridge/Turning Points Acad. | Palm Beach, FL | $23.7M *
SDPBC Pierce Hammock ES | West Palm Beach, FL | $12.8M *
SDPBC Roosevelt MS | West Palm Beach, FL | $15.6M *
SDIRC Dodgertown Elementary School Minor Security Upgrade | $187K 
SDIRC Gifford Middle School Admin. Lobby | $106K
SDIRC Oslo Middle School POE | $419K
SDIRC Jimmy Graves Sports Complex Track & Field Facility | $3.4M
SDIRC Vero Beach High School POE | $391K
SDIRC Sebastian River High School POE  | $687K 
SLPS CA Moore ES l CAVS Upgrades | St. Lucie, FL | $392K
SLPS CA Moore Walk-In Cooler Replacement | St. Lucie, FL | $110k
SLPS Centennial High School Kitchen | St. Lucie West, FL | $150K
SLPS Continuing Contracts for CM Services | St. Lucie, FL | $4.8M

SLPS Dan McCarty MS | Ft. Pierce, FL | $8.2M
SLPS Dan McCarty MS CAVS Upgrades | St. Lucie, FL | $768K
SLPS Dan McCarty MS Exterior Painting | St. Lucie, FL |  $185K
SLPS Dan McCarty MS Walk-In Cooler Replacement | $150k
SLPS Ft. Pierce Magnet School | Ft. Pierce, FL | $10.1M
SLPS Ft. Pierce Westwood HS | St. Lucie, FL | $2M
SLPS Garden City ES CAVS Upgrades | St. Lucie, FL | $373K
SLPS Lakewood Park CHP Thermal Storage | St. Lucie, FL | $1.1M
SLPS Lincoln Park Academy | Ft. Pierce, FL | $20.3M
SLPS LPA Auditorium Theatrical Upgrades | St. Lucie, FL | $50K
SLPS Minor Projects | Port St. Lucie, FL | $2M
SLPS Port St. Lucie HS HVAC Retrofit | St. Lucie, FL | $5.5M
SLPS Port St. Lucie HS Hybrid Relocation | St. Lucie, FL | $1.5M
SLPS Saint Lucie ES CAVS Upgrades | St. Lucie, FL | $445K
SLPS Samuel S. Gaines K-8 Academy | St. Lucie, FL | $37.7M
SLPS South County Compound Phase 2 | $1.1M
SLPS Temporary Administration Building |  $125k
SLPS Weatherbee ES CAVS Upgrades | St. Lucie, FL | $442K
SLPS Weatherbee Walk-In Cooler Replacement |  $120k 
SLPS Winterlakes Site Restoration | St. Lucie, FL | $400K
Lake Worth Christian School Admin Area Reno | $176k
IRSC Adult Learning Center Carpet Replacement | $20k
IRSC Building C Carpet Replacement  | Project Executive | $90k
IRSC Building W Renovation Phase 1 | Ft. Pierce, FL | $150K
IRSC Building W Renovation Phase 2 | Ft. Pierce, FL | $220k
IRSC Chiller Replacement (Inside) | Ft. Pierce, FL | $300K
IRSC Media Department Build Out | Indian River, FL | $107K
SLCFD Station 14 Asphalt & Concrete Apron Repair | $232K
SLCFD Station 14 Parking and Driveway Civil Design Work | $15K
SLCFD Station 15 Design Fees | $18K
SLCFD Station 2 Overhead Door Replacement | $52K
SLCFD Station 3 Overhead Door Replacement | $74K
SLCFD Station 6 Concrete Remediation | $22K
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3 | KEY PERSONNEL QUALIFICATIONS

JOE MAYHEW
SENIOR SUPERINTENDENT

CREDENTIALS  Joe oversees all site supervision, 
coordination, and scheduling of trade 
partners throughout construction and close 
out. He excels in problem solving and is 
proactive in the management of jobsite 
activities. Joe is known for his hands-on skills 
and leadership in the field, serving as the 
liaison to our trade partners and ensuring all 
projects are completed to the highest quality 
standards and in a safe, efficient manner. 

CITY OF RESIDENCE Okeechobee, FL

LICENSES OSHA 30 Hours

YEARS WITH FIRM

3
YEARS EXPERIENCE

37

EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

LOCAL TREASURE 
COAST RELATIONSHIPS

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

RECENT PROJECT SAMPLING
SLPS Legacy High School (DDD) | $93.5M
SLPS Westwood High School | $101.5M
JRTC Training Complex Renovations | $1.4M
SLPS Lincoln Park Academy | Ft. Pierce, FL | $20.3M *
SDPBC Jupiter High School | Jupiter, FL | $47.3M *
SDPBC Forest Hill Elementary School | Greenacres, FL | $10.8M *
SDPBC Pierce Hammock Elementary School | Acreage, FL | $12.8M * 
MCSD Jensen Beach High School | Jensen Beach, FL | $48M *
MCSD Martin County HS Renovation & Addition | Stuart, FL | $17.3M *
MCSD Murray Middle School Modernization | Stuart, FL | $16.7M *
MCSD JD Parker Elementary School | Stuart, FL | $16.3M *
MCSD Indiantown Middle School Additions | Indiantown, FL | $13.8M *
EYW Passenger Terminal & Parking Deck | Key West, FL | $31.7M *
Ed Austin State Attorney’s Office | Jacksonville, FL | $25.8M *
PBI Terminal Improvements | West Palm Beach, FL | $24.5M *
FLL Terminals 2 & 3 Renovations | Ft. Lauderdale, FL | $20.5M *
Lake Worth Casino Renovation | Lake Worth, FL | $12.7M *
FAU Campus Improvements | Boca Raton, FL | $12M *
GCSD NW Middle School Additions | Guilford, NC | $5.7M *
MTH Airport Renovations | Marathon, FL | $4M *
SLPS Ft. Pierce Magnet Roof | Ft. Pierce, FL | $1.25M *
IRSC Educational Media Center | Ft. Pierce, FL | $106K *
PBI Building 3400 Demolition | West Palm Beach, FL | $78K *

PBI Building 3400 Interior Renovation | West Palm Beach, FL | $1.13M *
PBI Security Lighting Ph. 2 | West Palm Beach, FL | $4.3M *
PBI Security Improvements Ph. 1 | West Palm Beach, FL | $865K *
GCSD NW High School Renovations | Guilford, NC | $2.8M *
SLCFD Administration Building Renovation | $216K *
SLCFD Red Iron Barn Repair | $55K *
SLCFD Station 1 Civil Design Concrete Repairs | $7K *
SLCFD Station 10 Truck Bay Ceiling Repair | $35K *
SLCFD Station 11 Gutters Downspouts & Fascia Repairs | $28K *
SLCFD Station 12 Civil Design Concrete Repairs | $7K *
SLCFD Station 12 Kitchen Renovation | $46K *
SLCFD Station 13 Overhead Door Replacement | $51K *

 * personal experience
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RANDY SHURR
SENIOR PROJECT MANAGER

CREDENTIALS  Randy is a dedicated and experienced 
construction leader and project manager with over 20 
years of broad experience in commercial, parking structure, 
hotel, municipal, multi-family residential, and other types 
of construction. Experienced with all common delivery 
methods and all life-of-project managerial responsibilities 
from project start to final closeout. Randy brings proven 
success with cultivating superior client, design team, 
and subcontractor relationships founded in honesty, 
respect, and integrity. Strong and creative problem solver; 
knowledgeable builder.

CITY OF RESIDENCE  
Port St. Lucie, FL 

EDUCATION
•	 BS Civil Engineering - 

Pennsylvania State University

LICENSES
•	 OSHA 30 certification

•	 FL DEP Certified Stormwater 
Management Inspector

YEARS WITH FIRM

2
YEARS EXPERIENCE

21
EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

LOCAL TREASURE 
COAST RELATIONSHIPS

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

RECENT PROJECT SAMPLING
SLPS Westwood High School | $101.5M
Palm Beach County Convention Center Parking Garage | $46M *
4 T. Rowe Price Corporate Campus Parking Garaged | 2-Level each *
Franklin Street Parking Garage | 800 Spaces *
Hyatt Place Hotel | Delray Beach, FL | 134 Keys | $7M *
Wellington Amphitheater and Patriots Memorial Park | $9M *
IBM Corporate Technical Institute | Thornwood, NY | $175M *
Record Enterprise Television| $7M *
National Business Park Buildings | 685,000 SF | $65M *
Highwoods Office Building | 125,000 SF | $8M *
ADP Chesapeake Region | 90,000 SF | $9M *
T. Rowe Price Financial Campus Phase 2 | 525,000 SF | $65M *
T. Rowe Price Financial Campus Phase 1 | 250,000 SF | $33M *
NBP 201 Tenant Improvements | 63,000 SF | $3.8M *
NBP 201 Tenant Improvements | 31,000 SF | $2M *
Legal Aid Bureau of Maryland | $5M *
Wellington Government Center| 54,000 SF | $11M *
Palm Beach County Operations and Support Center Buildings | $5M *
Harbor Branch Oceanographic Marine Science Center | $7M *
Our Lady of the Fields Roman Catholic Church | $9M *
Archdiocese of Baltimore Offices and Soup Kitchen | $6M *

Johns Hopkins Hospital Substance Abuse Clinic | $7M *
University of Maryland Medical Community Health Center | $14M *
Johns Hopkins Hospital Bayview Research Laboratory | $3M *
Orange Blossom Village | 80 Units | 10 Buildings | $6M *
Southlake Towers | 85 Units | $7M *
Two City Plaza | 467 Units | 21 Floors | 1,300,000 SF | $145M *
One Singer Island | 13 Floors | $15M *
Victoria Plaza Apartments | 3 Floors | $6M *
Canton Cove Condominiums | 80 Units | $46M *
Tindeco Wharf | 240 Units | $36M *
Public Storage Facility | 3 Floors | $8M *
Pepsi Bottling Company Distribution Warehouse | $5M *
Baltimore Resource Recovery Center Industrial Plant | $186M *
Lively Marine Terminal Coal/Ore Ship Loading Facility *
St. Lucie Nuclear Power Plant Cooling Outfall *
Chautauqua Lake Bridge *

3 | KEY PERSONNEL QUALIFICATIONS

 * personal experience
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STEVE SIEGEL AIA, LEED AP
PRINCIPAL-IN-CHARGE

CREDENTIALS Steve has over 30 years of progressive and 
comprehensive architectural experience and offers a broad 
range of specialized knowledge in design and planning. His 
ability to manage multiple projects, along with his attention 
to detail and commitment to his clients makes him a 
valuable asset to our team. Steve has successfully provided 
clients with leadership and guidance throughout all phases 
of a project.

EDUCATION
Bachelor of Architecture, 
Wentworth Institute of 
Technology

REGISTRATION
Florida Registered Architect: 
#AR99546

AFFILIATIONS
American Institute of Architects
LEED Accredited  
Professional

YEARS WITH FIRM

25
YEARS EXPERIENCE

32

EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

FLEET MAINTENANCE 
EXPERT

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

RECENT PROJECT SAMPLING
Sumter County School District New Transportation & Maintenance 
Facility, FL
New 42,000 SF Maintenance / Transportation Building and 44,000 
SF Administrative Building includes new bus and district vehicle /
maintenance garage with 4 drive through bays, district warehouse, 
fueling station, bus wash, lifts, metal and wood shops, storage, offices, 
showers, bathrooms, cafeterias, supporting infrastructure, and secure 
parking.

Orange County Public Schools West Bus Compound, FL 
Program Verification for a new 43,000 SF Bus Maintenance Facility with 
10-bay bus maintenance bays, bus wash, fueling facilities, drivers lounge, 
parking lot for 200 buses and 220 staff vehicles, and a building for the 
ongoing maintenance and operations of the vehicle fleet.

Brevard County School Board Transportation & Maintenance Building, 
FL
Program Verification for a new District support facility that includes a 
transportation and maintenance uses with repair areas, office space, and 
diesel and gasoline fueling facility.

Jackson Township Board of Education New Transportation Facility, NJ
New 8,800 SF Transportation Building with five-bay bus garage, three 
offices, a lounge, and a storage room. Parking for 75 buses and 80 
employees as well as fueling station with above ground diesel and gas 
fuel pumps.

Stafford Township Board of Education New Transportation Building, 
NJ
New 4,400 SF Transportation Building that includes a three-bay pull in 
garage, offi ces, and bathrooms.

Middle Township Board of Education New Transportation Building, NJ
New 11,375 SF Transportation Building with four-bays, multiple offices, a 
lounge, separate workroom, storage, toilet rooms, and locker room.

Sayreville Board of Education New Transportation Building, NJ
New 7,500 SF Transportation Building that includes four service bays, 
offices, break/ training room, parts/storage room, toilet rooms with 
shower area an lockers, mezzanine for storage, and exterior tire storage 
area. Parking for 70 buses an 120 staff/visitors.

St. Lucie Public Schools New Western Grove K8 Campus, FL
A new 217,500 SF Western Grove K8 campus. This 6-building campus 
holds 1,900 students and will consist of a two-story administration 
building, 2- two-story academics buildings, a gymnasium building, an 
auditeria building, a chiller plant with thermal storage with prefab metal 
building over ice storage tanks, and site amenities.

3 | KEY PERSONNEL QUALIFICATIONS
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ANTHONY DONADIO AIA, NCARB
PRINCIPAL | QA/QC

CREDENTIALS Tony provides excellent Programming, 
Schematic Design, Specifications, Quality Control and 
Construction Administration services to his clients. He has 
over 40 years of experience with government sponsored 
projects includes a variety of transportation and storage 
facilities, public safety projects, medical examiner facilities, 
fire stations, and first responder centers.

EDUCATION
Bachelor of Architecture, Ohio 
State University

REGISTRATION
Florida Registered Architect: 
#AR0012456

AFFILIATIONS
Construction Specification
Institute International Building 
Code Congress

YEARS WITH FIRM

4
YEARS EXPERIENCE

44

EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

FLEET MAINTENANCE 
EXPERT

LOCAL TREASURE 
COAST RELATIONSHIPS

PROVEN LEADER READY TO 
GET STARTED

RECENT PROJECT SAMPLING
St. Lucie County Airport Fire Rescue Station, FL
New, single story 8,300 SF Airport Fire Rescue Facility consisting of 
three apparatus bays, battalion chef’s suite, officers quarters, dormitory, 
locker room, and ready and training room. The emergency generator 
provides 100% building coverage.

St. Lucie Public Schools New East County Transportation Complex, FL
New 58,000 SF Transportation Complex includes 6-bay fleet shop and 
stores and repairs the district’s bus fleet comprised of administration 
space, safety office, conference room for bus drivers, drivers lounge, 
above ground fuel island, bus wash racks, equipment storage.

St. Lucie Public Schools New Bus Maintenance & Parking Facility, FL
New 15,000 SF Bus Maintenance and Parking Facility with offices, 
storage, fueling, and vehicle maintenance bays for 150 school buses.

Sumter School District New Transportation & Maintenance Facility, FL
New 42,000 SF Maintenance / Transportation Building and 44,000 SF 
Administrative Building includes new bus/maintenance garage with 4 
drive through bays, district warehouse, fueling station, bus wash, lifts, 
metal and wood shops, storage, offices, showers, bathrooms, cafeterias, 
supporting infrastructure, and secure parking.

Indian River County EOC Expansion & Warehouse Addition, FL
New 8,350 SF warehouse with 5,000 SF breezeway addition, and 10,000 
SF addition to the EOC including general offices, a conference room, 
a waiting room with a reception area, an open office area, men’s and 
women’s restrooms with locker rooms and showers, a dining/ multi-
purpose room, a computer/data room, and more.

Indian River County Traffic Operations Complex, FL
New 20,600 SF Traffic Operation Facility is being designed with offices, 
breakroom, sign shop, signalization shop, air conditioned and 

non-air-conditioned warehouse areas, men’s and women’s locker rooms 
with showers and two metal Building covered vehicle and equipment 
storage areas.

Indian River County School District Support Services Complex, FL
The Complex holds the Maintenance, Food Service, Building, and 
Purchasing Departments in one location. The 61,371 SF, single-story 
mixed use building consisting of office, industrial, and warehouse space.

Martin County Emergency Vehicle Maintenance Facility, FL
Conceptual design for 15,800 SF maintenance facility consisting of 
vehicle maintenance bays, service areas, and degreasing bay.

ADDITIONAL EXPERIENCE
Martin County, FL 
•	 Vehicle Maintenance Facility Conceptual Design
•	 New Sheriff’s Evidence Storage Building 
•	 Building Department
•	 Maintenance Consolidation Study
•	 Fire District Ocean Rescue Facility 
•	 Courthouse Courtroom Renovations
•	 Dixie Park Waste Water Treatment Plant Design Study 
Sumter County School District, FL 
•	 New Transportation and Maintenance Building
School District of St. Lucie County, FL 
•	 Administration Complex
School District of Indian River County, FL 
•	 School Bus Storage and Fueling Facility & Administration Complex
Indian River County, FL 
•	 Supervisor of Elections and Maintenance Facility 
•	 Transportation Traffic Operations Facility and Storage Building
•	 Administrative Complex
•	 Emergency Operations Center Building Expansion — Risk Category 

IV Building
•	 Supervisor of Elections and Maintenance Facility

3 | KEY PERSONNEL QUALIFICATIONS
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TONY CATANA AIA, LEED AP
ASSOCIATE PRINCIPAL | PROJECT MANAGER

CREDENTIALS Tony has extensive experience with design, 
documentation, and construction administration with 
a variety of building types ranging in size and cost. He 
offers clear communication and goal-oriented leadership 
through the application of his vast knowledge of design, 
construction, software, and modeling. He has extensive 
knowledge of the building codes and has been involved 
with the development and approval of various codes and 
guidelines, including ICC’s Green Codes, Commission Guidelines 
and Administrative Codes.

EDUCATION
Bachelor of Architecture, Drexel 
University

REGISTRATION
Florida Registered Architect: 
#AR100298

AFFILIATIONS
American Institute of  
Architects
LEED Accredited Professional
New Jersey Society of Architects
Central Chapter NJ AIA
International Code Council (ICC)
ICC-Sustainable Membership 
Council

YEARS WITH FIRM

31
YEARS EXPERIENCE

39

EXPERIENCE MATTERS

COUNTY GOV’T/PUBLIC 
SECTOR EXPERIENCE

FLEET MAINTENANCE 
EXPERT

OCCUPIED SITES PROVEN LEADER READY TO 
GET STARTED

RECENT PROJECT SAMPLING
Sumter County School District New Transportation & Maintenance 
Facility, FL
New 42,000 SF Maintenance / Transportation Building and 44,000 
SF Administrative Building includes new bus and district vehicle /
maintenance garage with 4 drive through bays, district warehouse, 
fueling station, bus wash, lifts, metal and wood shops, storage, offices, 
showers, bathrooms, cafeterias, supporting infrastructure, and secure 
parking.

Indian River County Traffic Operations Complex, FL
New 20,600 SF Traffic Operation Facility is being designed with offices, 
breakroom, sign shop, signalization shop, air conditioned and non-air-
conditioned warehouse areas, men’s and women’s locker rooms with 
showers and two metal building covered vehicle and equipment storage 
areas.

Orange County Public Schools West Bus Compound, FL 
Program Verification for a new 43,000 SF Bus Maintenance Facility with 
10-bay bus maintenance bays, bus wash, fueling facilities, drivers lounge, 
parking lot for 200 buses and 220 staff vehicles, and a building for the 
ongoing maintenance and operations of the vehicle fleet.

Brevard County School Board Transportation & Maintenance Building, 
FL
Program Verification for a new District support facility that includes a 
transportation and maintenance uses with repair areas, office space, and 
diesel and gasoline fueling facility.

East Windsor Municipal Utilities Authority New Administrative & 
Maintenance Building, NJ
New 7,000 SF Administration Building and 10,000 SF Maintenance 
Building that will include vehicle service bays, offices, lounge area with 
kitchenette, parks storage, locker rooms, and toilet rooms.

Monmouth County Heavy Equipment Maintenance Building, NJ
New 25,000 SF Maintenance Building consists of 10 double-length bays, 
offices, mezzanine, locker rooms, break room with kitchenette, tool crib, 
sprinkler room, and electrical room.

Hunterdon County Emergency Services Training Center, NJ
Emergency Services Training Center that includes training classrooms, 
administrative offices, and a separate storage building.

Sayreville Board of Education New Transportation Building, NJ
New 7,500 SF Transportation Building that includes four service bays, 
offices, break/ training room, parts/storage room, toilet rooms with 
shower area an lockers, mezzanine for storage, and exterior tire storage 
area. Parking for 70 buses an 120 staff/visitors.

3 | KEY PERSONNEL QUALIFICATIONS
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4 | TEAM QUALIFICATIONS & APPROACH

The Right Team for the Right Job

DEVELOPER

CONTRACTORS

ARCHITECT

As local taxpayers and members of the Treasure Coast community, our team makeup brings a unique sense 
of ownership and accountability to every project we undertake. Our team’s commitment to budget, schedule, 
and quality is personal, the projects we build serve our own families, neighbors, and friends. 

STAFFING RESOURCES 
Each of the staff shown here bring invaluable experience from projects similar 
in size, scope and complexity and  have worked through dozens of similar 
public projects as a team, well-beyond the projects shown within this submittal. 
Together, these construction professionals form a cohesive unit with a proven 
Treasure Coast track record. 

FLORIDA DEVELOPMENT SOLUTIONS
Owner/Directors 2
Project Management 1
Accounting 1
Marketing 1
General Counsel 1
Financial Analyst 3

AJAX BUILDING COMPANY
Accounting 10
Estimating 14
Management 75
Project Engineers 22
Project Managers 86
Marketing 12
Superintendents 86
Various 16SPIEZLE ARCHITECTURAL GROUP

Principal in Charge 1
Project Manager 1
Project Architect 2
Architectural Designer 4
Quality Control 2
Const. Administrator 1
Interior Designer 1

REMNANT CONSTRUCTION
Preconstruction 2
Safety 2
Scheduling 2
Project Managers 5
Superintendents 11
Quality Control All Staff
Admin/Accounting 3
General Counsel 1
Financial Analyst 3
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Project Delivery Approach
Decades of experience delivering mission-critical public infrastructure have shaped a disciplined, operations-first delivery 
approach focused on certainty, accountability, and long-term performance. For the Martin County Operations Facility, 
Florida Development Solutions, LLC (“FDS”) proposes delivery through a developer-led Public-Private Partnership (P3) 
that unifies programming validation, design, construction, and financing under a single, integrated framework.

This approach is intentionally structured to move beyond the limitations of traditional, segmented delivery models that 
separate planning, design, construction procurement, and funding into disconnected phases. Public Works facilities by 
their nature do not lend themselves to linear delivery. They must accommodate heavy equipment, fleet maintenance, 
outdoor yard operations, stormwater infrastructure, and emergency response functions that demand early coordination 
between operations staff, designers, constructors, and financial stakeholders. The proposed P3 framework aligns all 
participants around these realities from the outset, while transferring delivery risk to the private partner and preserving 
full County ownership and control.

BUILDING ON THE COUNTY’S COMPLETED CPZ PROGRAMMING
The proposed delivery approach begins with explicit recognition of the County’s prior investment in comprehensive 
programming and site planning prepared by CPZ. That work establishes the functional requirements, spatial relationships, 
and operational intent for the Public Works campus and serves as the foundation for this proposal.

Rather than replacing or re-interpreting CPZ’s program, the FDS team’s role is to carry it forward into execution. This 
includes validating assumptions against current operational practices, confirming adjacencies and circulation, and 
ensuring that workshop, fleet, and laydown areas are sized and configured to support real-world use over the facility’s 
lifecycle. By anchoring the delivery approach to CPZ’s work, the County’s prior effort is preserved, defensible, and 
translated directly into a buildable solution.

COLLABORATIVE PROGRAM CONFIRMATION AND EARLY RISK REDUCTION
The delivery process begins with a collaborative program confirmation phase led by FDS and executed jointly with Ajax, 
Remnant, and Spiezle / Tony Donadio Architects. This phase is intentionally front-loaded to reduce downstream risk and 
establish a clear, defensible foundation for scope, sequencing, and cost.

During this phase, the team works closely with County Public Works leadership, fleet and trades supervisors, and field 
operations staff to validate workflows, equipment requirements, safety considerations, and operational constraints. 
Particular emphasis is placed on fleet circulation, separation of public and operational traffic, material handling, stormwater 
staging, and emergency response readiness. Assumptions embedded in the program are tested against day-to-day 
operations so that design decisions reflect how the facility will actually be used.

Ajax/ Remnant participates in this phase in a design-assist capacity, providing real-time constructability input informed by 
extensive experience delivering public works and infrastructure facilities. This early integration allows structural systems, 
building typologies, yard layouts, and phasing strategies to be evaluated with a clear understanding of how construction 
will be executed and how operations will transition into the new campus.

INTEGRATED DESIGN DEVELOPMENT AND PRECONSTRUCTION
Design development and preconstruction advance as parallel, integrated efforts rather than sequential handoffs. 
Architectural design, civil and site planning, cost modeling, and schedule development proceed together, allowing the 
team to continuously validate alignment between program, budget, and delivery timeline.

Spiezle and Tony Donadio Architects lead design development with a focus on durability, maintainability, and operational 
clarity, while Ajax and Remnant conduct ongoing constructability reviews and logistics planning. Building systems, 
structural approaches, pavement sections, and yard improvements are evaluated not only for first cost, but for lifecycle 
performance and ease of maintenance in a Public Works environment.

Long-lead materials, specialty equipment, and site-intensive scopes are identified early, allowing procurement strategies 
and sequencing plans to be developed well in advance of field execution. Throughout this process, FDS maintains overall 
coordination and governance, ensuring that design decisions remain aligned with cost certainty, funding considerations, 
and County operational priorities.
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DESIGNING TO COST AND SCHEDULE CERTAINTY
Being a turn-key design build delivery, cost and schedule discipline are embedded 
directly into the delivery approach rather than treated as late-stage exercises. Budgets 
are continuously developed, tested, and refined as design progresses, with key building 
and site elements tracked against established benchmarks for public works facilities of 
similar scale and complexity.

When adjustments are required, the team presents clear alternatives that outline cost, 
schedule, and operational impacts, allowing the County to make informed decisions 
while options remain available. This approach minimizes late-stage redesign, reduces 
escalation exposure, and protects the County from unexpected cost growth during 
construction.

CONSTRUCTION EXECUTION FOR OPERATIONS-DRIVEN FACILITIES
Once construction begins, Ajax leads day-to-day field operations, safety management, 
quality control, and subcontractor coordination, with Remnant reinforcing local execution 
and logistics support. Construction is sequenced to accommodate the scale of site work, 
yard development, and building construction required for a consolidated Public Works 
campus.

Detailed logistics and phasing plans are implemented to manage material deliveries, 
equipment staging, and trade coordination efficiently. FDS remains actively engaged 
throughout construction, overseeing schedule adherence, budget compliance, and issue 
resolution while maintaining transparent communication with County leadership and 
staff. This layered oversight structure ensures that field execution remains aligned with 
County expectations while minimizing administrative burden on Public Works staff.

COMMISSIONING, TRANSITION, AND LONG-TERM PERFORMANCE
As construction nears completion, the delivery approach transitions seamlessly into 
commissioning, testing, and operational turnover. Building systems, fleet facilities, 
and yard improvements are verified against performance criteria, with training and 
documentation provided to County staff.

FDS remains engaged through final acceptance and post-completion coordination, 
ensuring continuity and accountability beyond substantial completion. This reflects an 
understanding that success for a Public Works facility is measured not at ribbon-cutting, 
but in reliable, efficient operation over decades of service.

FINANCING INTEGRATION AND DELIVERY FLEXIBILITY
A defining feature of this P3 approach is the integration of financing with delivery. 
By aligning capital structure with program confirmation, design development, and 
construction milestones, the County is afforded flexibility to advance critical infrastructure 
without premature financial commitment.

FDS works collaboratively with the County and its advisors to evaluate lawful financing 
approaches including lease-purchase, Certificates of Participation, or hybrid structures 
that align with statutory authority, budget planning, and risk tolerance. Importantly, this 
approach preserves County discretion throughout the expedited unsolicited review 
process.

A DISCIPLINED, OPERATIONS-FOCUSED PARTNERSHIP
This project delivery approach reflects a deep understanding of the operational, logistical, 
and financial realities of Public Works infrastructure. By unifying programming validation, 
design, construction, and financing within a single P3 framework, Martin County gains a 
disciplined, transparent, and flexible path to deliver an essential operations facility, and 
one that supports daily service delivery, emergency response, and long-term resilience 
while protecting public interests and preserving County control.
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MARTIN COUNTY NEW OPERATIONS FACILITY 

Project Specific Approach
DESIGN CONCEPT 

The proposed Martin County Operations Facility is designed to serve as a landmark generational 
asset for Martin County. By analyzing optimal building scale, site selection, and total project 
costs, this facility is engineered to meet immediate functional requirements and deliver future-
proof flexibility. The building is designed as a linear-core facility, organized to provide peak 
logistical efficiency and engineered to ensure lasting durability. This architectural approach 
utilizes a centralized spine that aligns the operations of several of the County’s diverse divisions 
under one roof —Vehicle and Equipment Maintenance, General Services, Environmental 
Resources, Mosquito Control, Field Ops and Solid Waste, Traffic and Signs, and Parks 
and Recreation. All departments will be located along a common, high-efficiency corridor that 
facilitates collaboration, ease of movement and elevates the level of service delivery to guests 
and employees alike. This linear orientation ensures that every department requiring vehicle and 
equipment integration maintains direct, parallel access to the perimeter’s paved service zones, 
simplifying fleet movement and site navigation, while having direct access to the Common 
Shared Core Facilities.

The structure will be designed and built with tilt-up concrete walls that are rated for 180 mph winds, providing a storm-
resistant, low-maintenance envelope. Within this streamlined footprint, the facility houses full MEP, fire protection, 
security and fire alarm systems, chilled chiller plant, emergency power generation, fueling stations, wash down area 
and other critical support functions. By prioritizing an organized circulation flow, the design maximizes building depth, 
open space on the site and operational flexibility, providing Martin County leadership with a high-performance facility. 
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This infrastructure provides Martin County with a cost effective, resilient, centralized administrative base for long-term 
municipal operations.

CORE OBJECTIVES AND DESIGN STANDARDS
This facility will adhere to the highest industry standards for municipal operations along with the County architectural 
Standards. Our Design Prioritizes:

•	 Safety and Resilience: Focused on security and 
environmental durability.

•	 Employee Well-being: Integrated spaces for health, 

fitness, and contaminant mitigation.

•	 Community Integration: A professional, inviting 
environment for staff and residents alike.

To ensure our development aligns with Martin County’s Division 20 Architectural Standards, the formal and spatial 
requirements will be incorporated as the foundation for enriching the public realm and maintaining local character. While 
we intend to abide by these standards where applicable and appropriate to ensure that the character of the building 
design and connectivity to the surrounding properties is maintained, we will also remain open to seeking Alternative 
Compliance through enhanced landscaping, screening, or buffering to better integrate the project into the community. 
Critical details regarding site access and specific architectural refinements will be fully vetted through holistic and 
inclusive programming and planning processes, including the  Pre-Application Meeting. This will allow us to collaborate 
with Growth Management staff to finalize a design that contributes meaningfully to the County’s visual and functional 
landscape.

PROJECT APPROACH AND PROGRAMMING PROCESS
Our success is rooted in a consistent, thorough project approach that remains steadfast from design through construction. 
While budgets and schedules may evolve, our commitment to your vision and a reliable delivery method remains constant. 
Key highlights of our approach:

•	 Dedicated Team: The personnel assigned at the project’s start will remain on the project until completion, ensuring 
accountability and personal responsibility.

•	 Active Client & County Involvement: We treat our clients as the heart of the project. We will work alongside 
County leadership and operations staff to ensure the final result exceeds expectations.

•	 Collaborative Milestones: We host regular check-ins with stakeholders, including facilities staff and consensus 
groups, to solicit feedback and ensure alignment at every stage.

•	 Consent-Driven Progress: We maintain a strictly transparent process; our team will not move forward without your 
express approval and a clear understanding of the project’s status.

 

FUNCTIONAL LAYOUT: LINEAR CORE STRATEGY
This facility and its surrounding site are organized into specific departments as detailed below. The architectural layout 
employs a Straight Linear Core Configuration. By rigorously analyzing optimal building scale, site selection, and operational 
flexibility, this linear-core concept provides Martin County leadership with a future-proof, centralized base designed for 
long-term municipal resilience and peak logistical performance. This approach establishes a primary central spine that 
streamlines internal circulation and organizes departmental zones along a clear, efficient axis. By aligning functional 
blocks linearly, the design optimizes site usage and creates expansive, parallel service yards that allow for unimpeded 
fleet flow and maximized exterior vehicle access. 

By utilizing a linear floor plan, every department requiring vehicle integration maintains direct, unobstructed access to 
the perimeter via specialized paved service zones. This layout optimizes the “through-put” of fleet operations, ensuring 
that logistics and maintenance activities flow seamlessly from one end of the complex to the other. This design also 
can significantly reduce required square footage and improve operational efficiency compared to traditional detached 
buildings. This model centralizes common areas, circulation paths, and mechanical systems, leading to reduced non-
functional space and better utilization.
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OPERATIONS AND MAINTENANCE FACILITY DEPARTMENTS

DIVISION 1 ) Shared Core Support Services (The Central 
Spine)

Situated along the primary axis, this linear core serves 
as the facility’s anchor, ensuring equitable access for all 
adjacent departments. A primary reception point manages 
visitor flow and oversees shared staff environments. By 
consolidating boardrooms, restrooms, and break areas 
into this centralized linear zone, the design prevents 
the costly space duplication often found in fragmented 
departmentalized complexes.

DIVISION 2 ) General Services Trades Administration 
and Workshop

Housed within a dedicated block along the spine, this 
department consolidates its workshop and administrative 
functions into one effective location. The open-plan office 
suite encourages staffing flexibility and future scaling, while 
the shop floors maintain direct connectivity to the exterior 
service yards through high-clearance garage doors.

DIVISION 3 ) Mosquito Control Workshop

Following the facility’s cohesive linear logic, management 
and storage sectors are positioned side-by-side. This 
layout boosts internal productivity by keeping the entire 
specialized team within a localized footprint along the 
main artery.

DIVISION 4 ) Parks and Recreation Operations

Consistent with the broader design, this section features 
outward-facing maintenance bays. The associated 
operations staff is located in the immediate vicinity to 
oversee daily field logistics.

DIVISION 5 ) Environmental Resources

This department’s footprint is defined by expansive 
warehouse space, specifically outfitted with the heavy-duty 
overhead doors necessary for industrial vehicle maneuvers, 
positioned for easy access from the rear service lane.

DIVISION 6 ) Traffic and Signs

Dedicated personnel areas are integrated alongside the 
department’s storage and fabrication shops, with direct 
garage access to the exterior staging areas.

DIVISION 7 ) Vehicle and Maintenance Workshop and 
Administration

Operational efficiency is achieved by clustering 
administrative offices, technical workshops, and storage 
zones along the main corridor. Large-scale overhead doors 
are integrated into the linear facade to facilitate seamless 
vehicle entry and exit.

DIVISION 8 ) Field Operations and Solid Waste Workshop

Technical workshops in this sector benefit from dual-sided 
exterior access points where permitted by the linear depth. 
Supporting administrative offices are situated immediately 
next to these work zones for streamlined communication.

This project entails the design and construction of a 
high-performance, storm-resilient municipal facility 
for Martin County, delivering a high-durability, low-
maintenance, and secure base for 24/7 operations 
providing for a highly functional facility for long-term 
municipal operations.

MARTIN COUNTY NEW OPERATIONS FACILITY 
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STRUCTURAL SHELL & RESILIENCE
The building is engineered with tilt-up concrete walls rated for 180 mph winds, providing a weather-tight, low-maintenance 
exterior that meets or exceeds hurricane wind-load criteria. This robust shell includes: 

•	 Structural Foundation: Complete slabs and 
foundations supporting tilt-wall panels, structural steel 
columns, beams, and bracing.

•	 Roofing System: A 20-year bonded roof equipped 

with all necessary flashings and terminations.

•	 Hardened Openings: Hurricane-rated exterior 
windows, pedestrian doors, and overhead garage 
doors featuring specialized hardware and seals. 

ADVANCED SYSTEMS & OPERATIONS
Within its streamlined, linear footprint—designed to maximize site depth and operational flexibility, the facility houses 
comprehensive infrastructure to support mission-critical tasks: 

•	 Climate & MEP: A centralized chilled water plant and 
HVAC controls, along with full mechanical, electrical, 
and plumbing (MEP) systems.

•	 Redundancy & Safety: Emergency power generation, 
fueling stations, and a dedicated wash-down area, 
integrated with automatic fire sprinklers and advanced 
security and fire alarm systems.

•	 Internal Environment: Complete interior construction 

featuring bi-directional amplifiers (BDA), lightning 
protection, and professional finishes ranging from 
millwork and flooring to specialized signage and 
wayfinding.

•	 FF&E/IT Support: An allocated $5,000,000 allowance 
for Furniture, Fixtures, and Equipment (FF&E) and 
Information Technology (IT) to ensure the facility is 
fully equipped for immediate municipal use

MARTIN COUNTY NEW OPERATIONS FACILITY 
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MARTIN COUNTY NEW OPERATIONS FACILITY 



 

 
 

CORE EXPERTISE: 
Civil Engineering Design & 
Project Management 
Stormwater Modeling 
Utility Infrastructure 
 
PROFESSIONAL HISTORY: 
2015 – Present  
Haley Ward, Inc. (previously 
EDC, Inc.) 
Regional Manager / Civil 
Engineer / Project Manager 
 
2010 – 2015  
Florida Department of 
Environmental Protection 
(FDEP) Central District 
Engineering / Environmental 
Specialist 
 
EDUCATION: 
B.S. (2010) Environmental 
Engineering, University of 
Central Florida, Orlando, FL  
 
M.S. (2014) Environmental 
Engineering, University of 
Central Florida, Orlando, FL  
 
 
REGISTRATIONS: 
Professional Engineer, State 
of Florida, # 81375 
 
Florida Stormwater 
Management Inspector 
Certification # 29612 
 
Florida Engineering Society 
 

HALEYWARD.COM 

David C Baggett, PE 
Regional Manager | Vice President 
dbaggett@haleyward.com | 321.280.9969 
 

David is the Regional Manager of the Haley Ward 
Melbourne Office and has 16 years of experience in 

civil engineering design, permitting, and construction. His project 
experience ranges across North, Central, and South Florida. He has 
project management and design experience with numerous 
municipal, commercial, industrial and residential projects across the 
state’s various water management districts. 
 
Prior to joining Haley Ward, Inc., he worked for the Florida 
Department of Environmental Protection (FDEP) as a lead permitting 
engineer and inspector in the Submerged Lands and Environmental 
Resource Program. In addition to civil engineering, David has 
extensive experience as an environmental specialist in wetland and 
surface water delineation, soils, and ecology.  
 
Mr. Baggett is a sitting Board of Director member for the Economic 
Development Commission of Florida’s Space Coast.   
 
PROJECT EXPERIENCE 
 
Cleveland Clinic – Stuart Family Health Center| Completed 2019 
David was the Senior Project Engineer for the entire site civil design, 
permitting, and construction inspection services for the construction of a 3-
story, 87,000 SF medical facility that included primary care physicians, 
specialty services, imaging services, and a lab center. 
 

St. Lucie County DJ Wilcox Preserve Drainage Retrofit| Completed 2019 
Conversion of existing man-made lake to a regional water quality retrofit 
system with environmental restoration. 
 
Indian River State College – Advanced Workforce Training Building| 
Completed 2023 
David was the Senior Project Engineering for the entire site civil design, 
permitting, and construction inspection services for the construction of a 
50,000 SF purpose-built facility linking advanced technology and leading-
edge industry training in specialized technical career fields such as 
advanced manufacturing; automotive, aviation and marine technology; 
welding; heating, ventilation and air conditioning (HVAC) systems; and 
more. This project also included upgrades to campus chiller line facilities. 
 
Martin County Operations Facility| 2024-2025

   David was the Senior Project Engineer for the conceptual planning design 
for a 30 ac County operations facility with a new building and supporting
infrastructure for County general administration, maintenance workspace, 
vehicle fleets & equipment, building materials, stormwater management, 
roadway, traffic, parks, and mosquito control maintenance along with 
storage for coastal, survey, and water quality operations. 
 

David Baggett
CIVIL ENGINEER
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CIVIL ENGINEERING SURVEY, ENVIRONMENTAL, LAND PLANNING

Haley Ward, Inc. is pleased to provide you with our Qualifications for Civil Engineering, 
Surveying, Environmental, and Land Planning Services for the Martin County Operations 
Facility project located on Waterside Way. 

Haley Ward is a 100% employee-owned technical 
consulting firm offering a wide range of engineering, 
architectural, environmental and surveying services 
focused upon delivering client- based solutions.

Haley Ward continually seeks to improve the communities 
we work, live, and play in. We offer an extensive resume’ of 
successful projects in Martin County spanning decades. We 
have performed project design work for civil engineering, 
surveying, and environmental under continuing services 
contracts for Martin County directly. We encourage the 
reviewers to consider the enclosed recommendation from 
the Martin County Public Works Director, James Gorton, 
regarding our recent work on a recent project. We have 
developed strong and confident relationships with staff 
across the County’s various departments and permitted 
many projects through Growth Management. 
Most notable to this project site/proposal, our team has 
previously provided civil engineering, site planning, 

and surveying services for 
the proposed Martin County 
Operations facility as apart of 
being selected under County 
RFQ #3529-0-2023-KLB. As 
such this places our firm in a 
unique position to support the 
development team with our prior 
experience and knowledge of the 
site and its design considerations. 
We have included a conceptual site plan with this submittal 
based on the proposed facility structure and feedback from 
County staff during our work under RFQ #3529-0-2023-
KLB. 

Our Vice President and Engineering Manager David C. 
Baggett, P.E. will serve as your primary point of contact 
for design, permitting, and construction services during the 
project development. 

CIVIL / SITE PROJECT CONCEPT NARRATIVE
The proposed 112,000-square-foot Martin County Operations Facility is designed to serve as a centralized hub for various 
county department services and their cross-over interactions to support both day-to-day responsibilities and emergency 
situations. As such, the site design must as conducive with its exterior design and layout as it is for activities that are 
carried out in the building. Civil engineering for this project requires a multi-disciplinary approach that integrates the 
stringent land development regulations of the Martin County Comprehensive Growth Management Plan with the high 
technical demands of diverse governmental and industrial departments. In this perspective, the facility must act as a 
“secure ecosystem” where the heavier, industrial workflows coexist with less intensive and/or delicate facilities. 

CORE OBJECTIVES AND DESIGN STANDARDS
This facility will adhere to the highest industry standards for municipal operations along with the County Land Development 
Regulations. Our site design is prioritized around the various County Departments and community needs:

•	 Employee and Public Parking/Access – The facility 
has been designed to provide designated staff 
and public parking areas. Department facilities are 
separated from the public parking areas by secured 
access. A dedicated truck queuing lane is provided to 
reduce conflicts with county vehicles and/or delivery 
trucks. 

•	 General Services - Centralized office and equipment 
space with secure employee parking, climate-
controlled storage for sensitive supplies, and ADA-
compliant pedestrian connectivity. 

•	 Field Operations and Stormwater - Expansive 
“laydown” areas for road and bridge materials, 
piping, inlets, and equipment; separate ingress/

egress for heavy dump trucks to minimize congestion 
near administrative zones. Equipment staging and 
washdown areas.

•	 Traffic Operations - Martin County’s Traffic Division 
is responsible for managing about 15,000 street signs, 
nearly 200 traffic signals and school zone flashers, 
and approximately 2,000 roadway lighting assemblies 
throughout the county. Current much of the Traffic 
Division day to day operations take place at its current 
Martin County Airport facility. The proposed facility 
allows a more conducive space for storage of traffic 
materials, equipment, and office space for monitoring 
traffic systems in the county. 

•	 Parks and Recreation – A dedicated workshop 
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space with storage for mowers, signage, landscaping 
equipment, and washdown areas. 

•	 Mosquito Control - Specialized chemical storage 
for special rated containment, wash-down areas for 
spray trucks, and onsite drainage designed to prevent 
standing water.

•	 Fuel Station – A designated, secured fuel station for 
County equipment and vehicles. 

•	 Sand Bag Pickup Up – A dedicated sandbag pick 
up lane has been incorporated for County resident 
emergency/Hurricane preparedness. 

•	 Complimentary Aesthetic and Environmental 
Integration – The site proposes a wet detention 
stormwater lake system that in addition to providing 
attenuation and treatment of runoff allows for 
integration of littoral and upland transitional planting 

zones. This design will be accentuated with aquatic 
plantings around the lake. Dry retention areas 
will be planted with native sedges, grasses, and 
other wetland vegetation. These elements allow 
the stormwater management system that not only 
functions as an engineered system, but also a closely 
mimics natural wetland / surface water systems in 
both its aesthetics and pollutant removal capacity.

•	 Secure and Efficient Access – The proposed design 
has taken into consideration the circulation of the site 
and secure areas with multiple access points and 
strategically located gated access.  

•	 Location of Utilities – The proposed site design 
considers the location of existing water and sewer 
utilities along the north property boundary. The 
proposed design will minimize the length of water 
and sewer piping to the extent practical. 

 

SITE CONDITIONS, ENVIRONMENTAL, AND ACCESS
The proposed project is located on the boundary of two (2) large planned unit developments (PUD’s) within Martin County, 
located on the west side of Kanner Hwy and south of 96th Street. To the east and north is the South Florida Gateway PUD. 
The proposed Waterside residential PUD is proposed to the west of the site. The +/- 30 ac Operations Facility parcel was 
conveyed to the county as apart of the South Florida Gateway PUD, and thus its eventual development has been anticipated. 
The proposed project site was historically apart of a larger +/- 500 agricultural property that previously operated as an 
orange grove and row crops since at least the 1950’s. In the 1970’s  the site incorporated a surface water and irrigation 
system that utilized withdrawals from the  St. Lucie Canal, U.S.A.C.O.E Canal C-44. The site was cleared and grubbed 
recently but still shows characteristics of the original agricultural operations. While the adjacent South Florida Gateway 
PUD is actively under construction/operation the Waterside PUD has not commenced and is currently in permitting with 
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the County.  Operations 
Facility to be developed as 
a stand alone site by Martin 
County. The project site will 
be served by the adjacent 
PUD infrastructure for 
the drainage outfall/
conveyance, Martin 
County Utilities for water 
and sewer, and access to 
Kanner Highway via the 
existing Waterside Way 
(Martin County right-of-
way). 
 
The project site has an 
average existing grade of 
19.50-20.00 NAVD, primary 
ag ditch elevations of 
15.50-16.00 NAVD, and 
secondary ag ditch/furrow elevations of 18.50-19.00 NAVD. based on the topographic survey provided by Haley Ward. 
Based on review of the adjacent plans within the South Florida Gateway and Waterside Way projects the proposed 
project is expected to have grading elevations ranging from 19.50-22.00 NAVD. The seasonal high water table is estimated 
to be 17.00 NAVD. Based on the existing and proposed grades outlined herein we do not anticipate the project design to 
require excessive import of fill dirt for its scale.  On-site excavation from the proposed wet detention lakes is expected to 
supplement a majority of the project fill needed. 
 
The project site is mapped as mostly sandy type soils with type A/D and A hydrologic group characteristics. Review of 
the adjacent industrial warehouse projects within the South Florida Gateway suggest that the soils on-site are sufficient 
for construction the proposed project. However, a site specific geotechnical analysis will be required prior to final design 
and permitting. The historical agricultural activities on the site could present a concern with respect to the past storage, 
mixing, and application of agrichemicals onsite. 
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This historical land use could have potentially impacted the soil and groundwater quality onsite with respect to potential 
environmental impacts. A Phase I and/or Phase II study is recommended if it has not been performed previously by the 
County. Our firm can provide assistance with these studies as needed. Agricultural use of on-site soils and the associated 
drainage may require consideration for reclamation, earthwork, and environmental quality. A site-specific cultural 
resources assessment survey (CRAS) is anticipated to be required for permitting of the project. Haley Ward is able to 
provide services to support this criteria.

The proposed project does not have any jurisdiction wetlands within the proposed development footprint. The existing 
agricultural ditches and furrows are man-man and classified as “other surface waters”. As such the proposed impacts to 
the ditches will require an Environmental Resource Permit (ERP) through the South Florida Water Management District 

(SFWMD) but are 
not anticipated to 
require mitigation. It 
is not anticipated that 
the existing ditches 
require Army Corp of 
Engineers Permitting 
due to indirect 
connections to 
downstream waters 
of the US. 

There is currently 
no tree, vegetative, 
or habitat coverage 
that we anticipate to 
require preservation. 
An environmental 
assessment for listed 
species presence 
is recommended, 
primarily for gopher 
tortoises who may 

inhabit the sandy soils. Various foraging species of listed birds also have the potential to be present. Wood storks are 
known to inhabit the area and forage in the wetter portions of the site (ditches). Impacts to Wood stork foraging areas can 
be offsite with the proposed wet detention lake system and the associated littoral plantings (foraging biomass). 
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Waterside Way will be utilized as the only means of ingress and egress to the project site from Kanner Highway. Waterside 
Way is an existing County right-of-way that was recently constructed. However, the existing roadway terminates slightly 
east of the Martin County Operations westernmost property boundary. As such a minor extension of Waterside Way may 
be required and coordinated with the adjacent Waterside PUD. Should the County not seek to extend Waterside Way to 
the west the proposed access on the enclosed concept plan can be adjusted without significant impact to the plan. 

DRAINAGE
The proposed site is not included as area to be treated or attenuated by the master stormwater management system 
on file for either the South FL Gateway PUD or the Waterside PUD. The proposed stormwater management system 
shall be designed to satisfy the criteria of the Martin County LDR and South Florida Water Management District. As of 
December 2025, the South Florida Water Management District will require a demonstration that the system can provide 
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for removal of 95% of Nitrogen and Phosphorus from the average annual stormwater loads prior to off-site discharge. 
This will be achieved through a “train” of stormwater best management practices including dry retention (bio-retention), 
wet detention, and littoral plantings uptake.  The proposed stormwater management system will discharge south to an 
existing perimeter ditch of the Waterside & South Florida Gateway PUD’s. Conveyance to the ultimate outfall at St. Lucie 
Canal, U.S.A.C.O.E Canal C-44 is provided by the existing ditch along the south property boundary to the master outfall at 
the west PUD boundary. Treatment and attenuation for SW Waterside Way is provided for in the South Florida Gateway 
PUD Master Stormwater System. 
 

UTILITIES AND IRRIGATION
The proposed project is located within the primary service area of Martin County Utilities (MCU). Recently a 10” water 
main and a 4” sewage force main was installed at the northern boundary of the subject property. The proposed project 
will have water service via connection to the 10” water main at the north boundary and extending it to the proposed 
Operations Facility building. The Operations Facility will be served by connection to the existing 4” force main at the north 
property boundary. Due to the pressurized connection the proposed project will require construction of a wastewater lift 
station on-site. We will coordinate directly with Martin County Utilities on the design of the station as they are expected 
to be the operating and maintenance entity of the station. 

Although the site has historic a water use allocations from the St. Lucie Canal (permitted by SFWMD), this cannot be 
authorized for new development at this site. As such we anticipate the irrigation system for the project will be sourced 
from the on-site wet detention lake. The wet detention lake will also have a recharge well to supplement withdrawals (at 
1:1 ratio) and maintain the control elevation of the lake system.
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20+ 
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Bachelor of Landscape 

Architecture - University of 
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Associates in Arts Degree 
Indian River Community 
College 
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Urban Land Institute 
United States Green Building 

Council 

Civic Participation 
SLC Chamber of Commerce 
SLC Economic Redevelopment Council 
SLC Development Review Taskforce 
Visiting Nurse Association - Charity  
Event Committee Member 

 

  Brian J. Nolan Jr., AICP, ASLA 
 Partner 
While in professional practice for over 20 years, Brian has managed a wide 
variety of land planning projects, from feasibility studies and preliminary 
planning efforts, to large-scale community planning and technical, multi-layer 
land entitlement processes.  Brian also has a vast catalog of landscape 
architecture projects, ranging from public parks and open spaces, to 
institutional and medical facilities, and roadways and government buildings.  
Brian has the unique position of being directly involved in both the front-end 
land entitlement efforts, and the back-end landscape architecture efforts, which 
gives Brian a unique perspective into the planning and delivery of our Clients’ 
projects.  
Relevant Experience 
Martin County Fire Rescue Fleet Services (Design/Build) | Stuart, Florida 
Landscape Architecture services. Prepared landscape plans for construction 
permitting and bidding with an emphasis on waterwise irrigation and the use of 
low maintenance Florida native drought tolerant plant material.  Provided 
contract administration services through landscape installation process; tasks 
included coordination with Client and landscape contractors during bidding of 
work, site visits during landscape and irrigation installation and final punch list 
walkthrough with Client. 

 
Indian River County School District Support Services Facility 
(Design/Build) – Vero Beach, FL 
Landscape Architecture services. Prepared preliminary landscape and 
irrigation plans for review by Indian River County Planning Division. Prepared 
final landscape and irrigation plans and specifications for permitting and 
bidding of work. Provided contract administration services through landscape 
installation process; tasks included coordination with Client and landscape 
contractors during bidding of work, site visits during landscape and irrigation 
installation and final punch list walkthrough with Client. 

Fire Stations (Multiple) – Martin and St. Lucie counties  
Land Planning and Landscape Architecture services. Provided Land 
Planning and Landscape Architecture services for multiple fire stations in 
Martin and St. Lucie counties, including development plan review (site plan 
approval). Provided contract administration services through landscape 
installation process; tasks included coordination with Client and landscape 
contractors during bidding of work, site visits during landscape and irrigation 
installation and final punch list walkthrough with Client. 

Brian Nolan
LANDSCAPE 
ARCHITECT
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LANDSCAPING

Landscape, Buffering and Tree Protection to be in accordance with applicable standards contained 
in Division 15 of the Martin County Land Development Regulations. Particular attention will be 
paid to incorporating Florida Native, drought tolerant plant material well-suited for this area of the 
County and in harmony with the existing landscape pallet of the adjacent South Florida Gateway 
PUD. Additionally, functional littoral zones and upland transition zones will be incorporated into 
proposed wet ponds, while dry ponds and stormwater conveyances (i.e., swales) will be planted 
with native grasses. LID principals can also be implemented where determined appropriate by 
Owner.

All newly landscaped areas, with the exception of areas sodded with Bahia grass, will be provided 
with 100% irrigation coverage; irrigation system will be designed to limit throw on impervious 
surfaces and buildings. It is anticipated that irrigation water is to be supplied via an on-site wet 
pond with a recharge well providing additional water during times when rainfall is not substantial 
enough to support irrigation demand. Irrigation methods will consist of low-flow and/or drip 
irrigation in planting beds, low-flow bubblers for tree plantings, pop-up spray heads in shrub 
areas (on risers as necessary), and pop-up rotors in sodded areas requiring irrigation (i.e., areas 
sodded with St. Augustine).

DEVELOPMENT REVIEW
Given the subject parcel is assigned the Light Industrial Future 
Land Use classification and the GI (General Industrial) Zoning 
designation, it is assumed that neither a Comprehensive 
Plan Amendment nor a Rezoning will be required to allow for 
the proposed use(s). As the proposed site plan contemplates 
over 100,000 sf. of industrial development, it is anticipated that 
the proposal will be reviewed in accordance with Division 10 
of the Martin County Land Development Regulations; more 
specifically, the proposal may be reviewed as a Major Final 
Site Plan with the decision-maker being the Board of County 
Commissioners. It is also anticipated that a Pre-Application 
Meeting will be held wherein the proposed development 
plan will be cursorily reviewed by County staff, with a final 
determination of the review procedure being made by the 
Director of the Growth Management Department. 

LUCIDO & ASSOCIATES
Founded in 1988, Lucido & Associates is located in Stuart, Florida. The firm offers comprehensive land planning and 
landscape architectural services to both the private and public sectors, and works effectively with government officials 
and private citizens alike. Knowledge of the newest technologies combined with local, state, and federal regulation 
experience assures cutting edge design and compliance with the latest policies.

The underlying core of our vision and project approach is to always be the leading stewards of the land. Our goal is to 
strike the ideal balance between man and nature, while preserving the environment and enhancing the quality of life in 
our towns and neighborhoods.
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MARTIN COUNTY NEW OPERATIONS FACILITY 

PROJECT TIMELINE
INTERIM AGREEMENT COMPREHENSIVE AGREEMENT

PROGRAMMING 1-2 MONTHS
NNTTPP  //  AAWWAARRDD

DESIGN DEVELOPMENT 3-4 MONTHS / PERMITTING 6 MONTHS

PERMITTING / CONSTRUCTION 14 MONTHS
SSUUBBSSTTAANNTTIIAALL  CCOOMMPPLLEETTIIOONN

PROGRAMMING EFFORT
* Post selection - the FDS team receives the NTP / Award notice and we enter into an Interim Agreement representing the effective Preconstruction and Design stage of the project.
* Kickoff Meeting will be held to review project scope with the project stakeholders, and schedule
* Spatial needs are reviewed and assessed, review of site information, vehicle access, circulation, outline regulatory requirements
* Confirm Developer financing.
* Review site plan alternatives in the way of access / egress analysis, security concerns, environmental constraints, future space needs
* Refinements to conceptual design, oeprational adjacency diagrams
* Initiate authority and Martin County preferred approval process.
* Note, schedule above reflects the speed to market benefits that P3 delivery provides. Therefore, we would like to establish expedited review options by the County to support the process and get a clear understanding of that. 

DESIGN DEVELOPMENT / PERMITTING
*Participatory Design process begins.
* Identify Phasing Options, establish options to support the design/ build delivery that may allow for phased progress onsite so that we can then properly reflect that on in the design as well.
* Conceptual plans are refined, elevations / materials, cost estimates and budget adjustments as may be necessary.
* Refine material selections
* Select MEP systems, overall constructability review, security systems, finishes, furnishings, value management (as necessary), energy efficiency.
* Quality Control team review 
* 30% / 60% / 90% Development and review, submit for site permitting
* Finalize drawings and specifications, release for bidding, final approvals, monitor permits / acquire permits necessary to start construction (phased if necessary).

CONSTRUCTION
* Execute Comprehensive Agreement
* Commence bi-weekly coordination meetings
* Monitor contract document compliance, schedule compliance, establish pay application procedures, shop drawing review
* Prepare punch lists, certify site work / permits
* Establish furnishings bid package
* Technology Integration, furniture installation, building computer graphics, Training.
* Construction closeout, ensure "punchlist" completion, obtain materials & systems warranties, assemble final construction photos.
* Establish post construction services in the way of warranty inspection walkthroughs ,etc.

PROJECT TIMELINE
INTERIM AGREEMENT COMPREHENSIVE AGREEMENT

PROGRAMMING 1-2 MONTHS
NNTTPP  //  AAWWAARRDD

DESIGN DEVELOPMENT 3-4 MONTHS / PERMITTING 6 MONTHS

PERMITTING / CONSTRUCTION 14 MONTHS
SSUUBBSSTTAANNTTIIAALL  CCOOMMPPLLEETTIIOONN

PROGRAMMING EFFORT
* Post selection - the FDS team receives the NTP / Award notice and we enter into an Interim Agreement representing the effective Preconstruction and Design stage of the project.
* Kickoff Meeting will be held to review project scope with the project stakeholders, and schedule
* Spatial needs are reviewed and assessed, review of site information, vehicle access, circulation, outline regulatory requirements
* Confirm Developer financing.
* Review site plan alternatives in the way of access / egress analysis, security concerns, environmental constraints, future space needs
* Refinements to conceptual design, oeprational adjacency diagrams
* Initiate authority and Martin County preferred approval process.
* Note, schedule above reflects the speed to market benefits that P3 delivery provides. Therefore, we would like to establish expedited review options by the County to support the process and get a clear understanding of that. 

DESIGN DEVELOPMENT / PERMITTING
*Participatory Design process begins.
* Identify Phasing Options, establish options to support the design/ build delivery that may allow for phased progress onsite so that we can then properly reflect that on in the design as well.
* Conceptual plans are refined, elevations / materials, cost estimates and budget adjustments as may be necessary.
* Refine material selections
* Select MEP systems, overall constructability review, security systems, finishes, furnishings, value management (as necessary), energy efficiency.
* Quality Control team review 
* 30% / 60% / 90% Development and review, submit for site permitting
* Finalize drawings and specifications, release for bidding, final approvals, monitor permits / acquire permits necessary to start construction (phased if necessary).

CONSTRUCTION
* Execute Comprehensive Agreement
* Commence bi-weekly coordination meetings
* Monitor contract document compliance, schedule compliance, establish pay application procedures, shop drawing review
* Prepare punch lists, certify site work / permits
* Establish furnishings bid package
* Technology Integration, furniture installation, building computer graphics, Training.
* Construction closeout, ensure "punchlist" completion, obtain materials & systems warranties, assemble final construction photos.
* Establish post construction services in the way of warranty inspection walkthroughs ,etc.
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Design-Build Approach
The following outlines our Design Build team’s Project Management Plan and Procedures in detail and according to 
phase.

1.  PROGRAMMING/STUDY/CONCEPTION DESIGN
•	 Conduct Kick-Off Meeting and Vision Workshop.
•	 Analyze site(s) and determine site constraints.
•	 Determine County’s needs and develop design 

concept(s).
•	 Determine spatial needs and interior adjacencies and 

how they will affect internal traffic flow, security and 
efficiency.

•	 Conduct team “Charrettes” (brainstorms) and develop 
building program using information gathered in 
studies listed above.

•	 Confirm all program and budget requirements with 
the County.

•	 Integrate program elements into design concept.
•	 Schedule coordination meetings and REDICHECK 

review periods.
•	 Investigate systems cost and construction 

techniques for maximum economy with construction 
management.

•	 Provide simple preliminary design (conceptual 
design and site plan) that meets the County’s needs 
economically.

•	 Work with Ajax to conduct budget confirmation.
•	 Development timeline and document production 

schedule.

All individuals involved with the project, including County’s representatives, Engineers and Contractor, will meet 
together to ensure that everyone’s concerns are aired and addressed, ideas are generated and unity is achieved for 
design solutions.

2.  SCHEMATIC DESIGN
•	 Identify and document all regulatory and approval 

processes and measures required for the project.
•	 Review and evaluate existing site to coordinate 

development of infrastructure including sewer, water, 
gas, power, storm drainage, and communication 
systems.

•	 Analyze and develop criteria for building systems 
including plumbing, electrical, mechanical, 
architectural, and structural relative to performance 
and cost.

•	 Develop and prepare a schematic design of floor 
plans, illustrating room functions, with rough 
dimensions, cross sections, exterior elevations and 
the type of construction proposed.

•	 Prepare a report of probable construction costs 
and a construction timeline with key milestone 
dates including delivery of design and construction 
documents. Major project components, including 

building systems, shall be defined with their related 
budget estimates.

•	 Conduct design critique review.
•	 Identify all code requirements, including all ADA 

and crime prevention through environmental design 
(safety) requirements.

•	 Perform value engineering and cost analysis with 
design-build team.

•	 Conduct interdisciplinary review and coordination 
meeting.

•	 Meet with designated County personnel and design-
build team to review design and project estimates 
for consistency with building program, budget and 
maintenance requirements.

•	 Make corrections and changes as requested.
•	 Submit final schematic design and project cost 

estimate report to the County.

3.  DESIGN DEVELOPMENT
•	 Prepare the design development drawings and 

preliminary specifications. The design will consist of 
floor plans, elevations, cross sections, landscaping 
plan, site and grading plans, site survey and other 

drawings to scale and showing the location of 
walls, doors, windows, equipment fixtures and 
other necessary items. The design will also include 
requirements for the plumbing, air-conditioning, 
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heating, electrical and other work needed to complete 
the project.

•	 Define performance criteria and distribution systems 
for electrical and mechanical system components.

•	 Analyze systems (mechanical, structural, electrical) for 
space and clearance needs.

•	 Establish compatibility of selected systems with 
overall goals of the project.

•	 Prepare design development opinion of probable 
construction cost of building systems and 
components including all related costs and estimated 

contingencies.
•	 Confirm code requirements.
•	 Perform REDICHECK/Quality Control review & 

conduct interdisciplinary review and coordination 
meeting.

•	 Verify equipment, furniture, graphics, finishes and 
space treatments with the County.

•	 Verify with design-build team that project is within 
construction budget and create alternatives, if 
necessary.

4.  CONSTRUCTION DOCUMENTS
•	 Prepare final working drawings from the approved 

Design Development documents setting forth in 
detail the work to be done, materials required, 
finishes, workmanship, and equipment required 
for the building systems and other components of 
construction necessary to provide the County with 
a complete and functional project for its intended 
purpose.

•	 Review drawings for space and other conflicts among 
systems.

•	 Determine adequacy and clarity of details for bidding 
and building construction purposes.

•	 Confirm that specifications and drawings are 
complimentary and are not in conflict.

•	 Reconfirm code compliance.
•	 Perform REDICHECK/Quality Control Review.
•	 Conduct interdisciplinary review meeting.
•	 Prepare construction specifications.
•	 Review construction documents with the County and 

design-build team.
•	 Prepare final opinion of probable construction cost to 

compare to the design-build team preliminary GMP.

5.  DESIGN-BUILD TEAM’S GMP PREPARATION
(Concurrent with Completion of Construction Document Preparation Phase)
•	 Distribute plans and specifications to Ajax and 

answer questions.
•	 Attend Ajax’s pre-bid conference.
•	 Respond to bid questions and prepare written 

addendum and addendum drawings, if necessary, 
to clarify intent of the construction documents to 
bidders.

•	 Consider proposed substitutions for building 
materials and systems.

•	 Assist the Contractor in evaluating bids and 
determining most responsible bidder.

•	 Assist County and Ajax with GMP confirmation and 
documentation.

6.  APPROACH TO CONSTRUCTION ADMINISTRATION
•	 Attend pre-construction meetings.
•	 Review submittals including equipment data, shop 

drawings, and product data to assure compliance 
with contract documents.

•	 Respond to Ajax’s requests for information (RFI), with 
information or drawing needed.

•	 Observe construction regularly and at key dates 
including startup and testing of equipment.

•	 Verify completion of punch list items and prepare 
supplementary punch lists.

•	 Review project closeout submittals from Ajax and 
subcontractors including drawings, operations, and 
maintenance manuals and data, and warranties.

•	 Certify substantial completion, final completion, and 
final payment to contractor.

•	 Attend 11 month warranty inspection.
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SCHEDULING
We understand the importance of delivering projects on time for our owners.  We have a proven track record of completing 
projects within our owners’ time and budget constraints.  This stems from our teamwork approach of incorporating input 
directly from the owner, stakeholders and the design team, as well as subcontractors and vendors.  With the entire project 
team developing the schedule, each member becomes personally vested and accountable for achieving each milestone.  
The actual program we implement is comprised of these four phases:

SCHEDULING SOFTWARE 
Ajax uses proven industry 
standard scheduling software 
(Primavera P6 – Oracle) to 
establish schedules for your 
project which have the capability 
to:

•	 Cost Load
•	 Forecast Expenditures
•	 Estimate Manpower 

Requirements 

Our program is fast, easy to 
update, and provides a full menu 
of scheduling and cost reports, 
including both critical path logic 
diagrams and bar chart formats.  
Ajax’s scheduling capabilities 
permit a complete analysis of 
cost distribution throughout the 
design and construction phases 
of any project.

PROJECT PLANNING
Facilitate Scheduling Workshop

Develop Key Milestones

Determine Project Phasing

Create Master Schedule

DESIGN PHASE
Monitor Design Schedule

Secure Long Lead 
Purchase Items

Schedule Bid Process 

Develop Detailed Schedule

Monitor Permitting Schedule

CONSTRUCTION PHASE
Track Performance & 

Update Weekly

Crew/Cost Load Activities 
when Needed

Mitigate Scheduling Impacts

Include Transition Activities

TRANSITION /  
OCCUPANCY

Coordinate Commissioning 
& Inspections

Coordinate Transition & 
Occupancy

Establish Warranty 
Management

1 2 3 4
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REPORTING SYSTEMS 
COST MANAGEMENT SOFTWARE
Ajax uses CMiC Construction Management software, 
which is an innovative construction enterprise software 
system designed to manage complex construction 
projects. CMiC provides tighter controls and accountability 
which allow us to deliver projects on-time and on-budget.  
CMiC’s project management capabilities include:

•	 Financial Statements 
•	 Accounting Books & Records 
•	 Project Analysis 
•	 Service & Maintenance 
•	 Labor & Equipment 
•	 Analytics 
•	 Document Imaging 
•	 Project Workflow 

This software is located not only at our offices, but at 
our jobsites as well.  This allows Project Managers and 
Administrators to communicate with our home accounting 
office and provides up-to-the-minute, detailed job cost 
information including costs, billing and payroll.  Owners 
can also be provided with a detailed cost report upon 
request. 

PROCORE
Ajax utilizes Procore Project Management software to 
help manage each of our construction projects. Procore 
is considered among the most innovative cloud programs 
creating a truly collaborative environment. All information 
is maintained in one place with real time accessibility by 
every project team member.  This ensures all information 
accessed is always accurate, consistent and up to date. 
Information maintained within Procore includes:

•	 Daily Logs
•	 Drawings
•	 Photos
•	 Punch Lists
•	 Specifications
•	 Schedules
•	 Project Workflow
•	 Bids
•	 Meetings
•	 RFIs
•	 Submittals
•	 Transmittals
•	 Inspections
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QUALITY CONTROL
PRECONSTRUCTION PHASE
•	 Design Review: Quality begins with a thorough review of the plans 

and specifications for completeness, accuracy & constructability. After 
a systematic review of the plans and specifications, we recommend 
modifications to the Architect that might be made to the drawings and/or 
specification to assist in clarifying the design intent.

•	 Redi-Check System: Ajax utilizes the Redi-Check system to review the 
contract documents for any discrepancies, resolving conflicts and ensuring 
quality prior to bidding and construction. Clear and concise documents 
ensure competitive and responsive bids.

•	 Prequalifcation of Trade Contractors: To ensure that only reputable trade contractors bid on your project, Ajax pre-
qualifies trade contractors for construction experience on similar projects, proven record of quality and schedule 
adherence, financial stability and bonding ability, and safety record and insurance.

•	 Bid Documents: After pre-qualifying subcontractors and generating interest in the project, we assemble detailed 
bid documents. Subcontractors must know exactly what is expected of them in order to produce high quality work.

 
CONSTRUCTION PHASE
Ajax will implement a detailed project specific quality control program with each trade 
contractor on the project, thereby guaranteeing high levels of craftsmanship. This process 
includes:

•	 Shop Drawings & Submittal Review: The project team reviews submittals for 
conformance with the contract documents, accuracy and completeness.

•	 Check Material Conformance Upon Receipt: The Ajax team will inspect all materials 
arriving at the job site and immediately reject and return any material that does not 
conform to established quality standards.

•	 Mock-Up of Repetitive of Difficult Work: Mock-ups of repetitive or difficult work are 
required to be constructed by all participation subcontractors before construction 
begins. This will establish an initial quality benchmark so all subcontractors know what 
standard of quality must be obtained.

•	 Building Envelope Review: As a Florida Contractor, Ajax places a top priority in 
identifying any potential for water intrusion issues in the design. During our design 
reviews we communicate with the design team to ensure that all window/curtain walls, 
roof, flashing and other exterior elements show the details necessary to eliminate the 
potential of water intrusion into the building. 

•	 Monitor Work Daily: As Area Superintendent, David Neeley walks the site daily, he 
refers to a detailed checklist that covers the specific items of quality and assures that the 
work being produced meets those standards.

WATER INTRUSION TESTING
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BUILDING INFORMATION MODELING (BIM) 
Ajax utilizes Revit Architecture, Revit MEP, 3Ds Max Design, Navisworks Manage, and Navisworks Freedom  software 
platforms to perform BIM-related tasks such as design visualization, constructability reviews, quantity take-off verification, 
site planning and site utilization, systems coordination and clash detection, trade coordination, virtual mock-ups, 
scheduling and sequencing reviews, and as-built documentation. The following are a few examples of how Ajax utilizes 
Building Information Modeling (BIM) for the benefit of our projects.

DESIGN VISUALIZATION

CONSTRUCTABILITY REVIEWS

SITE PLANNING AND SITE UTILIZATION

CLASH DETECTION

POST CONSTRUCTION “AS-BUILT” 
DOCUMENTATION

•	 Promptly Reject Non-Confirming Work: Any work that is found to be non-conforming will be promptly rejected. 
Our subcontract requires that corrective action be taken within 24 hours of notification of rejection.

•	 Phase and Area Punchlists: Punchlists will be performed at the completion of each major phase of the project. This 
process minimizes the final punchlist at the end of the project.

•	 Coordination & Toolbox Meetings: Area Superintendent, David Neeley, will hold weekly meetings with all of the 
subcontractors to discuss schedule, quality & safety.

SAFETY PROGRAM 
Our approach to safety is different; for us, safety is a passion, not an obligation. Every Ajax 
employee receives annual safety coaching from our dedicated Safety Department that includes 
role plays of scenarios tailored to specific work environments, lessons-learned discussions and 
new best practices, and leadership training so that every employee is engaged and empowered 
to be a voice for safety. We expect continuous growth and innovation from our teams, which 
ranges from adopting new technologies to testing cutting-edge emergency and safety 
measures.
In turn, our investment in safety benefits our clients who avoid safety-related impacts to their projects and rest assured of 
their staff and visitors’ safety—everybody, everywhere, every day.

•	 Project Hazard Analysis: Prior to work beginning, the safety director, Marc Reeves, will review the contract 
documents with the project team to identify potentially hazardous tasks, conditions, materials, or special training 
required to perform the task. Additionally, environmental controls shall be put in place to control air quality. Daily 
clean-up and housekeeping will also be a priority.

•	 Pre-task Planning: This is a specific task analysis by the superintendent. They will discuss with the crew the 
hazards anticipated with the tasks, equipment needed to perform their job safely, and personal protective 
equipment to be worn.

•	 Safety Orientation and Training: All new employees are required to go through our safety orientation program 
prior to starting work and all employees are given more specific training for complex or technical jobs. 

•	 Drug and Alcohol Abuse Program: Our drug and alcohol abuse program includes pre-employment screening, 
random testing, and post accident testing. We also give extra consideration to subcontractors who have a similar 
policy in effect. We will also conduct background checks on all construction workers to ensure they have no issues 
that would prevent them from working near an occupied school campus or mall.

Marc Reeves
DIRECTOR 
OF RISK 

MANAGEMENT
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PROJECT CLOSE-OUT  
Ajax believes that it is our role to be responsible for the total project coordination.  This begins at the commencement of the 
design phase and ends at the completion of the warranty period.  It is our responsibility to understand and communicate 
to all other team members upcoming project milestones, responsibilities, and time-frames that must be achieved to keep 
the project on track. Ajax’s goal is to have a minimal punchlist at the end of each of our projects. Therefore, we “punch” as 
we go. With our Area Superintendent, Tim Scheller walking the site each day and ensuring the quality of each component 
or phase as it is completed, any punch items are 
address immediately. This allows for the completion of 
each major phase of the project with minimal issues 
to go back to address. This process minimizes the 
final punchlist and allows for a more efficient closeout 
process.
•	 Coordinate Final Inspections
•	 Secure Certificates of Occupancy
•	 Coordinate Training for Building Systems
•	 Coordinate with Martin County all requested and 

required equipment documentation 
•	 Turn over Electronic As-Builts
•	 Final Punchlist Completion
•	 Assist with Martin County’s Move-in

PHOTO ELECTRONIC AS-BUILTS
Ajax will provide photo electronic as-builts as a part of normal construction management services. These are photographs 
we provide in blueprint format, allowing our owners to know exactly what is behind each wall and above each ceiling. This 
is critical to know if any future renovations or repairs need to be made. Photographs take the guesswork out of trying to 
determine where electrical, plumbing or HVAC components may be located. Ajax will provide a USB of all project photos.

QR CODES
Any smartphone or device with a QR application installed can scan the code, and the information is translated instantly. 
The varied uses of the QR Code are continually growing. Ajax has adopted QR codes for use on our project sites. By 
placing QR Codes in areas with devices or equipment that require instruction manuals or maintenance manuals, this 
information is available instantaneously to those who need it.

WARRANTY MANAGEMENT 
Ajax will warranty all workmanship and material for one (1) year following substantial completion. Within 24 hours of a 
warranty request, the Ajax Team will respond to the owner and the appropriate subcontractor to schedule a proper follow-
up. For emergency situations, the Ajax Team is accessible 24/7. Documentation is copied to the owner and the Design 
Team.
•	 Upon the warranty item being satisfactorily handled, a final detailed report, recapping the problem and the 

solution is forwarded to the owner and the Design team.
•	 All warranty calls are logged and a recap will be sent to the owner and the Design Team on a monthly basis.

One month prior to the warranty expiration, Ajax will schedule a warranty inspection to review the project’s status. All Ajax 
Team Members will be in attendance.

To access equipment manuals, 
use a tablet computer or smartphone 

with a QR code application. 

www.ajaxbuilding.com
AC - 4
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We will participate in a project kick-off meeting to review any existing relevant documentation, define the overall project 
goals, and review the scope of work. Specific goals during this phase, beyond familiarizing the design team with the 
proposed project site, include interviewing County personnel and confirming overall timelines for the project. In this 
phase, deliverables include: Scope of Work/Owner Project Requirements and Preliminary Project Schedule.

PROGRAM VERIFICATION
During the Programming Phase, Spiezle will work closely with the County to develop the program. This will include a 
detailed discussion with key County personnel to understand the needs and goals for the project, such as the types of 
spaces, size of spaces, and adjacencies, as well as goals and objectives for the vision of the project and overall program 
requirements of the spaces.

Broadly speaking, we usually provide our clients with the following services:
	n Investigation, Identification, 

Analysis Recommendation
	n Programming
	n Develop equipment matrix
	n Site analysis and specification 

preparation
	n Design

	n Cost Estimating
	n Preparation of Construction 

Documents (including review of 
documents prepared by other 
consultants)

	n Evaluation of construction reports
	n Submittal Support

	n Document Reproduction
	n Bid Development
	n Bid Evaluation
	n Construction Administration
	n Final Inspections
	n Project Acceptance

Additionally, we provide guidance and assistance in any capacity needed throughout the project. We believe in being your 
partner in all aspects of your operations, not limited to just architecture.

SCHEMATIC DESIGN
During this phase, our team will refine and update the approved concept into schematic level plans, elevations, and 
sections. This includes updating architectural and engineering systems and preliminary interior, site, and landscape 
concepts We will regularly present and review these updates with the County to keep them informed of our progress and 
to gather input on key components or options as they are developed.

In addition to updating the standard design elements, our approach will include reviewing and updating alternative 
construction types and materials. We will also explore potential grant funding opportunities and consider energy/
environmental conservation credits for sustainable and performance-based design approaches. Our team will assess 
phasing opportunities and logistical considerations within the context of the prototype’s framework.

The conclusion of the Schematic Design Phase will culminate in the submission of a comprehensive report. This 
document will summarize the updated project progress to date and outline the goals and expectations moving forward 
into subsequent phases. It will include updated plans and programming information, sustainable design objectives and 
their implementation methods, preliminary specifications for materials and systems, product information, survey data, and 
other critical reference materials essential for conveying the project’s direction.

DESIGN DEVELOPMENT
During this phase, our focus will be on refining and updating the prototype with enhanced architectural drawings that 
integrate and develop building systems, engineering documentation, interiors, site, and landscaping components. We will 
prioritize coordination meetings to meticulously define updated building materials, colors, and finishes. These meetings 
will also address building logistics and ensure alignment with the design parameters established for the project.

Multiple design meetings throughout this phase will provide ample opportunity for project refinement, ensuring all 
stakeholders are actively engaged in discussions and agreements. We will assess and adjust scope elements, materials, 
equipment, finishes, phasing strategies, and project schedules based on ongoing feedback and progress evaluations 
relative to the conceptual vision established in prior phases.

The Design Development Meeting marks a critical milestone where the comprehensive scope and design of the entire 
project are reviewed. This includes discussing proposed schedules and anticipated construction costs to confirm 
alignment with the County’s requirements and expectations.

4 | TEAM QUALIFICATIONS & APPROACH



MARTIN COUNTY NEW OPERATIONS CENTER 81

4 | TEAM QUALIFICATIONS & APPROACH

Following the Design Development Meeting, we will submit detailed design documents to the County. These documents 
will include updated drawings, outline specifications, a refined construction cost estimate, and an assessment of the 
project schedule. They will provide a more comprehensive and detailed representation of the building documentation, 
reflecting our commitment to delivering a project that meets and exceeds your expectations.

CONSTRUCTION DOCUMENTATION
Once the design updates have been completed and approved, Spiezle will develop the final construction documents, 
including drawings, specifications, and procurement requirements for the project. Spiezle will monitor budget, schedule, 
and constructability issues throughout this phase and correspond with the County on a regular basis. Upon completion 
of documents and prior to bidding, Spiezle will finalize our fim’s rigorous quality control process during design, known 
as the ‘Fresh-Eyes’ critique. This involves a comprehensive review by a senior level staff member to ensure accuracy, 
completeness, and compliance with design intent.

PERMITTING
Once design documents have been finalized, Spiezle will provide a full set of signed and sealed permit drawings and 
specifications to submit to the County’s Permitting Agency. We will also work closely with the County to address any 
comments the code official may have.

CONSTRUCTION ADMINISTRATION AND PROJECT CLOSEOUT
At Spiezle, our commitment to project excellence extends through construction administration and project closeout 
phases. Throughout construction, our team assists in overseeing progress, attending job meetings, reviewing shop 
drawings, responding to RFIs, and monitoring payment applications and construction schedules to ensure adherence to 
project goals and timelines.

We facilitate a punch list process and oversee project closeout activities, including the collection of as-built drawings and 
the transfer of changes to electronic records. Post-completion, we provide comprehensive support for equipment system 
implementation and ensure all contractual obligations are met. Notably, we enforce an 11-month warranty walkthrough 
with contractors prior to warranty expiration, facilitating a proactive forum to address any concerns and uphold project 
quality standards.
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Sumter County School District, Sumterville, FL
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SUMTER COUNTY SCHOOLS NEW TRANSPORTATION, 
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Financial Strength & Stability
CAPACITY AND ABILITY TO FUND ALL PHASES OF 
DEVELOPMENT
Florida Development Solutions, LLC (“FDS”) is a development-focused public-private partnership firm purpose-
built to structure, carry, and deliver complex public facilities through alternative delivery and P3 frameworks. For 
the proposed Martin County Operations Facility, FDS’s financial strength is demonstrated not by reliance on a single 
balance sheet metric, but by its proven ability to advance projects financially through the most uncertain phases, 
coordinate lawful public financing, and deliver facilities without placing undue financial, administrative, or political 
burden on the public owner.

The County’s Public Works program represents a capital 
investment that must be operationally reliable, financially 
defensible, and executable within the constraints of public 
finance and statutory authority. FDS’s role as developer 
and financial coordinator is specifically designed to meet 
those conditions. Across prior P3 and alternative-delivery 
projects for Florida public entities, FDS has assumed 
responsibility for advancing pre-development capital at 
risk, coordinating institutional and tax-exempt financing 
partners, and carrying projects through design and 
construction until facilities are delivered and operational.

For projects comparable in scale, complexity, and public 
importance, the FDS team has successfully structured 
and managed financing approaches that include lease-
purchase arrangements, Certificates of Participation 
(COPs), 501(c)(3) conduit lease-back structures, and 
developer-funded deferred-payment models. In each case, 
financing strategies were tailored to the specific public 
owner’s statutory authority, credit considerations, and 
long-term budget planning objectives rather than imposed 
as a one-size-fits-all solution.

A defining characteristic of FDS’s delivery model and one 
particularly relevant to Martin County’s current evaluation 
posture is the firm’s ability to financially carry projects 
through early discovery, validation, and design phases 
without requiring upfront public appropriation. For prior 
engagements, FDS has funded programming confirmation, 
estimating, design validation, preconstruction services, 
and early permitting activities in advance of final financing 
close. This approach allows public entities to proceed 
deliberately, validate assumptions, and make informed 
decisions without prematurely committing capital or 
issuing debt.

For the Martin County Operations Facility, this same model 
allows the County to evaluate delivery and financing 
options in parallel, supported by independent consultant 
review, while maintaining full control over whether and 
when to proceed. Construction-period financing, when 
required, is coordinated through institutional lenders and 
municipal finance partners experienced in public-sector 

infrastructure delivery, ensuring uninterrupted project 
execution once a path forward is selected.

FDS does not rely on a single capital source or proprietary 
financing vehicle. Instead, financing for this project would 
be structured collaboratively with Martin County’s finance 
staff and advisors to align with statutory authority, risk 
tolerance, cash-flow objectives, and long-term capital 
planning. This flexibility is particularly important given the 
County’s stated interest in maintaining optionality during 
the expedited unsolicited review process.

Financial reliability is further reinforced through FDS’s 
integrated approach to team selection and risk allocation. 
FDS works exclusively with experienced public-sector 
contractors, municipal finance advisors, and institutional 
lenders with demonstrated capacity to perform under 
P3 and alternative delivery models. For this project, 
construction risk, bonding, and performance security 
would be provided by the construction partners, while 
FDS remains the single point of financial coordination 
and accountability to the County. This structure reduces 
fragmentation, simplifies oversight, and ensures continuity 
from concept through delivery.

FDS maintains a stable financial position appropriate for its 
role as a P3 developer and financial coordinator. Financing, 
bonding, and construction risk are structured on a project-
specific basis and aligned with the delivery model selected 
by the public owner. FDS coordinates closely with its 
construction partners to ensure bonding capacity aligns 
with project scope, schedule, and delivery milestones, 
providing the County with confidence that financial and 
performance obligations are fully secured.

FDS affirms that within the past five years, the firm has 
not experienced bankruptcy, reorganization, insolvency 
proceedings, or any material adverse financial events 
that would impair its ability to perform as a development 
partner. The firm remains in good standing and fully capable 
of fulfilling its obligations under this unsolicited proposal.
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Ultimately, the County’s core financial question is not whether a proposer can present a balance sheet, but whether 
the team can carry the project through uncertainty, structure lawful and executable public financing, and reach delivery 
without unnecessary disruption or risk. FDS’s experience demonstrates that it has not merely advised on public-sector 
financing, but has actually carried projects financially while advancing capital, coordinating lenders, and delivering facilities 
in a manner consistent with public accountability and long-term value. This financial approach positions Martin County 
to evaluate delivery options confidently, preserve flexibility, and advance a Operations Facility that is operationally 
essential, fiscally responsible, and publicly defensible.

FINANCING APPROACH & STRUCTURE
The financing approach proposed for the Martin County Operations Facility is intentionally structured to provide the 
County with flexibility, certainty, and control while supporting the timely delivery of a mission-critical operations campus. 
Florida Development Solutions, LLC (“FDS”) has approached financing for this project not as a prescriptive solution, but 
as a framework of lawful, executable options that may be tailored to align with Martin County’s capital planning objectives, 
budgetary preferences, and risk tolerance.

Operations Facilities differ fundamentally from revenue-backed enterprise projects in that they are core governmental 
assets whose value is measured in operational continuity, service reliability, and emergency readiness rather than direct 
revenue generation. As such, the financing strategy for this facility is designed to support predictable, appropriation-
based funding while preserving the County’s long-term fiscal flexibility and ownership of the asset.

PRESERVATION OF PUBLIC OWNERSHIP AND CONTROL
Under the proposed P3 framework, Martin County would retain full ownership of the project site and all operations 
facilities at all times. Any ground lease or site control arrangement utilized would be nominal in nature and structured 
solely to facilitate project financing and delivery. Such an arrangement would not represent a sale, transfer, or monetization 
of County land, and would be limited strictly to what is required to enable construction and financing.

Upon completion of construction, the facilities would be available for County use under an appropriation-based lease or 
availability structure, preserving full operational control and governance with Martin County. This approach allows the 
County to obtain the benefits of private-sector delivery and risk transfer while maintaining the public character and long-
term stewardship of the facility.

DEFERRAL OF PAYMENTS UNTIL DELIVERY AND OPERATIONAL READINESS
A defining feature of the proposed financing approach is that County payment obligations would not commence until the 
Operations Facility is substantially complete, commissioned, and available for use. This structure aligns financial obligation 
with delivered performance and provides the County with meaningful protection during design and construction.

By deferring payments until completion, Martin County gains the ability to advance the project into construction 
once design and permitting milestones are achieved, rather than pausing progress to await future budget cycles or 
appropriations. This approach allows operational needs, safety considerations, and service continuity to drive the project 
schedule instead of funding timing alone. Just as importantly, this structure allows the County to avoid expending capital 
or incurring debt service on a facility that is not yet operational, preserving near-term budget flexibility while still enabling 
timely delivery of critical infrastructure.

COST CERTAINTY AND MARKET RISK MITIGATION
The proposed financing structure is closely integrated with the project delivery approach to provide cost certainty at 
the time of execution. Under traditional delivery models, public entities often complete design only to discover that 
construction pricing exceeds available funding, forcing late-stage redesign, scope reductions, or project delays. These 
outcomes are particularly common in the current construction market, where labor availability, material pricing, and 
schedule volatility remain persistent challenges.

Through the FDS-led P3 framework, Martin County has the opportunity to establish a defined, turn-key project cost with 
construction cost and schedule risk transferred to the private partner. This allows the County to evaluate and approve a 
project based on known financial parameters rather than speculative future bids, improving predictability and defensibility.

Locking in pricing earlier in the process also protects the County from escalation associated with delayed procurement. 
Operations Facility construction costs continue to be influenced by market demand, regulatory requirements, and supply-
chain dynamics. Advancing delivery in a controlled and coordinated manner reduces exposure to these risks and supports 
long-term fiscal stewardship.
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COMPATIBILITY WITH MARTIN COUNTY CAPITAL PLANNING
The financing concepts contemplated for this project are intentionally compatible with Martin County’s general fund and 
capital planning practices. Potential structures may include lease-purchase arrangements, Certificates of Participation, or 
hybrid appropriation-based mechanisms that are well-established under Florida law and commonly used by counties to 
finance essential governmental facilities.

These structures do not constitute general obligation debt and do not require voter referendum. Payments are subject 
to annual appropriation by the Board of County Commissioners, preserving policy discretion and budgetary oversight 
throughout the term of the financing. Term lengths may be tailored to the County’s preferences, with flexibility to shorten 
the effective duration through prepayment, refinancing, or future capital allocations if desired.

INTEGRATED FINANCING AND DELIVERY OVERSIGHT
FDS serves as the developer and financial coordinator throughout all phases of the project, working closely with the 
construction and design team to ensure that financing remains aligned with project milestones, procurement strategies, 
and operational priorities. Construction-period financing is structured to support early work activities, procurement of 
long-lead materials, and efficient sequencing, while permanent financing is arranged in parallel to avoid delays at project 
completion.

FDS does not rely on a single financing source. Financing solutions are developed collaboratively with qualified institutional 
lenders and municipal finance partners experienced in public-sector infrastructure delivery, ensuring compliance with 
Florida law and alignment with the County’s credit considerations.

ADVISORY AND NON-BINDING FINANCING CONCEPTS
The financing concepts presented in this unsolicited proposal are advisory and illustrative in nature and are provided for 
evaluation purposes only. They are intended to demonstrate FDS’s capability to structure, analyze, and execute multiple 
financing pathways for a Operations Facility of this scale and complexity, not to bind the County to a predetermined 
outcome.

Should Martin County elect to advance this proposal, FDS would work collaboratively with County staff, legal counsel, 
and IRMA / financial advisors to refine scope, confirm pricing, and develop a detailed financing and delivery structure that 
reflects the County’s preferred approach and best interest.

ALIGNMENT WITH STATUTORY AUTHORITY AND PUBLIC INTEREST
This financing approach has been prepared in accordance with Section 255.065, Florida Statutes, which expressly 
authorizes public entities to receive and evaluate unsolicited P3 proposals and to negotiate final terms following a 
determination of qualifications and public interest. The structures contemplated herein preserve the County’s discretion 
to modify scope, structure, and commercial terms during subsequent phases of review and negotiation.

By preserving public ownership, deferring payment until delivery, providing cost certainty, and maintaining compatibility 
with established public financing mechanisms, the proposed financing approach offers Martin County a disciplined, 
flexible, and statute-compliant pathway to deliver a critical Operations Facility with confidence, transparency, and long-
term value.

VOLUSIA COUNTY PUBLIC WORKS
MONROE COUNTY TRANSPORTATION 
AND INTERNAL SERVICES FACILITY 

PINELLAS COUNTY SCHOOLS 49TH STREET 
BUS DEPOT & FUELING FACILITY
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Pricing Philosophy & Approach
MARTIN COUNTY OPERATIONS FACILITY 
The pricing approach for the Martin County Operations Facility has been developed with a clear understanding of 
current public works construction market conditions, the County’s prior investment in programming and planning, and 
the responsibility to deliver an essential operations facility that performs reliably over decades of continuous use. Florida 
Development Solutions, LLC (“FDS”) and its team approach pricing not as a static figure produced at the end of design, 
but as a disciplined, collaborative process that aligns operational requirements, constructability, lifecycle performance, 
and funding considerations within a single, accountable delivery framework.

Public works and operations facilities across Florida continue to experience sustained cost pressure driven by skilled 
labor availability, material pricing volatility, extended procurement timelines, and increased emphasis on durability, 
resiliency, and safety. These pressures are particularly pronounced for facilities that combine fleet maintenance, trades 
and workshops, heavy site development, outdoor laydown areas, and stormwater operations. Pricing for such facilities is 
heavily influenced by site logistics, pavement and yard construction, structural systems suited for industrial use, and the 
sequencing required to efficiently deliver large, horizontally oriented campuses.

The pricing framework proposed by FDS reflects these realities and is grounded in direct experience delivering public 
works and infrastructure facilities under current market conditions. It recognizes that a consolidated Public Works campus 
is not commodity construction, but a specialized operational asset whose cost must be evaluated in terms of durability, 
maintainability, and long-term service reliability not simply first cost per square foot.

DESIGNING TO BUDGET FOR AN OPERATIONS-DRIVEN FACILITY
Operations facilities present unique pricing considerations because their primary value lies in operational efficiency 
and durability. Fleet maintenance bays, trades workshops, and outdoor yards cannot be value-engineered in the same 
manner as office space without increasing long-term operating costs or compromising safety and functionality. The 
pricing philosophy adopted for this project acknowledges these constraints and incorporates appropriate allowances for 
structural capacity, pavement sections, equipment access, and material handling.

At the same time, the FDS team brings extensive experience in value management within public works environments. 
Value analysis is treated as an ongoing, collaborative refinement of systems, layouts, and construction methods rather than 
a late-stage cost reduction exercise. Structural systems, building typologies, yard configurations, and site improvements 
are evaluated for cost efficiency, constructability, and lifecycle performance, with alternatives presented transparently to 
the County for informed decision-making.

If budget alignment is required at any stage, the project can be right-sized, phased, or sequenced without undermining 
the County’s long-term operational objectives. This ensures that near-term affordability does not come at the expense of 
future expansion capability, service reliability, or maintenance efficiency.

MARKET-INFORMED PRICING AND RISK ALLOCATION
Under the developer-led P3 model, pricing is developed as part of an integrated design build delivery strategy rather than 
as a standalone construction estimate. Ajax/ Remnant’s participation during design enables early identification of long-
lead materials, market constraints, and procurement strategies that influence both cost and schedule. This allows pricing 
to be structured to mitigate escalation exposure, secure critical materials in advance where appropriate, and sequence 
work efficiently across the site. Risks associated with construction execution, coordination, and schedule performance 
are transferred to the private team, while the County benefits from greater predictability and reduced exposure to change 
orders driven by constructability issues or market volatility.

ALIGNMENT WITH MARTIN COUNTY’S CAPITAL PLANNING AND FUNDING FLEXIBILITY
The pricing approach has been intentionally aligned with Martin County’s broader capital planning and fiscal objectives. 
Once the preferred scope, design approach, and budget are collectively finalized, the agreed-upon pricing provides 
a defensible foundation for both delivery and financing decisions. The objective is not to present a fixed number 
disconnected from delivery realities, but to provide the County with a transparent, market-informed understanding of 
cost drivers, tradeoffs, and risk allocation.

5 | FINANCIAL STRENGTH & STABILITY
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By integrating programming, design, construction, and financing considerations within a single P3 framework, the County 
gains confidence that pricing decisions support operational performance, fiscal responsibility, and long-term stewardship 
of public assets. This approach ensures that the Public Works facility is delivered at a cost that reflects real market 
conditions, protects the County from unnecessary risk, and provides reliable value over decades of service.

5 | FINANCIAL STRENGTH & STABILITY

Pricing
Site Work & Utilities $6,270,264

Site Improvements $1,672,071

FFE / IT Allowance $5,000,000

Turn-Key Design Build $60,357,665

Grand Total $73,300,000.00

QUALIFICATIONS

* Note, this is inclusive of all relative design and consulting fees in the way of Architectural Design services, 
Structural Engineering services, MEPF Engineering services, Civil Engineering services, Landscape 
Engineering services and the turn-key construction effort associated with the delivering the proprietary 
conceptual design offered by our team in full.

** All necessary due diligence (note, assumes no contamination on existing site, so level 1 environmental 
is all that will be necessary), material testing, permitting, connection fees, interior design, commissioning, 
start-up, CA services, agency certifications required to ultimately deliver the project are thereby included 
as well. Any applicable County based impact fees are assumed waived for the purpose of this project or 
otherwise by owner and excluded from the pricing shown
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STATEMENT OF FINANCIAL STABILITY 
5 YEAR HISTORY 
This team was built on a foundation of client service and strength. 

Florida Development Solutions has never had any 
material changes, penalties, liens, terminations, liquidated 
damages, cancellations, claims, arbitrations, lawsuits or 
criminal proceedings.

Ajax has not experienced any bankruptcies or 
reorganizations within the past five (5) years. During this 
period, Ajax has had one material financial event. Ajax 
has successfully completed thousands of projects for 
more than 140 public entity clients and is highly proactive 
in preventing litigation through early issue identification 
and collaborative problem-solving. 

As a result of our team-oriented project approach and 
proactive dispute resolution procedures, the occurrence 
of legal issues on our projects has been minimal. Within 
the past five years, Ajax has been involved in only one 
construction-related litigation matter. This case is a 
procedural action, valued at approximately $50,000, 
initiated by the Florida Department of Management 
Services (DMS) to enforce a manufacturer’s warranty 
and to preserve statute of repose rights against the 
manufacturer. STATUS: Ajax is working closely with DMS 
and the Design Team to bring this matter to an equitable 
resolution.

Remnant Construction has never had any material 
changes, penalties, liens, terminations, liquidated 
damages, cancellations, claims, arbitrations, lawsuits or 
criminal proceedings.

Spiezle Architectural Group We take pride on our long 
history of successful client service. In the last five years, 
we have had 2 situations fitting the example. 

LITIGATION: July 19 2021 - Spiezle was the architect 
for an addition/renovation project for the New Jersey 
Firemen’s Home, in which the general contractor brought 
a contract balance and delay claim against the owner, 
resulting in a fee dispute between the owner and Spiezle. 
The claims were amicably resolved in mediation without 
any finding or admission of liability to avoid protracted 
litigation costs and expenses.

December 22, 2022 - Spiezle assisted Princeton School 
District’s response to claims from general contractor 
regarding disputed change orders on High School 
project, and then mediation with the GC, which did not 
resolve the claims. GC filed complaint against the District 
and the District recently fi led a third-party complaint 
against Spiezle for indemnity. Spiezle will seek an 
amicable resolution with the District.

Bankruptcy: Spiezle Architectural Group, Inc., has never 
filed for bankruptcy during it’s entire 72-year history. 

Reorganizations / Material Financial Events: 
2021- Spiezle opens the Vero Beach, FL Office through 
the acquisition of Donadio & Associates. As a result of 
the acquisition, Anthony Donadio becomes Principal of 
the firm on November 1, 2021. 

2024- Spiezle opens the Philadelphia, PA Office.

2025 - Spiezle opens the Cary, NC, and Charlotte, 
NC Offices through the acquisition of Peak Systems 
Engineering. As a result of the acquisition, Dan Gill 
becomes Principal of the firm on May 30, 2025. is our job to 
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Aggregate Bonding Capacity:

$5 Billion
Single Project Limit :

$1.5 Billion

BONDING AGENT 
Willis Towers Watson

Steve Foster  
15305 N Dallas Parkway,

Suite 1100 
Addison TX 75001 

972.715.6245 

SURETY COMPANY 
Travelers Casualty and Surety 

Company of America
Attn: Joseph Powers

343 Thornall St., 5th Floor
Edison, NJ 08837

732.321.5614

 

 

                                                                                                                                                                                                                                           

Willis Towers Watson Insurance Services 
West, Inc. 
500 N. Akard St., Suite 4300 
Dallas, TX  75201 
612 702-4259 
Laurie.pflug@willistowerswatson.com 
 
 

January 8, 2026 
 
 
 
 
 
 
Re: Bonding Capacity Reference Letter  
 
 
              
To Whom It May Concern, 
 
Ajax Building Company, LLC is a highly regarded and valued client of Travelers Casualty and 
Surety Company (A.M. Best Financial Strength Rating of A++ (XV) and Liberty Mutual Insurance 
Company (A.M. Best Financial Strength Rating A (XV), as Co-Sureties, and Travelers Casualty and 
Surety Company will act as lead surety and have the pleasure of extending surety credit to Ajax 
Building Company, LLC.  The Sureties are licensed and authorized to transact business in all 50 
States. During Ajax Building Company, LLC’s history, the company has developed a strong and 
successful track record of completing projects on time, without claims and within the available 
budget. 
 

 
 
 
 

 
  

 
Our consideration and issuance of bonds is a matter solely between Ajax Building Company, LLC 
and ourselves, and we assume no liability to third parties or to you by the issuance of this letter. 
The Surety reserves their right to review for any adverse changes to the contract terms and 
conditions, bond forms, appropriate contract funding and any other underwriting considerations at 
the time of the request. 
 
We trust this information meets your satisfaction. If there are further questions, please feel free to 
contact me.  
 
Sincerely,  
          
 
 
 
Laurie Pflug 
Attorney-in-Fact for 
Travelers Casualty and Surety Company 
Liberty Mutual Insurance Company 
  

BONDING CAPACITY
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City of Fort Walton Beach 
Treasure of the Emerald Coast 

107 Miracle Strip Parkway SW * Fort Walton Beach, FL 32548 
(850) 833-9504 * Fax (850) 833-9640   

TDD (850) 833-9925                            mbeedie@fwb.org 
 

             
                 Michael D. Beedie, P.E.  
                                                      City Manager  
 
 

September 1, 2022 
 
To Whom It May Concern: 
 
Re: Recommendation for Ajax Building Corporation & Sam Marshall Architects  
 
In January 2017, the City of Fort Walton Beach selected the Design-Build team of Ajax Building Corporation 
& Sam Marshall Architects (Ajax/SMA) to perform a comprehensive assessment of all City facilities and to 
provide recommendations for the renovation and/or replacement of the facilities. The Ajax/SMA team 
coordinated with City Staff to understand the areas of highest concern, inspect the existing facilities and 
provide a detailed, needs based assessment of the City’s needs at every City facility. 
 
After the comprehensive facilities assessment was completed, the Ajax/SMA team was engaged to prepare a 
complete set of construction documents for a new Field Office Complex that consolidated eight (8) City 
facilities into one. This project was a success for both collaboration through the Design-Build process since 
numerous City departments were involved and for budgeting & scheduling purposes as the project came in 
under budget and within the projected schedule. 
 
Throughout the Design-Build process, the Ajax/SMA team presented a quality design, pricing and logistical 
information at each phase in a clear and efficient manner. Through the collaborative Design-Build process, 
Ajax/SMA presented a Guaranteed Maximum Price proposal for the project that was within the original 
budget, met the City’s programming needs and was completed within the timelines presented. 
 
The value of the City’s partnership is evident in the fact that the City Council approved an amendment to the 
original contract to allow the Ajax/SMA team to update the Facilities Assessment for a new City Hall 
Complex in mid-2022. 
 
The Ajax/SMA team provides a high level of quality, attention to detail and customer service during the entire 
Facilities Assessment and Design-Build process. I would highly recommend the Ajax/SMA team for work on 
any facilities project.   
 
If you have any questions or require any additional information, please contact me at (850) 833-9612 or 
mbeedie@fwb.org. 
 
Sincerely, 
 
 
Michael D. Beedie, P.E. 
City Manager 
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0 l Loar
Indian lliver Cow1 ty Sheriff's Office 

June 13, 2016 

To Whom It May Concern: 

The Indian River County Sheriff's Office and Staff have had the good fortune of working closely with Mr. 
Anthony "Tony" Donadio of Donadio & Associates, Architects P.A. on several projects. 

Most recently, Donadio & Associates' contract for the Sheriff's Office Master Plan has been extended to 
include updates with conceptual drawings of a new Administration Building on our Public Safety 
Complex. 

We have also, over the past year, worked closely with Tony and his staff to finalize drawings for a new 
Aviation Hangar and Helipad to be located on our property. Bids were just opened and we look forward 
to the continued working relationship throughout the building process over the summer. 

In 2013, the Sheriff's Office worked with Donadio & Associates to build a Crime Scene Facility. As a 
specialized unit, it is state of the art for processing and preservation of evidence. Attention to detail was 
imperative on the project and their Staff was always available to assist. 

Mr. Donadio has provided us the highest level of service from the initial concept discussions to the 
completion of the projects. He and his associates have been very attentive to our needs and worked 
professionally with our Staff on a regular basis to stay on schedule and within budget. It has been our 
pleasure to work with Mr. Donadio. Each time he has been available to us when called. I have no 
hesitation of recommending his architectural firm for future projects. 

Deryl Loar, Sheriff 

DL:ma 

4055 41st Avenue • Vero Beach, FL 32960 • (772) 569-6700 • www.ircsheriff.org 2G8S 
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   327 NW Commerce Park Drive, FL 34986  
  772.429.3600   www.stlucieschools.org 

 
 

 
 
 
 
To Whom It May Concern, 
 
 
I am pleased to recommend Spiezle Architectural Group, Inc. for their exemplary work on 
the master plan and Castaldi Analysis for Fort Pierce Westwood High School. This study 
evaluated the long-term financial, functional, and educational implications of renovating 
versus replacing existing facilities, and Spiezle’s thoughtful, analytical approach was 
instrumental in guiding our decision-making process. 
 
The Spiezle team demonstrated a deep understanding of the project’s purpose and scope 
from the outset. They gathered and interpreted extensive data, evaluated facility 
conditions, and developed clear, evidence-based comparisons of cost, performance, and 
long-term value. Their ability to translate complex technical findings into practical 
recommendations made the analysis both accessible and highly impactful. 
 
Spiezle’s process was thorough and transparent. They engaged district staff and 
community stakeholders at key milestones to ensure that priorities such as program needs, 
operational efficiency, and educational outcomes were accurately represented. Their 
responsiveness and collaborative spirit built trust and ensured the final report reflected the 
district’s goals and realities. 
 
What truly set Spiezle apart was their capacity to balance precision with insight. They not 
only delivered detailed quantitative data but also provided strategic recommendations that 
aligned with the district’s long-term vision for its facilities. The resulting report served as a 
vital planning tool—helping the district make informed, fiscally responsible choices 
regarding future investment. 
 
I strongly recommend Spiezle to anyone in need of a knowledgeable, reliable, and highly 
professional partner for master planning, Castaldi Analyses or other facility planning 
studies. Their expertise, diligence, and commitment to quality were evident in every phase 
of the project. 
 
Please don’t hesitate to contact me if you would like further details about our experience. 
 
Sincerely, 
 
 
 
 
 
Matthew Weber 
Director of Building Services and Projects 
St. Lucie Public Schools 
Matthew.weber@stlucieschools.org 
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Logan W. Brown 
Superintendent of Schools 
BOARD MEMBERS 
District 1 Sally Moss 
District 2 Brett Sherman 
District 3 David A. Williams 
District 4 Russell Hogan 
District 5 Kathie L. Richard 
TELEPHONE (352) 793-2315 

Superintendent 
Ext. 50208 Fax 793-4180 

Assistant Superintendent 
Ext. 50247 Fax 793-4180 

 
Curriculum & Instruction 
Ext. 50206 Fax 793-4180 

Elementary Education 
Ext. 50210 Fax 793-4180 

Secondary Education 
Ext. 50207 Fax 793-4180 

Student Services 
Ext. 50211 Fax 793-4180 

School Safety 
Ext. 50232 Fax 793-4180 

Finance 
Ext. 50233 Fax 793-4963 

Human Resources 
Ext. 50220 Fax 793-2096 

Employee Benefits 
Ext. 50230 Fax 793-2096 

Food Service 
Ext. 52200 Fax 793-4277 

Professional Development 
Ext. 50226 Fax 793-2096 

MIS/Data Processing 
Ext. 50241 Fax 793-4963 

Exceptional Education 
Ext. 50259 793-1612 

Information Technology 
Ext. 50263 Fax 793-4377 

Adult Education 
Ext. 54200 Fax 793-6508 

Facilities 
Ext. 52201 Fax 793-9298 

Maintenance 
Ext. 52212 Fax 793-9298 

 
Warehouse 
Ext. 52220 Fax 793-5547 

Transportation 
Ext. 53200 Fax 793-1083 

SSUUMMTTEERR  CCOOUUNNTTYY  SSCCHHOOOOLL  DDIISSTTRRIICCTT  
2680 W C-476, Bushnell, Florida 33513 – http://www.sumter.k12.fl.us 

BBuuiillddiinngg  TToommoorrrrooww’ss  LLeeaaddeerrss  TTooddaayy   

Jonathan D. Parks 
Lead Project Manager - Facilities/Maintenance 
Sumter County School District 
301 W. McCollum Ave.  
Bushnell FL, 33513 
(352) 571-0040 
jonathan.parks@sumter.k12.fl.us  
 
 
11/13/2025 
 
To Whom It May Concern, 
 
It is a privilege to recommend Spiezle Architectural Group, Inc. for their 
remarkable work on the district-wide master plan and facilities assessment for the 
Sumter County School District. Throughout this initiative, Spiezle demonstrated 
outstanding professionalism, deep technical expertise, and a clear commitment to 
delivering actionable, data-driven results. 
 
Spiezle approached the project with a comprehensive understanding of our 
district’s objectives—balancing educational needs, facility conditions, and long-
term financial planning. Their team took the time to listen, gather meaningful input 
from multiple stakeholders, and synthesize complex information into a clear and 
strategic assessment that supports informed decision-making for years to come. 
 
Spiezle’s exceptional ability to translate a vast amount of data into practical 
insights differentiates them. They carefully evaluated each school facility, 
identifying strengths, deficiencies, and opportunities for improvement. Their 
recommendations were grounded in both educational value and fiscal 
responsibility, helping our district prioritize investments that will have the greatest 
impact on student learning and community benefit. 
 
Equally important was their collaborative approach. Spiezle engaged district 
leadership, maintenance staff, and educational teams at every stage, ensuring the 
assessment reflected both technical accuracy and real-world applicability. Their 
responsiveness and attention to detail made the process seamless and productive. 
 
The final master plan report has become an invaluable planning tool for our 
district, guiding our capital improvement strategy and supporting future funding 
efforts. I highly recommend Spiezle Architectural Group to any district or 
organization seeking a knowledgeable, strategic, and highly collaborative partner 
for facility assessments or long-range planning. 
 
Please do not hesitate to contact me if you would like additional information about 
our experience working with Spiezle. 
 
 
Sincerely,  
 
 
Jonathan D. Parks 
Lead Project Manager - Facilities/Maintenance 
Sumter County School District 
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INDEPENDENT AUDITORS' REPORT 

To The Member 
Ajax Building Company LLC and Affiliate 

Opinion 

We have audited the accompanying consolidated financial statements of Ajax Building Company 
LLC and Affiliate, which comprise the consolidated balance sheet at December 31, 2024, and the 
related consolidated statements of income, changes in member’s equity, and cash flows for the 
year then ended, and the related notes to the consolidated financial statements.  

In our opinion, the consolidated financial statements referred to above present fairly, in all material 
respects, the financial position of Ajax Building Company LLC and Affiliate as of December 31, 
2024, and the results of its operations and its cash flows for the year then ended in accordance 
with accounting principles generally accepted in the United States of America. 

Basis for Opinion 

We conducted our audit in accordance with auditing standards generally accepted in the United 
States of America. Our responsibilities under those standards are further described in the 
Auditors’ Responsibilities for the Audit of the Financial Statements section of our report. We are 
required to be independent of Ajax Building Company LLC and Affiliate and to meet our other 
ethical responsibilities in accordance with the relevant ethical requirements relating to our audit. 
We believe that the audit evidence we have obtained is sufficient and appropriate to provide a 
basis for our audit opinion. 

Responsibilities of Management for the Financial Statements 

Management is responsible for the preparation and fair presentation of the consolidated financial 
statements in accordance with accounting principles generally accepted in the United States of 
America, and for the design, implementation, and maintenance of internal control relevant to the 
preparation and fair presentation of consolidated financial statements that are free from material 
misstatement, whether due to fraud or error.   

In preparing the consolidated financial statements, management is required to evaluate whether 
there are conditions or events, considered in the aggregate, that raise substantial doubt about 
Ajax Building Company LLC and Affiliate’s ability to continue as a going concern within one year 
after the date that the consolidated financial statements are available to be issued. 
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Auditors’ Responsibilities for the Audit of the Financial Statements 

Our objectives are to obtain reasonable assurance about whether the consolidated financial 
statements as a whole are free from material misstatement, whether due to fraud or error, and 
to issue an auditors’ report that includes our opinion. Reasonable assurance is a high level of 
assurance but is not absolute assurance and therefore is not a guarantee that an audit 
conducted in accordance with generally accepted auditing standards will always detect a 
material misstatement when it exists. The risk of not detecting a material misstatement resulting 
from fraud is higher than for one resulting from error, as fraud may involve collusion, forgery, 
intentional omissions, misrepresentations, or the override of internal control. Misstatements are 
considered material if there is a substantial likelihood that, individually or in the aggregate, they 
would influence the judgment made by a reasonable user based on the consolidated financial 
statements. 

In performing an audit in accordance with generally accepted auditing standards, we: 

• Exercise professional judgment and maintain professional skepticism throughout the audit.
• Identify and assess the risks of material misstatement of the consolidated financial

statements, whether due to fraud or error, and design and perform audit procedures
responsive to those risks. Such procedures include examining, on a  test basis, evidence
regarding the amounts and disclosures in the consolidated financial statements.

• Obtain an understanding of internal control relevant to the audit in order to design audit
procedures that are appropriate in the circumstances, but not for the purpose of expressing
an opinion on the effectiveness of Ajax Building Company LLC and Affiliate’s internal
control. Accordingly, no such opinion is expressed.

• Evaluate the appropriateness of accounting policies used and the reasonableness of
significant accounting estimates made by management, as well as evaluate the overall
presentation of the consolidated financial statements.

• Conclude whether, in our judgment, there are conditions or events, considered in the
aggregate, that raise substantial doubt about Ajax Building Company LLC and Affiliate’s
ability to continue as a going concern for a reasonable period of time.

We are required to communicate with those charged with governance regarding, among other 
matters, the planned scope and timing of the audit, significant audit findings, and certain internal 
control related matters that we identified during the audit. 
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Report on Supplementary Information 

Our audit was conducted for the purpose of forming an opinion on the consolidated financial 
statements as a whole. The consolidating balance sheet is presented for purposes of additional 
analysis and is not a required part of the consolidated financial statements. Such information is 
the responsibility of management and was derived from and relates directly to the underlying 
accounting and other records used to prepare the consolidated financial statements. The 
information has been subjected to the auditing procedures applied in the audit of the 
consolidated financial statements and certain additional procedures, including comparing and 
reconciling such information directly to the underlying accounting and other records used to 
prepare the consolidated financial statements or to the consolidated financial statements 
themselves, and other additional procedures in accordance with auditing standards generally 
accepted in the United States of America. In our opinion, the information is fairly stated in all 
material respects in relation to the consolidated financial statements as a whole. 

GRASSI & CO., CPAs, P.C. 

Jericho, New York 
March 7, 2025 
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FLORIDA DEVELOPMENT SOLUTIONS

E-VERIFY

Bid/Contract Number: N/A

Bid/Contract Name: Martin County New Operations Facility

The Respondent (Bidder) hereby acknowledges and certifies compliance with Section 448.095, 
Florida Statutes. 

• The Respondent (Bidder) shall register with and use the E-Verify system to verify the work
authorization status of all newly hired employees.

• The Respondent (Bidder) shall utilize the U.S. Department of Homeland Security's E-Verify
system, in accordance with the terms governing use of the system.

• The Respondent (Bidder) shall comply with Section 448.095, Florida Statutes, for the
duration of the contract term, including any extensions or renewal periods.

If the Respondent (Bidder) is a private employer that employs less than twenty-five (25) 
employees (in accordance with Section 448.095, Florida Statutes), please list the number of 
employees below: 

6 
• Respondent (Bidder} shall include as an attachment to this form, proof of

registration with the United States Department of Homeland Security E-Verify
system.

Failure to complete this form may be grounds for rejection of bid. 

Firm Name: 

Name of Authorized Official: 

Title of Authorized Official: 

Signature of Authorized Official: 

Date: 

Florida Development Solutions, LLC 
Tom Iarossi 
President / Executive Director 
,>�-�· 
1/5/2026 

Page 1 of 1 

N/A
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N/A
Martin County New Operations Facility
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N/A (Martin County New Operations Facility)
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N/A
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TAX RECEIPT

BUSINESS

NAME
MAILING
ADDRESS

OCC. CODE

BUSINESS TAX RECEIPT
HAS HEREBY PAID A PRIVILEGE TAX TO ENGAGE
IN BUSINESS, PROFESSION, OR OCCUPATION SPECIFIED HEREON

NANCY C MILLAN, TAX COLLECTOR
813-635-5200

THIS BECOMES A TAX RECEIPT WHEN VALIDATED.

HILLSBOROUGH COUNTY BUSINESS TAX RECEIPT
ACCOUNT NO.

EXPIRES

BUSINESS

NAME
MAILING
ADDRESS

OCC. CODE

BUSINESS TAX RECEIPT
HAS HEREBY PAID A PRIVILEGE TAX TO ENGAGE
IN BUSINESS, PROFESSION, OR OCCUPATION SPECIFIED HEREON

NANCY C MILLAN, TAX COLLECTOR
813-635-5200

THIS BECOMES A TAX RECEIPT WHEN VALIDATED.

HILLSBOROUGH COUNTY BUSINESS TAX RECEIPT
ACCOUNT NO.

EXPIRES

BUSINESS

NAME
MAILING
ADDRESS

OCC. CODE

BUSINESS TAX RECEIPT
HAS HEREBY PAID A PRIVILEGE TAX TO ENGAGE
IN BUSINESS, PROFESSION, OR OCCUPATION SPECIFIED HEREON

NANCY C MILLAN, TAX COLLECTOR
813-635-5200

THIS BECOMES A TAX RECEIPT WHEN VALIDATED.

HILLSBOROUGH COUNTY BUSINESS TAX RECEIPT
ACCOUNT NO.

EXPIRES

0.00
22.00

0.00
0.00

SEPTEMBER 30, 2026

22.00

2026

2026

0.00

-

-

-

-

-

-

2024

2024
25-0-215681

PLANNING CONSULTANT

FLORIDA DEVELOPMENT SOLUTIONS LLC
2605 W PROSPECT RD
TAMPA, FL    33629

Paid

Employees

FLORIDA DEVELOPMENT SOLUTIONS LLC
2605 W PROSPECT RD
TAMPA, FL    33629

2025

2025

280.000185 Receipt Fee
Hazardous Waste Surcharge

Law Library Fee

26.40

2

Receipt Fee
Hazardous Waste Surcharge

PLANNING CONSULTANT

Law Library Fee

280.000185

FLORIDA DEVELOPMENT SOLUTIONS LLC
2605 W PROSPECT RD
TAMPA, FL    33629

Paid

12/23/2025

97724

2 Employees

12/23/2025

FLORIDA DEVELOPMENT SOLUTIONS LLC
2605 W PROSPECT RD
TAMPA, FL    33629

NEW BUSINESS

RENEWAL

97724

25-0-215681

2025

2025

SEPTEMBER 30, 2025

22.00
FLORIDA DEVELOPMENT SOLUTIONS
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AJAX BUILDING COMPANY

VENDOR CERTIFICATION REGARDING 
SCRUTINIZED COMPANIES LISTS

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title: 

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 287.135, Florida Statutes prohibits a company from bidding on, submitting a proposal 
for, or entering into or renewing a contract for goods or services of any amount if, at the time 
of contracting or renewal, the company is on the Scrutinized Companies that Boycott Israel 
List, created pursuant to Section 215.4725, Florida Statutes, or is engaged in a boycott of 
Israel.  Section 287.135, Florida Statutes, also prohibits a company from bidding on, submitting 
a proposal for, or entering into or renewing a contract for goods or services of $1,000,000 or 
more, that are on either the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector Lists which were 
created pursuant to s. 215.473, Florida Statutes.  

As the person authorized to sign on behalf of Respondent, I hereby certify that the company 
identified above in the section entitled “Respondent Vendor Name” is not listed on either the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List, or the Scrutinized Companies that Boycott 
Israel List. I further certify that the company is not engaged in a boycott of Israel. I understand 
that pursuant to section 287.135, Florida Statutes, the submission of a false certification may 
subject company to civil penalties, attorney’s fees, and/or costs.

Certified By:  
who is authorized to sign on behalf of the above referenced company.

Print Name and Title

Date

Ajax Building Company, LLC

59-0969709

Jay Smith, President

West Palm Beach, FL 33401

1400 Centrepark Blvd.

Jay Smith, President

850.251.0837

jay.smith@ajaxbuilding.com



MARTIN COUNTY NEW OPERATIONS CENTER 160

6 | FORMS & DOCUMENTATION

AJAX BUILDING COMPANY

 

VENDOR CERTIFICATION REGARDING 
DISCRIMINATORY VENDOR LIST

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title:  

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 287.134(3)(d), Florida Statutes, prohibits an entity or affiliate who has been 
placed on the discriminatory vendor list may not submit a bid, proposal, or reply on a 
contract to provide any goods or services to a public entity; may not submit a bid,
proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies on leases of real 
property to a public entity; may not be awarded or perform work as a contractor, supplier, 
subcontractor, or consultant under a contract with any public entity; and may not transact 
business with any public entity.” Section 287.134(2)(a), F.S.

As the person authorized to sign on behalf of Respondent, I hereby certify that the 
company identified above in the section entitled “Respondent Vendor Name” is not listed 
on are on the Discriminatory Vendor List maintained by the Florida Department of 
Management Services pursuant to Section 287.134(3)(d), F.S.

Certified By:  
who is authorized to sign on behalf of the above referenced 
company.

Print Name and Title

Date

Ajax Building Company, LLC

59-0969709

Jay Smith, President

West Palm Beach, 33401

1400 Centrepark Blvd.

850.251.0837

jay.smith@ajaxbuilding.com

Jay Smith, President                                          

2                                                                 February 6, 2026
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AJAX BUILDING COMPANY

Public Entity Crimes Statement Page 1 of 3

SWORN STATEMENT UNDER SECTION 287.133 (3) (a), FLORIDA STATUTES, ON PUBLIC 
ENTITY CRIMES

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted for

2. This sworn statement is submitted by

Whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is:

(If entity has no FEIN, include the Social Security Number of the individual signing this 

sworn statement:

3. My name is and my relationship to the 

entity named above is 

4. I understand that a “public entity crime” as defined in Section 287.133(1)(g), Florida 
Statutes, means a violation of any state or federal law by a person with respect to and 
directly related to the transaction of business with any public entity or with an agency or 
political subdivision of any other state or of the United States, including, but not limited to, 
any bid or contract for goods or services to be provided to any public entity or an agency 
or political subdivision of any other state or of the United States and involving antitrust, 
fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.

5. I understand that “convicted” or “conviction” as defined in Section 287.133 (1) (b), Florida 
Statutes, means a finding of guilt or a conviction of a public entity crime, with or without 
adjudication of guilt, in any federal or state trial court of record, relating to charges brought 
by indictment or information after July 1, 1989, as a result of a jury verdict, non-jury trial, or 
entry of a plea of guilty or nolo contendere.

6. I understand that an “affiliate” as defined in Section 287.133(1) (a), Florida Statutes, 
means: (1) A predecessor or successor of a person convicted of a public entity crime; or 
(2) An entity under the control of any natural person who is active in the management of 
the entity and who has been convicted of a public entity crime. The term “affiliate” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in the management of an affiliate. The ownership by one person of 
shares constituting a controlling interest in another person, or a pooling of equipment or 
income among persons when not for fair market value under an arm’s length agreement, 
shall be a prima facie case that one person controls another person. A person who 
knowingly enters into a joint venture with a person who has been convicted of a public 
entity crime in Florida during the preceding 36 months shall be considered an affiliate.

7. I understand that a “person” as defined in Section 287.133(1) (e), Florida Statutes, means 
any natural person or entity organized under the laws of any state or of the United States 

Ajax Building Company, LLC                

Jay Smith

Martin County                  

President of Ajax Building Company, LLC

1400 Centrepark Blvd., West Palm Beach, FL, 33401

59-0969709



MARTIN COUNTY NEW OPERATIONS CENTER 162

6 | FORMS & DOCUMENTATION

AJAX BUILDING COMPANY

Public Entity Crimes Statement Page 2 of 3

with the legal power to enter into a binding contract and which bids or applies to bid on 
contracts for the provision of goods or services let by a public entity, or which otherwise 
transacts or applies to transact business with a public entity. The term “person” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of an entity.

8. Based on information and belief, that statement which I have marked below is true in 
relation to the entity submitting this sworn statement. 

[Please indicate which statement applies.]

Neither the entity submitting this sworn statement, nor one or more of the officers, 
directors, executives, partners, shareholders, employees, members, or agents who 
are active in the management of the entity, nor any affiliate of the entity, has been 
charged with and convicted of public entity crime subsequent to July 1, 1989.

There has been a proceeding concerning the conviction before a hearing officer of 
the State of Florida, Division of Administrative Hearings. The final order entered by 
the hearing officer did not place the person or affiliate on the convicted vendor list. 
[Please attach a copy of the Final Order.]

The person or affiliate was placed on the convicted vendor list. There has been a 
subsequent proceeding before a hearing officer of the State of Florida, Division of 
Administrative Hearings. The final order entered by the hearing officer determined 
that it was in the public interest to remove the person or affiliate from the convicted 
vendor list. [Please attach a copy of the Final Order.]

The person or affiliate has not been placed on the convicted vendor list. [Please 
describe any action taken by or pending with the Department of General Services.]

Signature: Date: 

X

Jay Smith, President                                                                                                           February 6, 2026
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Public Entity Crimes Statement Page 3 of 3

STATE OF (___________________)

COUNTY OF(__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is personally 

known to me or has produced a driver’s license issued within the past 5 years as identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

Florida                                      

Palm Beach                       





6th                        February                                                            26

Jay Smith                                      

 President    

Ajax Building Company, LLC                                                                                     Florida

Stephanie Barfield               

   Florida
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NON-COLLUSION CERTIFICATION

I (we) hereby certify that if the contract is awarded to me, our firm, partnership or corporation, that 
no members of the elected governing body of Martin County nor any professional management, 
administrative official or employee of the County, nor members of his or her immediate family 
including spouse, parents or children, nor any person representing or purporting to represent any 
member or members of the elected governing body or other official, has solicited, has received or 
has been promised, directly or indirectly, any financial benefit including but not limited to a fee, 
commission, finder's fee, political contribution, goods or services in return for favorable review of 
any Proposals submitted in response to the Request for Proposal or in return for execution of a 
contract for performance or provision of services for which proposals are herein sought.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Jay Smith

Ajax Building Company, LLC

President

                                                                 February 6, 2026
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Ajax Building Company, LLC        

Page 1 of 1

E-VERIFY

Bid/Contract Number:

Bid/Contract Name:

The Respondent (Bidder) hereby acknowledges and certifies compliance with Section 448.095,
Florida Statutes. 

• The Respondent (Bidder) shall register with and use the E-Verify system to verify the work
authorization status of all newly hired employees.

• The Respondent (Bidder) shall utilize the U.S. Department of Homeland Security’s E-Verify
system, in accordance with the terms governing use of the system.

• The Respondent (Bidder) shall comply with Section 448.095, Florida Statutes, for the
duration of the contract term, including any extensions or renewal periods.

If the Respondent (Bidder) is a private employer that employs less than twenty-five (25)
employees (in accordance with Section 448.095, Florida Statutes), please list the number of 
employees below:

• Respondent (Bidder) shall include as an attachment to this form, proof of
registration with the United States Department of Homeland Security E-Verify
system.

Failure to complete this form may be grounds for rejection of bid.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

N/A

Martin County New Operations Facility

Jay Smith

President

              February 6, 2026
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EQUAL OPPORTUNITY STATEMENT

The Respondent (Bidder) shall complete the following statement by signing this form where 
indicated. 

Failure to complete this form may be grounds for rejection of bid: 

1. The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil
Rights Restoration Act of 1987 and the Florida Civil Rights Act of 1992, as amended)
prohibiting employment discrimination and shall comply with the regulations and guidelines
promulgated pursuant to this Act by the Secretary of the Interior and the Heritage
Conservation and Recreation Service.

2. During the performance of this contract, the awarded Contractor, for itself, its assignees
and successors in interest (hereinafter referred to as the “Contractor”) agrees as follows:

3. The Contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. The Contractor will take affirmative
action to ensure that applicants are employed, and that employees are treated during
employment without regard to their race, color, religion, sex, or national origin. Such action
shall include, but not be limited to the following: Employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor
agrees to post in conspicuous places, available to employees and applicants for
employment, notices to be provided setting forth the provisions of this nondiscrimination
clause.

4. The Contractor will, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive considerations for
employment without regard to race, color, religion, sex, or national origin.

5. The Contractor will send to each labor union or representative of workers with which he
has a collective bargaining agreement or other contract or understanding, a notice to be
provided advising the said labor union or workers' representatives of the Contractor's
commitments under this section, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

6. The Contractor will comply with all provisions of Executive Order 11246 of September 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

7. The Contractor will furnish all information and reports required by Executive Order 11246
of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or
pursuant thereto, and will permit access to his books, records, and accounts by the
administering agency and the Secretary of Labor for purposes of investigation to ascertain
compliance with such rules, regulations, and orders.
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8. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations, or orders, this contract may be canceled,
terminated, or suspended in whole or in part and the Contractor may be declared ineligible
for further Government contracts or federally assisted construction contracts in accordance
with procedures authorized in Executive Order 11246 of September 24, 1965, and such
other sanctions as may be imposed and remedies invoked as provided in Executive Order
11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or
as otherwise provided by law.

9. The Contractor will include the portion of the sentence immediately preceding paragraph
(1) and the provisions of paragraphs (1) through (7) in every subcontract or purchase order
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant
to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub-Contractor or vendor. The Contractor will take such action
with respect to any subcontract or purchase order as the administering agency may direct
as a means of enforcing such provisions, including sanctions for noncompliance: Provided,
however, That in the event a Contractor becomes involved in, or is threatened with,
litigation with a sub-Contractor or vendor as a result of such direction by the administering
agency the Contractor may request the United States to enter into such litigation to protect
the interests of the United States.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Ajax Building Company, LLC

Regional Director

President

            February 6, 2026

Jay Smith
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DRUG FREE WORKPLACE CERTIFICATION

The undersigned Bidder/Contractor, in accordance with Florida Statute 287.087 hereby certifies that 

_________________________________________________________________ does:
(Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the workplace and
specifying the actions that will be taken against employees for violation of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business' policy of
maintaining a drug-free workplace, any available drug counseling, rehabilitation, and
employee assistance programs, and the penalties that may be imposed upon employees for
drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are
under this bid a copy of the statement specified in subsection (1).

4. In the statement specified in subsection (1), notify the employees that, as a condition of
working on the commodities, or contractual services that are under bid, the employee will
abide by the terms of the statement, and will notify the employer of any conviction of, or plea
of guilty, or nolo contendre to any violation of Chapter 1893, or of any controlled substance
law of the United States, or any State, for a violation occurring in the workplace no later than
five (5) days after such conviction.

5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance, or
rehabilitation program, if such is available in the employee's community, by any employee
who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through implementation
of this section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above 
requirements.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Ajax Building Company, LLC

Ajax Building Company, LLC

President

           February 6, 2026

Jay Smith
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CONFLICT AFFIDAVIT

STATE OF (___________________)

COUNTY OF (__________________)

I, the undersigned, being first duly sworn, do hereby state under oath and under penalty of perjury 
that the following facts are true:

1. I am over the age of 18 and am a resident of the State of  .

2. I am the ____________________ (title) of ______________________________ (Enity
name) and I certify that I have the authority to make the representations set forth within 
this Affidavit.

3. ________________________________________ (Entity name) intends to do
business with Martin County in response to:

RFB RFP RFQ #:

whereby business will be awarded under a system of sealed, competitive bidding to the 
lowest or best bidder.

4. I have reviewed Section 112.313(3), 112.313(7), and 112.313(12), Florida Statutes;
and pursuant to the provisions therein, ________________________________ (Entity
name) doing business with Martin County:

DOES NOT impact any public officer, advisory board member or employee 
of Martin County; or

DOES IMPACT public officer, advisory board member or employee of Martin 
County

(Public Officer / Advisory Board Member / Employee Name:

___________________________________); and

5. In compliance with Section 112.313(12), Florida Statutes, the impacted public officer or
employee of Martin County, prior to the submission of this bid, has filed a statement
with the Supervisor of Elections of Martin County, disclosing their interest, or the interest
of their spouse or child, and the nature of the intended business, as set forth in Florida
Commission on Ethics Form 3A:
http://www.ethics.state.fl.us/Documents/Forms/Form3A.pdf?cp=202058.

6. Additionally, I have reviewed Sections 112.313(3) and 112.313(7), Florida Statutes,
concerning advisory board members, and confirm that any business relationships
involving advisory board members comply with these statutes. Disclosure of any
conflicts of interest for advisory board members has been made in accordance with
Florida Commission on Ethics Form 4a:
http://www.ethics.state.fl.us/Documents/Forms/Form4a.pdf?cp=202058.

   Florida

   Florida

Palm Beach

President Ajax Building Company, LLC

Ajax Building Company, LLC

Ajax Building Company, LLC




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Executed this ________ day of _____________, 20________.

By_________________________________
(Signature)

By_________________________________
(Name and Title)

STATE OF (___________________)

COUNTY OF (__________________)

The foregoing instrument was acknowledged before me by means of physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is personally 

known to me or has produced a driver’s license issued within the past 5 years as identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

   Florida

   Florida

Palm Beach

Jay Smith, President

6th                           February                                                           26

Ajax Building Company, LLC



6th                          February                   26

Jay Smith

 President

   Florida

Stephanie Barfield
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BIDDER’S QUALIFICATION STATEMENT

The signatory of the Statement guarantees the truth and accuracy of all statements and of 
answers to all questions hereinafter made. Failure to complete and return this Statement, or any 
false statement therein may render a bid non-responsive at the sole discretion of the Martin 
County Board of County Commissioners. All portions of the Statement must be completed.

Bid #:

Bid Name:

Bidder/Company Name:

Street Address:

City, State, Zip Code:

Telephone #:

Email Address:
Federal Employer ID #
(FEIN):

If a corporation, please answer the following:
Date of Incorporation:

In what state:

President’s Name:

Vice President’s Name:

Secretary’s Name:

Treasurer’s Name:

If a partnership, please answer the following:
Date of Organization:

General or Association:

General Partner #1 Name:

General Partner #1 Address:

General Partner #2 Name:

General Partner #2 Address:

Martin County New Operations Facility

N/A

Ajax Building Company, LLC

1400 Centrepark Blvd.,

 West Palm Beach, FL, 33401

850.251.0837

jay.smith@ajaxbuilding.com

59-0969709

RFQ2026-3734

Florida

Jay Smith

Appling Wells, V

Brian Desotell

N/A
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If neither a corporation nor partnership, please provide the following information:
Type of business organization:

Principal #1 Name:

Principal #1 Address:

Principal #2 Name:

Principal #2 Address:

Principal #3 Name:

Principal #3 Address:

Contract Signature Authority (Individual that will sign the Contract, if awarded):
Name:

Title:

Email Address:

LICENSE INFORMATION

License Category: Construction Industry

Certified Registered

License Type:

Building Contractor General Contractor Utility & Excavation

Other:

License #:

Expiration Date:
Name of License 
Holder/Qualifying Agent:
(exactly as it appears on file with the 
State of Florida’s Construction Industry 
Licensing Board)

License Category: Engineers

License Type: Professional Engineer

License #:

Expiration Date:

Jay Smith

President

jay.smith@ajaxbuilding.com





CGC1520391

August 31, 2026

Appling S. Wells, V
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License Category: Other
License Type:

License #:

Expiration Date:

Martin County Occupational License 
License Type:

License #:

Expiration Date:

For work funded by federal grant, Contractor/Vendor is required to have an active 
registration with the System for Award Management (SAM) (https://www.sam.gov) prior 
to execution of the agreement.
Unique Entity ID:

Are you a Disadvantage Business Enterprise (DBE),
Minority Business Enterprise (MBE), Woman-Owned 
Business Enterprise (WBE) or Veteran Owned Business
(VOB)?

YES NO

If yes, provide copy of certificate.

Are you a small business as defined by the SBA? YES NO
If yes, provide copy of certificate.

If Yes, # of Employees:

Number of years in business under this name:

Number of years in business under other names:
How many years’ experience in performing the type of work 
called for in this bid?

In what other lines of business do you or your organization 
or any partners thereof have financial interests?
If none, please type “N/A”.

Does your firm have any officer, owner, employee or agent
who is also an officer, employee or advisory board member
of Martin County?

YES NO

Section 112.313, Florida Statutes, prohibits contracts with County employees, officers, and advisory
board members. All vendors must disclose the name of any Martin County officer or employee who is 
employed by (Section 112.313(7), Florida Statutes) or owns, directly or indirectly an interest in the
vendor's firm or any of its branches (Section 112.313 (3), Florida Statutes). Advisory Board Members, 
County officers or County employees may qualify for an exemption by including a completed 
Commission on Ethics Form 3A with their submittal and filing such form with the Supervisor of Elections 
in accordance with Section 112.313(12)(b), Florida Statutes. Please contact the Purchasing Division
(pur_div@martin.fl.us) for additional information.

N/A

N/A

N/A







68 Years

7 Years

61 Years

N/A
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Have you or your organization, or any office or partner 
thereof, failed to complete a contract? YES NO
If yes, explain:

Has your organization ever been assessed liquidated 
damages for failing to complete a Contract within the time 
specified in the Contract Documents?

YES NO

If yes, explain:

Has your organization been assessed any penalties for non-
compliance violations of the Federal or State Labor laws 
and/or regulations within the last five (5) years?

YES NO

If yes, explain:

Does your organization have any outstanding judgments, 
demands or liens resulting from violating the State Labor 
laws, the Business and Professions Regulation statutes, 
Civil or Criminal decisions?

YES NO

If yes, explain:

Have there been any suits, liens or surety claims against 
you or your organization over the past five (5) years for non-
payment of sums due subcontractors or suppliers for work 
completed?

YES NO

If yes, explain:

Has your organization been cited for violations of OSHA 
standards and requirements within the past 5 years? YES NO
If yes, explain:















MARTIN COUNTY NEW OPERATIONS CENTER 176

6 | FORMS & DOCUMENTATION

AJAX BUILDING COMPANY

Bidder’s Qualification Statement Page 5 of 5

Are the Bidder, its principals or affiliates presently 
debarred, suspended, proposed for disbarment, declared 
ineligible or voluntarily excluded from participation in this 
transaction by any municipal, County, State, or Federal 
department or agency?

YES NO

If yes, explain:

I certify that the above information is true and correct.

Name of Authorized Representative:

Title:

Federal Tax I.D. Number:

Phone Number:

Email Address:

Authorized Signature:



Jay Smith

President

59-0969709

850.251.0837

jay.smith@ajaxbuilding.com
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AFFIDAVIT REGARDING THE USE OF COERCION FOR LABOR & SERVICES

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title: 

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 787.06(13), Florida Statutes, requires all nongovernmental entities executing, 
renewing, or extending a contract with a governmental entity to provide an affidavit signed 
by an officer or representative of the nongovernmental entity under penalty of perjury that 
the nongovernmental entity does not use coercion for labor or services as defined in that 
statute.

As the person authorized to sign on behalf of Respondent, I certify that the company 
identified does not:

• Use or threaten to use physical force against any person;
• Restrain, isolate, or confine or threaten to restrain, isolate, or confine any person

without lawful authority and against her or his will;
• Use lending or other credit methods to establish a debt by any person when labor

or services are pledged as a security for the debt, if the value of the labor or
services as reasonably assessed is not applied toward the liquidation of the debt,
the length and nature of the labor or services are not respectively limited and
defined;

• Destroy, conceal, remove, confiscate, withhold, or possess any actual or purported
passport, visa, or other immigration document, or any other actual or purported
government identification document, of any person;

• Cause or threaten to cause financial harm to any person;
• Entice or lure any person by fraud or deceit; or
• Provide a controlled substance as outlined in Schedule I or Schedule II of s. 893.03

to any person for the purpose of exploitation of that person.

Jay Smith

59-0969709

Jay Smith, President

1400 Centrepark Blvd.,

 West Palm Beach, FL, 33401

850.251.0837

jay.smith@ajaxbuilding.com
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I declare under penalty of perjury that I have read the above document and that the 
statements contained therein are true.

Certified By:  
Signature of Authorized Representative

Name and Title:

Date:

STATE OF (___________________)

COUNTY OF (__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is 

personally known to me or has produced a driver’s license issued within the past 5 years as 

identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

Jay Smith, President

February 6, 2026

Palm Beach

Florida


6th                      February                                                               26

Jay Smith

President
Ajax Building Company, LLC Florida



Florida

Stephanie Barfield
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MARTIN COUNTY BOARD OF COUNTY COMMISSIONERS 
BLUEPRINT / SCHEMATIC AFFIDAVIT  

FOR PROPOSALS AND BIDS 

BEFORE ME, the undersigned authority, personally appeared on the date set forth below, who, first being 
duly sworn, deposes and says under penalties of perjury: 

1. I am the       (title) of       (company). 
2. As the representative of a potential contractor to Martin County, I received building plans,

blueprints, schematic drawings, diagrams or other public records which are exempt from public
disclosure to assist       (company) in responding to a Martin County issued Request for
Qualifications #RFQ2026-3734: Public-Private Partnership (P3) for a Public Facility.

3. I was informed of the exempt nature of the specific public records when I received them and
executed a form agreeing to accept responsibility to maintain the exemption.

4. As contemplated at the time I received the records, the records have been shared with others,
which may include but are not limited to subcontractors and employees, in the preparation of a
response to Martin County’s Request.

5. Each party who has reviewed or received a copy of the exempt public records has been informed
of the exempt nature of the records and of their responsibility for maintaining such.

6. Each individual and entity representative outside of myself and my organization who has reviewed
or received a copy of the exempt public records is listed in Exhibit “A” attached to this Affidavit.

7. I hereby verify the above information to be true and correct.
8. I am familiar with the nature of an oath and with the penalties provided by the State of Florida for

falsely swearing to a document.
9. I understand that I have accepted responsibility for any copies of the exempt records that I have

provided to others.
10. I agree to indemnify, defend, and hold harmless Martin County, its Board of County

Commissioners, and its staff for any direct or indirect claims for damages that arise in connection
with the release of the exempt records by a party to whom they were provided.

________________________________ 
Signature 

       
Printed Name 

STATE OF FLORIDA 
COUNTY OF ___________________ 

The foregoing instrument was acknowledged before me by means of  __ physical presence or __ online 
notarization this ______ day of ________________________________, 20____, by 
_______________________, as ___________________________________ of 
___________________________ a Florida corporation, on behalf of the corporation.  He/She is 
personally known to me or has produced a driver’s license issued within the past 5 years as 
identification. 

NOTARY PUBLIC SEAL 

Notary Public, State of Florida 

   
(Printed, Typed or Stamped Name of Notary Public) 

President Ajax Building Company

Ajax Building Company

Jay Smith

Palm Beach


6th                              February                                                                                                                     26                                                                                                          

Jay Smith                                                                   President                                                               
Ajax Building Company, LLC                                                         

Stephanie Barfield

 N/A (Martin County New Operations Facility)
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EXHIBIT A 

COMPANY NAME INDIVIDUAL / ENTITY REPRESENTATIVE NAME 

 Ajax Building Company, LLC                                                         Jay Smith  
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State of Florida
Department of State

I certify from the records of this office that AJAX BUILDING COMPANY,
LLC is a limited liability company organized under the laws of the State of
Florida, filed on June 27, 2019, effective May 7, 1962.

The document number of this limited liability company is L19000160919.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2025, that its most recent annual report was filed
on April 28, 2025, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-eighth day of April,
2025

Tracking Number: 4989314917CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

professional Licenses 

*Renewal is in progress*

14
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LBT

Local Business Tax Receipt
Miami−Dade County Office of The TaxCollector

−THIS IS NOT A BILL − DO NOT PAY

BUSINESS NAME/LOCATION

RECEIPT NO.

EXPIRES

Must be displayed at place of business
Pursuant to County Code

PAYMENT RECEIVED
BY TAX COLLECTOR

Chapter 8A − Art. 9 & 10

OWNER SEC. TYPE OF BUSINESS

This Local Business Tax Receipt only confirms payment of the Local Business Tax. The Receipt is not a 
license, permit, or a certification of the holder’s qualifications, to do business. Holder must comply with 
any governmental or nongovernmental regulatory laws and requirements which apply to the business.

The RECEIPT NO. above must be displayed on all commercial vehicles − Miami−Dade Code Sec 8a−276.
For more information, visit mdctaxcollector.gov

7382905

AJAX BUILDING COMPANY LLC
C/O APPLING S WELLS V QUALIFIER

196

CGC1520391

SEPTEMBER 30, 2026AJAX BUILDING COMPANY LLC
DOING BUSINESS IN DADE
COUNTY

Worker(s)

7678741

GENERAL BUILDING
CONTRACTOR

PTBTC-25-156777

RENEWAL

1275.00
250

09/16/2025
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Form    W-9
(Rev. October 2018)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

▶ Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the  
requester. Do not 
send to the IRS.
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3.

1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions) ▶

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

• Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.
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INSTRUCTIONS TO PRINTERS
FORM W-9, PAGE 1 of 4
MARGINS: TOP 13mm (1⁄2 "), CENTER SIDES. PRINTS: HEAD to HEAD
PAPER: WHITE WRITING, SUB. 20. INK: BLACK
FLAT SIZE: 216mm (81⁄2 ") � 279mm (11")
PERFORATE: (NONE)

Give form to the
requester. Do not
send to the IRS.

Form W-9 Request for Taxpayer
Identification Number and Certification(Rev. October 2007)

Department of the Treasury
Internal Revenue Service

Name (as shown on your income tax return)

List account number(s) here (optional)

Address (number, street, and apt. or suite no.)

City, state, and ZIP code
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2.

Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid
backup withholding. For individuals, this is your social security number (SSN). However, for a resident
alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is
your employer identification number (EIN). If you do not have a number, see How to get a TIN on page 3.

Social security number

or

Requester’s name and address (optional)

Employer identification numberNote. If the account is in more than one name, see the chart on page 4 for guidelines on whose
number to enter.

Certification

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and

I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal
Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has
notified me that I am no longer subject to backup withholding, and

2.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup
withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply.
For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement
arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must
provide your correct TIN. See the instructions on page 4.

Sign
Here
 

Signature of
U.S. person �

 
Date �

General Instructions
 

Form W-9 (Rev. 10-2007)

Part I

Part II

Business name, if different from above

Cat. No. 10231X

Check appropriate box:

Under penalties of perjury, I certify that:

13
I.R.S. SPECIFICATIONS TO BE REMOVED BEFORE PRINTING

DO NOT PRINT — DO NOT PRINT — DO NOT PRINT — DO NOT PRINT

TLS, have you
transmitted all R 
text files for this 
cycle update?

Date

Action

Revised proofs
requested

Date Signature

O.K. to print

Use Form W-9 only if you are a U.S. person (including a
resident alien), to provide your correct TIN to the person
requesting it (the requester) and, when applicable, to:

1. Certify that the TIN you are giving is correct (or you are
waiting for a number to be issued),

2. Certify that you are not subject to backup withholding, or
3. Claim exemption from backup withholding if you are a U.S.

exempt payee. If applicable, you are also certifying that as a
U.S. person, your allocable share of any partnership income from
a U.S. trade or business is not subject to the withholding tax on
foreign partners’ share of effectively connected income.

3. I am a U.S. citizen or other U.S. person (defined below).

A person who is required to file an information return with the
IRS must obtain your correct taxpayer identification number (TIN)
to report, for example, income paid to you, real estate
transactions, mortgage interest you paid, acquisition or
abandonment of secured property, cancellation of debt, or
contributions you made to an IRA.

Individual/Sole proprietor Corporation Partnership

Other (see instructions) �

Note. If a requester gives you a form other than Form W-9 to
request your TIN, you must use the requester’s form if it is
substantially similar to this Form W-9.

● An individual who is a U.S. citizen or U.S. resident alien,
● A partnership, corporation, company, or association created or
organized in the United States or under the laws of the United
States,
● An estate (other than a foreign estate), or

Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:

Special rules for partnerships. Partnerships that conduct a
trade or business in the United States are generally required to
pay a withholding tax on any foreign partners’ share of income
from such business. Further, in certain cases where a Form W-9
has not been received, a partnership is required to presume that
a partner is a foreign person, and pay the withholding tax.
Therefore, if you are a U.S. person that is a partner in a
partnership conducting a trade or business in the United States,
provide Form W-9 to the partnership to establish your U.S.
status and avoid withholding on your share of partnership
income.

The person who gives Form W-9 to the partnership for
purposes of establishing its U.S. status and avoiding withholding
on its allocable share of net income from the partnership
conducting a trade or business in the United States is in the
following cases:

● The U.S. owner of a disregarded entity and not the entity,

Section references are to the Internal Revenue Code unless
otherwise noted.

● A domestic trust (as defined in Regulations section
301.7701-7).

Limited liability company. Enter the tax classification (D=disregarded entity, C=corporation, P=partnership) � 
Exempt 
payee

Purpose of Form

Ajax Building Corporation

✔
✔

1080 Commerce Boulevard

Midway, Florida 32343

59 0969709

Form    W-9
(Rev. October 2018)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

▶ Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the  
requester. Do not 
send to the IRS.
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3.

1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions) ▶

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

• Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.

Cat. No. 10231X Form W-9 (Rev. 10-2018)
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Form    W-9
(Rev. October 2018)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

▶ Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the  
requester. Do not 
send to the IRS.
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3.

1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions) ▶

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

• Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.

Cat. No. 10231X Form W-9 (Rev. 10-2018)
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Form  W-9
(Rev. March 2024)

Request for Taxpayer 
Identification Number and Certification

Department of the Treasury  
Internal Revenue Service Go to www.irs.gov/FormW9 for instructions and the latest information.

Give form to the  
requester. Do not 
send to the IRS.

Before you begin. For guidance related to the purpose of Form W-9, see Purpose of Form, below.
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3.

1    Name of entity/individual. An entry is required. (For a sole proprietor or disregarded entity, enter the owner’s name on line 1, and enter the business/disregarded 
entity’s name on line 2.)

2    Business name/disregarded entity name, if different from above.

3a  Check the appropriate box for federal tax classification of the entity/individual whose name is entered on line 1. Check 
only one of the following seven boxes. 

Individual/sole proprietor C corporation S corporation Partnership Trust/estate

LLC. Enter the tax classification (C = C corporation, S = S corporation, P = Partnership) . . . .
Note: Check the “LLC” box above and, in the entry space, enter the appropriate code (C, S, or P) for the tax 
classification of the LLC, unless it is a disregarded entity. A disregarded entity should instead check the appropriate 
box for the tax classification of its owner.

Other (see instructions) 

3b If on line 3a you checked “Partnership” or “Trust/estate,” or checked “LLC” and entered “P” as its tax classification, 
and you are providing this form to a partnership, trust, or estate in which you have an ownership interest, check 
this box if you have any foreign partners, owners, or beneficiaries. See instructions . . . . . . . . .

4  Exemptions (codes apply only to 
certain entities, not individuals; 
see instructions on page 3):

Exempt payee code (if any)

Exemption from Foreign Account Tax 
Compliance Act (FATCA) reporting 
 code (if any)

(Applies to accounts maintained 
outside the United States.)

5    Address (number, street, and apt. or suite no.). See instructions.

6    City, state, and ZIP code

Requester’s name and address (optional)

7    List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. See also What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number 

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and, generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person Date

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

What’s New
Line 3a has been modified to clarify how a disregarded entity completes 
this line. An LLC that is a disregarded entity should check the 
appropriate box for the tax classification of its owner. Otherwise, it 
should check the “LLC” box and enter its appropriate tax classification.

New line 3b has been added to this form. A flow-through entity is 
required to complete this line to indicate that it has direct or indirect 
foreign partners, owners, or beneficiaries when it provides the Form W-9 
to another flow-through entity in which it has an ownership interest. This 
change is intended to provide a flow-through entity with information 
regarding the status of its indirect foreign partners, owners, or 
beneficiaries, so that it can satisfy any applicable reporting 
requirements. For example, a partnership that has any indirect foreign 
partners may be required to complete Schedules K-2 and K-3. See the 
Partnership Instructions for Schedules K-2 and K-3 (Form 1065).

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS is giving you this form because they

Cat. No. 10231X Form W-9 (Rev. 3-2024)
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Form    W-9
(Rev. October 2018)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

▶ Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the  
requester. Do not 
send to the IRS.
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1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions) ▶

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

• Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.

Cat. No. 10231X Form W-9 (Rev. 10-2018)

11/20/20

Ajax Building Company, LLC

✔ C

1080 Commerce Boulevard

Midway, Florida 32343

5 9 0 9 6 9 7 0 9

Form    W-9
(Rev. October 2018)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

▶ Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the  
requester. Do not 
send to the IRS.
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1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions) ▶

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.

• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

• Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)

• Form 1099-S (proceeds from real estate transactions)

• Form 1099-K (merchant card and third party network transactions)

• Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

• Form 1099-C (canceled debt)

• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.

Cat. No. 10231X Form W-9 (Rev. 10-2018)

11/20/20

Ajax Building Company, LLC

✔ C

1080 Commerce Boulevard

Midway, Florida 32343

5 9 0 9 6 9 7 0 9
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VENDOR CERTIFICATION REGARDING 
SCRUTINIZED COMPANIES LISTS

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title: 

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 287.135, Florida Statutes prohibits a company from bidding on, submitting a proposal 
for, or entering into or renewing a contract for goods or services of any amount if, at the time 
of contracting or renewal, the company is on the Scrutinized Companies that Boycott Israel 
List, created pursuant to Section 215.4725, Florida Statutes, or is engaged in a boycott of 
Israel.  Section 287.135, Florida Statutes, also prohibits a company from bidding on, submitting 
a proposal for, or entering into or renewing a contract for goods or services of $1,000,000 or 
more, that are on either the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector Lists which were 
created pursuant to s. 215.473, Florida Statutes.  

As the person authorized to sign on behalf of Respondent, I hereby certify that the company 
identified above in the section entitled “Respondent Vendor Name” is not listed on either the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List, or the Scrutinized Companies that Boycott 
Israel List. I further certify that the company is not engaged in a boycott of Israel. I understand 
that pursuant to section 287.135, Florida Statutes, the submission of a false certification may 
subject company to civil penalties, attorney’s fees, and/or costs.

Certified By:  
who is authorized to sign on behalf of the above referenced company.

Print Name and Title

Date

Remnant Construction, LLC

82-3438825

Brandon Nobile, CEO

201 South 2nd Street, Suite 100

Fort Pierce, FL 34950

(772) 577-5850

bnobile@remnantconstruction.com

Brandon Nobile, CEO

1/6/2026
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VENDOR CERTIFICATION REGARDING 
DISCRIMINATORY VENDOR LIST

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title:  

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 287.134(3)(d), Florida Statutes, prohibits an entity or affiliate who has been 
placed on the discriminatory vendor list may not submit a bid, proposal, or reply on a 
contract to provide any goods or services to a public entity; may not submit a bid,
proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies on leases of real 
property to a public entity; may not be awarded or perform work as a contractor, supplier, 
subcontractor, or consultant under a contract with any public entity; and may not transact 
business with any public entity.” Section 287.134(2)(a), F.S.

As the person authorized to sign on behalf of Respondent, I hereby certify that the 
company identified above in the section entitled “Respondent Vendor Name” is not listed 
on are on the Discriminatory Vendor List maintained by the Florida Department of 
Management Services pursuant to Section 287.134(3)(d), F.S.

Certified By:  
who is authorized to sign on behalf of the above referenced 
company.

Print Name and Title

Date

Remnant Construction, LLC

82-3438825

Brandon Nobile, CEO

201 South 2nd Street, Suite 100

Fort Pierce, FL 34950

(772) 577-5850

bnobile@remnantconstruction.com

Brandon Nobile, CEO

1/6/2026
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Public Entity Crimes Statement Page 1 of 3

SWORN STATEMENT UNDER SECTION 287.133 (3) (a), FLORIDA STATUTES, ON PUBLIC 
ENTITY CRIMES

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted for

2. This sworn statement is submitted by

Whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is:

(If entity has no FEIN, include the Social Security Number of the individual signing this 

sworn statement:

3. My name is and my relationship to the 

entity named above is 

4. I understand that a “public entity crime” as defined in Section 287.133(1)(g), Florida 
Statutes, means a violation of any state or federal law by a person with respect to and 
directly related to the transaction of business with any public entity or with an agency or 
political subdivision of any other state or of the United States, including, but not limited to, 
any bid or contract for goods or services to be provided to any public entity or an agency 
or political subdivision of any other state or of the United States and involving antitrust, 
fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.

5. I understand that “convicted” or “conviction” as defined in Section 287.133 (1) (b), Florida 
Statutes, means a finding of guilt or a conviction of a public entity crime, with or without 
adjudication of guilt, in any federal or state trial court of record, relating to charges brought 
by indictment or information after July 1, 1989, as a result of a jury verdict, non-jury trial, or 
entry of a plea of guilty or nolo contendere.

6. I understand that an “affiliate” as defined in Section 287.133(1) (a), Florida Statutes, 
means: (1) A predecessor or successor of a person convicted of a public entity crime; or 
(2) An entity under the control of any natural person who is active in the management of 
the entity and who has been convicted of a public entity crime. The term “affiliate” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in the management of an affiliate. The ownership by one person of 
shares constituting a controlling interest in another person, or a pooling of equipment or 
income among persons when not for fair market value under an arm’s length agreement, 
shall be a prima facie case that one person controls another person. A person who 
knowingly enters into a joint venture with a person who has been convicted of a public 
entity crime in Florida during the preceding 36 months shall be considered an affiliate.

7. I understand that a “person” as defined in Section 287.133(1) (e), Florida Statutes, means 
any natural person or entity organized under the laws of any state or of the United States 

Remnant Construction, LLC

Remnant Construction, LLC

201 South 2nd Street, Suite 100, Fort Pierce, FL 34950

82-3438825

Brandon Nobile

Chief Executive Officer
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Public Entity Crimes Statement Page 2 of 3

with the legal power to enter into a binding contract and which bids or applies to bid on 
contracts for the provision of goods or services let by a public entity, or which otherwise 
transacts or applies to transact business with a public entity. The term “person” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of an entity.

8. Based on information and belief, that statement which I have marked below is true in 
relation to the entity submitting this sworn statement. 

[Please indicate which statement applies.]

Neither the entity submitting this sworn statement, nor one or more of the officers, 
directors, executives, partners, shareholders, employees, members, or agents who 
are active in the management of the entity, nor any affiliate of the entity, has been 
charged with and convicted of public entity crime subsequent to July 1, 1989.

There has been a proceeding concerning the conviction before a hearing officer of 
the State of Florida, Division of Administrative Hearings. The final order entered by 
the hearing officer did not place the person or affiliate on the convicted vendor list. 
[Please attach a copy of the Final Order.]

The person or affiliate was placed on the convicted vendor list. There has been a 
subsequent proceeding before a hearing officer of the State of Florida, Division of 
Administrative Hearings. The final order entered by the hearing officer determined 
that it was in the public interest to remove the person or affiliate from the convicted 
vendor list. [Please attach a copy of the Final Order.]

The person or affiliate has not been placed on the convicted vendor list. [Please 
describe any action taken by or pending with the Department of General Services.]

Signature: Date: 1/6/2026

�

�
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STATE OF (___________________)

COUNTY OF(__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is personally 

known to me or has produced a driver’s license issued within the past 5 years as identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

Florida

St. Lucie

6th January 26
Brandon Nobile
Chief Executive Officer
Remnant Construction, LLC FL LLC

Florida
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NON-COLLUSION CERTIFICATION

I (we) hereby certify that if the contract is awarded to me, our firm, partnership or corporation, that 
no members of the elected governing body of Martin County nor any professional management, 
administrative official or employee of the County, nor members of his or her immediate family 
including spouse, parents or children, nor any person representing or purporting to represent any 
member or members of the elected governing body or other official, has solicited, has received or 
has been promised, directly or indirectly, any financial benefit including but not limited to a fee, 
commission, finder's fee, political contribution, goods or services in return for favorable review of 
any Proposals submitted in response to the Request for Proposal or in return for execution of a 
contract for performance or provision of services for which proposals are herein sought.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Remnant Construction, LLC

Brandon Nobile

Chief Executive Officer

1/6/2026
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E-VERIFY

Bid/Contract Number:

Bid/Contract Name:

The Respondent (Bidder) hereby acknowledges and certifies compliance with Section 448.095,
Florida Statutes. 

• The Respondent (Bidder) shall register with and use the E-Verify system to verify the work 
authorization status of all newly hired employees. 

• The Respondent (Bidder) shall utilize the U.S. Department of Homeland Security’s E-Verify 
system, in accordance with the terms governing use of the system.  

• The Respondent (Bidder) shall comply with Section 448.095, Florida Statutes, for the 
duration of the contract term, including any extensions or renewal periods.

If the Respondent (Bidder) is a private employer that employs less than twenty-five (25)
employees (in accordance with Section 448.095, Florida Statutes), please list the number of 
employees below:

• Respondent (Bidder) shall include as an attachment to this form, proof of 
registration with the United States Department of Homeland Security E-Verify 
system.

Failure to complete this form may be grounds for rejection of bid.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

2026-3734

Public Private Partnership for a Public Facility

Remnant Construction, LLC

Brandon Nobile

Chief Executive Officer

1/6/2026

N/A

See at end of this section

N/A

Martin County New Operations Facility
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EQUAL OPPORTUNITY STATEMENT

The Respondent (Bidder) shall complete the following statement by signing this form where 
indicated. 

Failure to complete this form may be grounds for rejection of bid: 

1. The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil 
Rights Restoration Act of 1987 and the Florida Civil Rights Act of 1992, as amended) 
prohibiting employment discrimination and shall comply with the regulations and guidelines 
promulgated pursuant to this Act by the Secretary of the Interior and the Heritage 
Conservation and Recreation Service. 

2. During the performance of this contract, the awarded Contractor, for itself, its assignees 
and successors in interest (hereinafter referred to as the “Contractor”) agrees as follows: 

3. The Contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The Contractor will take affirmative 
action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex, or national origin. Such action 
shall include, but not be limited to the following: Employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. The Contractor
agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided setting forth the provisions of this nondiscrimination 
clause. 

4. The Contractor will, in all solicitations or advertisements for employees placed by or on 
behalf of the Contractor, state that all qualified applicants will receive considerations for 
employment without regard to race, color, religion, sex, or national origin. 

5. The Contractor will send to each labor union or representative of workers with which he 
has a collective bargaining agreement or other contract or understanding, a notice to be 
provided advising the said labor union or workers' representatives of the Contractor's 
commitments under this section, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

6. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

7. The Contractor will furnish all information and reports required by Executive Order 11246 
of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the 
administering agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders. 
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8. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the Contractor may be declared ineligible 
for further Government contracts or federally assisted construction contracts in accordance 
with procedures authorized in Executive Order 11246 of September 24, 1965, and such 
other sanctions as may be imposed and remedies invoked as provided in Executive Order 
11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or 
as otherwise provided by law. 

9. The Contractor will include the portion of the sentence immediately preceding paragraph 
(1) and the provisions of paragraphs (1) through (7) in every subcontract or purchase order 
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant 
to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions 
will be binding upon each sub-Contractor or vendor. The Contractor will take such action 
with respect to any subcontract or purchase order as the administering agency may direct 
as a means of enforcing such provisions, including sanctions for noncompliance: Provided, 
however, That in the event a Contractor becomes involved in, or is threatened with, 
litigation with a sub-Contractor or vendor as a result of such direction by the administering 
agency the Contractor may request the United States to enter into such litigation to protect 
the interests of the United States. 

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Remnant Construction, LLC

Brandon Nobile

Chief Executive Officer

1/6/2026
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DRUG FREE WORKPLACE CERTIFICATION

The undersigned Bidder/Contractor, in accordance with Florida Statute 287.087 hereby certifies that 

_________________________________________________________________ does:
(Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the workplace and 
specifying the actions that will be taken against employees for violation of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business' policy of 
maintaining a drug-free workplace, any available drug counseling, rehabilitation, and 
employee assistance programs, and the penalties that may be imposed upon employees for 
drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are 
under this bid a copy of the statement specified in subsection (1).

4. In the statement specified in subsection (1), notify the employees that, as a condition of 
working on the commodities, or contractual services that are under bid, the employee will 
abide by the terms of the statement, and will notify the employer of any conviction of, or plea 
of guilty, or nolo contendre to any violation of Chapter 1893, or of any controlled substance 
law of the United States, or any State, for a violation occurring in the workplace no later than 
five (5) days after such conviction.

5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance, or 
rehabilitation program, if such is available in the employee's community, by any employee 
who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through implementation 
of this section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above 
requirements.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Remnant Construction, LLC

Remnant Construction, LLC

Brandon Nobile

Chief Executive Officer

1/6/2026
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MARTIN COUNTY BOARD OF COUNTY COMMISSIONERS
CONSTRUCTION PLAN SET

SIGN OUT FORM

Contractor Name:

Issued by: Martin County BOCC - Purchasing Division

Bid Number: RFQ2026-3734

Project Name: Public-Private Partnership (P3) for a Public Facility

These records are exempt from public disclosure under Chapter 119 of the Florida Public Records Law 
and shall not be duplicated or forwarded to another party unless written permission has been received 
by the Department/Agency/Office, releasing said records. Once the purpose for the release of the 
records is completed, the Contractor/Vendor who received these records shall provide written 
notification to the Department/Agency/Office that the records have been properly dispositioned by being 
returned or destroyed. The records are exempt from disclosure pursuant to the following:

Section 119.071(3)(b), F.S

1. Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and final formats, which depict 
the internal layout and structural elements of a building, arena, stadium, water treatment facility, or other structure owned
or operated by an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution.

2. This exemption applies to building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and 
final formats, which depict the internal layout and structural elements of a building, arena, stadium, water treatment facility, 
or other structure owned or operated by an agency before, on, or after the effective date of this act.

3. Information made exempt by this paragraph may be disclosed: 
a. To another governmental entity if disclosure is necessary for the receiving entity to perform its duties and 

responsibilities; 
b. To a licensed architect, engineer, or contractor who is performing work on or related to the building, arena, 

stadium, water treatment facility, or other structure owned or operated by an agency; or
c. Upon a showing of good cause before a court of competent jurisdiction.

4. The entities or persons receiving such information shall maintain the exempt status of the information.

Section 119.071(3)(c), F.S 

1. Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and final formats, which depict 
the internal layout or structural elements of an attraction and recreation facility, entertainment or resort complex, industrial 
complex, retail and service development, office development, or hotel or motel development, which records are held by 
an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution.

2. This exemption applies to any such records held by an agency before, on, or after the effective date of this act.
3. Information made exempt by this paragraph may be disclosed to another governmental entity if disclosure is necessary 

for the receiving entity to perform its duties and responsibilities; to the owner or owners of the structure in question or the
owner’s legal representative; or upon a showing of good cause before a court of competent jurisdiction.

________________________________________ _______________________________________
Signature of Vendor/Contractor Signature of County Purchasing Representative

Date: _________________________ Date: ____________________________

Remnant Construction, LLC

1/6/2026

N/A

Martin County New Operations Facility
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Conflict Affidavit
Page 1 of 2

CONFLICT AFFIDAVIT

STATE OF (___________________)

COUNTY OF (__________________)

I, the undersigned, being first duly sworn, do hereby state under oath and under penalty of perjury 
that the following facts are true:

1. I am over the age of 18 and am a resident of the State of        .

2. I am the ____________________ (title) of ______________________________ (Enity 
name) and I certify that I have the authority to make the representations set forth within 
this Affidavit.

3. ________________________________________ (Entity name) intends to do 
business with Martin County in response to:

RFB RFP RFQ #: __________

whereby business will be awarded under a system of sealed, competitive bidding to the 
lowest or best bidder.

4. I have reviewed Section 112.313(3), 112.313(7), and 112.313(12), Florida Statutes;
and pursuant to the provisions therein, ________________________________ (Entity 
name) doing business with Martin County:

DOES NOT impact any public officer, advisory board member or employee 
of Martin County; or

DOES IMPACT public officer, advisory board member or employee of Martin 
County

(Public Officer / Advisory Board Member / Employee Name:

___________________________________); and

5. In compliance with Section 112.313(12), Florida Statutes, the impacted public officer or 
employee of Martin County, prior to the submission of this bid, has filed a statement 
with the Supervisor of Elections of Martin County, disclosing their interest, or the interest 
of their spouse or child, and the nature of the intended business, as set forth in Florida 
Commission on Ethics Form 3A:
http://www.ethics.state.fl.us/Documents/Forms/Form3A.pdf?cp=202058.

6. Additionally, I have reviewed Sections 112.313(3) and 112.313(7), Florida Statutes, 
concerning advisory board members, and confirm that any business relationships 
involving advisory board members comply with these statutes. Disclosure of any 
conflicts of interest for advisory board members has been made in accordance with 
Florida Commission on Ethics Form 4a:
http://www.ethics.state.fl.us/Documents/Forms/Form4a.pdf?cp=202058.

Florida

St. Lucie

Florida

CEO Remnant Construction, LLC

Remnant Construction, LLC

Remnant Construction, LLC

� �

�

2026-3734N/A
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Conflict Affidavit
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Executed this ________ day of _____________, 20________.

By_________________________________
(Signature)

By_________________________________
(Name and Title)

STATE OF (___________________)

COUNTY OF (__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is personally 

known to me or has produced a driver’s license issued within the past 5 years as identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

6th 26January

Brandon Nobile, CEO

Florida

St. Lucie

6th January
Brandon Nobile

Chief Executive Officer
Remnant Construction, LLC FL LLC

Florida

Jennifer Tatham Marks

�

�

26
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BIDDER’S QUALIFICATION STATEMENT

The signatory of the Statement guarantees the truth and accuracy of all statements and of 
answers to all questions hereinafter made. Failure to complete and return this Statement, or any 
false statement therein may render a bid non-responsive at the sole discretion of the Martin 
County Board of County Commissioners. All portions of the Statement must be completed.

Bid #:

Bid Name:

Bidder/Company Name:

Street Address:

City, State, Zip Code:

Telephone #:

Email Address:
Federal Employer ID #
(FEIN):

If a corporation, please answer the following:
Date of Incorporation:

In what state:

President’s Name:

Vice President’s Name:

Secretary’s Name:

Treasurer’s Name:

If a partnership, please answer the following:
Date of Organization:

General or Association:

General Partner #1 Name:

General Partner #1 Address:

General Partner #2 Name:

General Partner #2 Address:

2026-3734

Public Private Partnership for a Public Facility

Remnant Construction, LLC

201 South 2nd Street, Suite 100

Fort Pierce, FL 34950

(772) 577-5850

bnobile@remnantconstruction.com

82-3438825

11/15/2017
Florida

Brandon Nobile - CEO

Mark Bock - CFO/COO

Michael Stubblefield - Manager

Brian Garcia - Manager

N/A

Martin County New Operations Facility



MARTIN COUNTY NEW OPERATIONS CENTER 200

6 | FORMS & DOCUMENTATION

REMNANT CONSTRUCTION

Bidder’s Qualification Statement Page 2 of 5

If neither a corporation nor partnership, please provide the following information:
Type of business organization:

Principal #1 Name:

Principal #1 Address:

Principal #2 Name:

Principal #2 Address:

Principal #3 Name:

Principal #3 Address:

Contract Signature Authority (Individual that will sign the Contract, if awarded):
Name:

Title:

Email Address:

LICENSE INFORMATION

License Category: Construction Industry

Certified Registered

License Type:

Building Contractor General Contractor Utility & Excavation

Other:

License #:

Expiration Date:
Name of License 
Holder/Qualifying Agent:
(exactly as it appears on file with the 
State of Florida’s Construction Industry 
Licensing Board)

License Category: Engineers

License Type: Professional Engineer

License #:

Expiration Date:

Remnant Construction, LLC

Brandon Nobile, CEO

bnobile@remnantconstruction.com

 FL #CBC1261746 / FL #CGC1530607

08/31/2026

Brandon Nobile: FL #CBC1261746
Erin OʼBrien: FL #CGC1530607

�

� �
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License Category: Other
License Type:

License #:

Expiration Date:

Martin County Occupational License 
License Type:

License #:

Expiration Date:

For work funded by federal grant, Contractor/Vendor is required to have an active 
registration with the System for Award Management (SAM) (https://www.sam.gov) prior 
to execution of the agreement.
Unique Entity ID:

Are you a Disadvantage Business Enterprise (DBE),
Minority Business Enterprise (MBE), Woman-Owned 
Business Enterprise (WBE) or Veteran Owned Business
(VOB)?

YES NO

If yes, provide copy of certificate.

Are you a small business as defined by the SBA? YES NO
If yes, provide copy of certificate.

If Yes, # of Employees:

Number of years in business under this name:

Number of years in business under other names:
How many years’ experience in performing the type of work 
called for in this bid?

In what other lines of business do you or your organization 
or any partners thereof have financial interests?
If none, please type “N/A”.

Does your firm have any officer, owner, employee or agent
who is also an officer, employee or advisory board member
of Martin County?

YES NO

Section 112.313, Florida Statutes, prohibits contracts with County employees, officers, and advisory
board members. All vendors must disclose the name of any Martin County officer or employee who is 
employed by (Section 112.313(7), Florida Statutes) or owns, directly or indirectly an interest in the
vendor's firm or any of its branches (Section 112.313 (3), Florida Statutes). Advisory Board Members, 
County officers or County employees may qualify for an exemption by including a completed 
Commission on Ethics Form 3A with their submittal and filing such form with the Supervisor of Elections 
in accordance with Section 112.313(12)(b), Florida Statutes. Please contact the Purchasing Division
(pur_div@martin.fl.us) for additional information.

8
0
8
N/A

�

�

�
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Have you or your organization, or any office or partner 
thereof, failed to complete a contract? YES NO
If yes, explain:

Has your organization ever been assessed liquidated 
damages for failing to complete a Contract within the time 
specified in the Contract Documents?

YES NO

If yes, explain:

Has your organization been assessed any penalties for non-
compliance violations of the Federal or State Labor laws 
and/or regulations within the last five (5) years?

YES NO

If yes, explain:

Does your organization have any outstanding judgments, 
demands or liens resulting from violating the State Labor 
laws, the Business and Professions Regulation statutes, 
Civil or Criminal decisions?

YES NO

If yes, explain:

Have there been any suits, liens or surety claims against 
you or your organization over the past five (5) years for non-
payment of sums due subcontractors or suppliers for work 
completed?

YES NO

If yes, explain:

Has your organization been cited for violations of OSHA 
standards and requirements within the past 5 years? YES NO
If yes, explain:

�

�

�

�

�

�
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Are the Bidder, its principals or affiliates presently 
debarred, suspended, proposed for disbarment, declared 
ineligible or voluntarily excluded from participation in this 
transaction by any municipal, County, State, or Federal 
department or agency?

YES NO

If yes, explain:

I certify that the above information is true and correct.

Name of Authorized Representative:

Title:

Federal Tax I.D. Number:

Phone Number:

Email Address:

Authorized Signature:

Brandon Nobile

Chief Executive Officer

82-3438825

(772) 577-5850

bnobile@remnantconstruction.com

�
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AFFIDAVIT REGARDING THE USE OF COERCION FOR LABOR & SERVICES

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title: 

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 787.06(13), Florida Statutes, requires all nongovernmental entities executing, 
renewing, or extending a contract with a governmental entity to provide an affidavit signed 
by an officer or representative of the nongovernmental entity under penalty of perjury that 
the nongovernmental entity does not use coercion for labor or services as defined in that 
statute.

As the person authorized to sign on behalf of Respondent, I certify that the company 
identified does not:

• Use or threaten to use physical force against any person;
• Restrain, isolate, or confine or threaten to restrain, isolate, or confine any person

without lawful authority and against her or his will;
• Use lending or other credit methods to establish a debt by any person when labor

or services are pledged as a security for the debt, if the value of the labor or
services as reasonably assessed is not applied toward the liquidation of the debt,
the length and nature of the labor or services are not respectively limited and
defined;

• Destroy, conceal, remove, confiscate, withhold, or possess any actual or purported
passport, visa, or other immigration document, or any other actual or purported
government identification document, of any person;

• Cause or threaten to cause financial harm to any person;
• Entice or lure any person by fraud or deceit; or
• Provide a controlled substance as outlined in Schedule I or Schedule II of s. 893.03

to any person for the purpose of exploitation of that person.

Remnant Construction, LLC

82-3438825

Brandon Nobile, CEO

201 South 2nd Street, Suite 100

Fort Pierce, FL 34950

(772) 577-5850

bnobile@remnantconstruction.com
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I declare under penalty of perjury that I have read the above document and that the 
statements contained therein are true.

Certified By:  
Signature of Authorized Representative

Name and Title:

Date:

STATE OF (___________________)

COUNTY OF (__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is 

personally known to me or has produced a driver’s license issued within the past 5 years as 

identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

Brandon Nobile, CEO

01/06/2026

Florida

St. Lucie

�

�

6th January 26
Brandon Nobile
CEO
Remnant Construction, LLC FL LLC

Florida

Jennifer Tatham Marks
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MARTIN COUNTY BOARD OF COUNTY COMMISSIONERS 

BLUEPRINT / SCHEMATIC AFFIDAVIT  
FOR PROPOSALS AND BIDS 

 
 
BEFORE ME, the undersigned authority, personally appeared on the date set forth below, who, first being 
duly sworn, deposes and says under penalties of perjury: 
 

1. I am the       (title) of       (company). 
2. As the representative of a potential contractor to Martin County, I received building plans, 

blueprints, schematic drawings, diagrams or other public records which are exempt from public 
disclosure to assist       (company) in responding to a Martin County issued Request for 
Qualifications #RFQ2026-3734: Public-Private Partnership (P3) for a Public Facility.  

3. I was informed of the exempt nature of the specific public records when I received them and 
executed a form agreeing to accept responsibility to maintain the exemption. 

4. As contemplated at the time I received the records, the records have been shared with others, 
which may include but are not limited to subcontractors and employees, in the preparation of a 
response to Martin County’s Request. 

5. Each party who has reviewed or received a copy of the exempt public records has been informed 
of the exempt nature of the records and of their responsibility for maintaining such. 

6. Each individual and entity representative outside of myself and my organization who has reviewed 
or received a copy of the exempt public records is listed in Exhibit “A” attached to this Affidavit. 

7. I hereby verify the above information to be true and correct.  
8. I am familiar with the nature of an oath and with the penalties provided by the State of Florida for 

falsely swearing to a document.  
9. I understand that I have accepted responsibility for any copies of the exempt records that I have 

provided to others. 
10. I agree to indemnify, defend, and hold harmless Martin County, its Board of County 

Commissioners, and its staff for any direct or indirect claims for damages that arise in connection 
with the release of the exempt records by a party to whom they were provided.   
 

        ________________________________ 
        Signature 
 
                   
        Printed Name 

 
STATE OF FLORIDA 
COUNTY OF ___________________ 
 
The foregoing instrument was acknowledged before me by means of  __ physical presence or __ online 
notarization this ______ day of ________________________________, 20____, by 
_______________________, as ___________________________________ of 
___________________________ a Florida corporation, on behalf of the corporation.  He/She is 
personally known to me or has produced a driver’s license issued within the past 5 years as 
identification. 
 
NOTARY PUBLIC SEAL 
       
      Notary Public, State of Florida 

 
       
 
              
      (Printed, Typed or Stamped Name of Notary Public) 

CEO Remnant Construction, LLC

Brandon Nobile

St. Lucie

X
6th January 26

Brandon Nobile Chief Executive Officer
Remnant Construction, LLC

Jennifer Tatham Marks

Remnant
 Martin County New Operations Facility
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EXHIBIT A 

 
COMPANY NAME INDIVIDUAL / ENTITY REPRESENTATIVE NAME 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

N/A
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CORPORATE CHARTER

State of Florida
Department of State

I certify from the records of this office that REMNANT CONSTRUCTION
LLC is a limited liability company organized under the laws of the State of
Florida, filed on November 15, 2017.

The document number of this limited liability company is L17000236597.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2025, that its most recent annual report was filed
on February 18, 2025, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Eighteenth day of February,
2025

Tracking Number: 3959905060CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

201 SOUTH SECOND ST
100

FORT PIERCE, FL 34950

Current Principal  Place of Business:

Current Mailing Address:
201 SOUTH SECOND ST
SUITE 100
FORT PIERCE, FL 34950 US

Entity Name: REMNANT CONSTRUCTION LLC
DOCUMENT# L17000236597

FEI Number: 82-3438825 Certificate of Status Desired:
Name and Address of Current Registered Agent:
NOBILE, BRANDON
201 SOUTH SECOND ST
SUITE 100
FORT PIERCE, FL 34950 US

The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:
Electronic Signature of Registered Agent Date

Authorized Person(s) Detail :

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under 
oath; that I am a managing member or manager of the limited liability company or the receiver or trustee empowered to execute this report as required by Chapter 605, Florida Statutes; and 
that my name appears above, or on an attachment with all other like empowered.

SIGNATURE:
Electronic Signature of Signing Authorized Person(s) Detail Date

FILED
Feb 18, 2025

Secretary of State
9823065834CC

BRANDON NOBILE CEO 02/18/2025

2025 FLORIDA LIMITED LIABILITY COMPANY ANNUAL REPORT

No

Title MGRM

Name STUBBLEFIELD, MICHAEL

Address 201 SOUTH SECOND ST STE 100

City-State-Zip: FORT PIERCE FL 34950

Title MANAGER

Name GARCIA, BRIAN

Address 201 SOUTH SECOND ST
SUITE 100

City-State-Zip: FORT PIERCE FL 34950

Title CEO

Name NOBILE, BRANDON

Address 201 SOUTH SECOND ST
SUITE 100

City-State-Zip: FORT PIERCE FL 34950

Title CFO, COO

Name BOCK, MARK

Address 201 SOUTH SECOND ST
100

City-State-Zip: FORT PIERCE FL 34950

SUNBIZ REPORT

Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

O BRIEN, ERIN PATRICIA

Do not alter this document in any form.

REMNANT CONSTRUCTION LLC

LICENSE NUMBER: CGC1530607
EXPIRATION DATE:  AUGUST 31, 2026

This is your license. It is unlawful for anyone other than the licensee to use this document.

201 S 2ND ST STE 100
FORT PIERCE          FL 34950

Always verify licenses online at MyFloridaLicense.com

ISSUED: 08/24/2024

Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE BUILDING CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

NOBILE, BRANDON ROBERT

Do not alter this document in any form.

REMNANT CONSTRUCTION LLC

LICENSE NUMBER: CBC1261746
EXPIRATION DATE:  AUGUST 31, 2026

This is your license. It is unlawful for anyone other than the licensee to use this document.

201 S 2ND ST STE 100
FORT PIERCE          FL 34950

Always verify licenses online at MyFloridaLicense.com

ISSUED: 08/12/2024

CERTIFIED GENERAL CONTRACT LICENSE CERTIFIED BUILDING CONTRACT LICENSE

CGC #1530607 CBC #1261746

REMNANT CONSTRUCTION LICENSES

6 | FORMS & DOCUMENTATION
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SPIEZLE ARCHITECTURAL GROUP

VENDOR CERTIFICATION REGARDING 
SCRUTINIZED COMPANIES LISTS

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title: 

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 287.135, Florida Statutes prohibits a company from bidding on, submitting a proposal 
for, or entering into or renewing a contract for goods or services of any amount if, at the time 
of contracting or renewal, the company is on the Scrutinized Companies that Boycott Israel 
List, created pursuant to Section 215.4725, Florida Statutes, or is engaged in a boycott of 
Israel.  Section 287.135, Florida Statutes, also prohibits a company from bidding on, submitting 
a proposal for, or entering into or renewing a contract for goods or services of $1,000,000 or 
more, that are on either the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector Lists which were 
created pursuant to s. 215.473, Florida Statutes.  

As the person authorized to sign on behalf of Respondent, I hereby certify that the company 
identified above in the section entitled “Respondent Vendor Name” is not listed on either the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List, or the Scrutinized Companies that Boycott 
Israel List. I further certify that the company is not engaged in a boycott of Israel. I understand 
that pursuant to section 287.135, Florida Statutes, the submission of a false certification may 
subject company to civil penalties, attorney’s fees, and/or costs.

Certified By:  
who is authorized to sign on behalf of the above referenced company.

Print Name and Title

Date

Spiezle Architectural Group, Inc.
26-0805847

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP, Principal

1101 N. Lake Destiny Road, Suite 365
Maitland, FL, 32751
866.974.7666 ext. 296
jwright@spiezle.com

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP, Principal

1/26/2026
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VENDOR CERTIFICATION REGARDING 
DISCRIMINATORY VENDOR LIST

Respondent Vendor Name:  

Vendor FEIN:  

Vendor’s Authorized Representative Name and Title:  

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 287.134(3)(d), Florida Statutes, prohibits an entity or affiliate who has been 
placed on the discriminatory vendor list may not submit a bid, proposal, or reply on a 
contract to provide any goods or services to a public entity; may not submit a bid,
proposal, or reply on a contract with a public entity for the construction or repair of a public 
building or public work; may not submit bids, proposals, or replies on leases of real 
property to a public entity; may not be awarded or perform work as a contractor, supplier, 
subcontractor, or consultant under a contract with any public entity; and may not transact 
business with any public entity.” Section 287.134(2)(a), F.S.

As the person authorized to sign on behalf of Respondent, I hereby certify that the 
company identified above in the section entitled “Respondent Vendor Name” is not listed 
on are on the Discriminatory Vendor List maintained by the Florida Department of 
Management Services pursuant to Section 287.134(3)(d), F.S.

Certified By:  
who is authorized to sign on behalf of the above referenced 
company.

Print Name and Title

Date

Spiezle Architectural Group, Inc.
26-0805847

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP, Principal

1101 N. Lake Destiny Road, Suite 365
Maitland, FL, 32751
866.974.7666 ext. 296
jwright@spiezle.com

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP, Principal

1/26/2026
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Public Entity Crimes Statement Page 1 of 3

SWORN STATEMENT UNDER SECTION 287.133 (3) (a), FLORIDA STATUTES, ON PUBLIC 
ENTITY CRIMES

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 
OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted for

2. This sworn statement is submitted by

Whose business address is:

and (if applicable) its Federal Employer Identification Number (FEIN) is:

(If entity has no FEIN, include the Social Security Number of the individual signing this 

sworn statement:

3. My name is and my relationship to the 

entity named above is

4. I understand that a “public entity crime” as defined in Section 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency or
political subdivision of any other state or of the United States, including, but not limited to,
any bid or contract for goods or services to be provided to any public entity or an agency
or political subdivision of any other state or of the United States and involving antitrust,
fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.

5. I understand that “convicted” or “conviction” as defined in Section 287.133 (1) (b), Florida
Statutes, means a finding of guilt or a conviction of a public entity crime, with or without
adjudication of guilt, in any federal or state trial court of record, relating to charges brought
by indictment or information after July 1, 1989, as a result of a jury verdict, non-jury trial, or
entry of a plea of guilty or nolo contendere.

6. I understand that an “affiliate” as defined in Section 287.133(1) (a), Florida Statutes,
means: (1) A predecessor or successor of a person convicted of a public entity crime; or
(2) An entity under the control of any natural person who is active in the management of
the entity and who has been convicted of a public entity crime. The term “affiliate” includes
those officers, directors, executives, partners, shareholders, employees, members, and
agents who are active in the management of an affiliate. The ownership by one person of
shares constituting a controlling interest in another person, or a pooling of equipment or
income among persons when not for fair market value under an arm’s length agreement,
shall be a prima facie case that one person controls another person. A person who
knowingly enters into a joint venture with a person who has been convicted of a public
entity crime in Florida during the preceding 36 months shall be considered an affiliate.

7. I understand that a “person” as defined in Section 287.133(1) (e), Florida Statutes, means
any natural person or entity organized under the laws of any state or of the United States

Martin County
Spiezle Architectural Group, Inc.

1101 N. Lake Destiny Road, Suite 365, Maitland, FL 32751

26-0805847

N/A
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal
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with the legal power to enter into a binding contract and which bids or applies to bid on 
contracts for the provision of goods or services let by a public entity, or which otherwise 
transacts or applies to transact business with a public entity. The term “person” includes 
those officers, directors, executives, partners, shareholders, employees, members, and 
agents who are active in management of an entity.

8. Based on information and belief, that statement which I have marked below is true in
relation to the entity submitting this sworn statement.

[Please indicate which statement applies.]

Neither the entity submitting this sworn statement, nor one or more of the officers, 
directors, executives, partners, shareholders, employees, members, or agents who 
are active in the management of the entity, nor any affiliate of the entity, has been 
charged with and convicted of public entity crime subsequent to July 1, 1989.

There has been a proceeding concerning the conviction before a hearing officer of 
the State of Florida, Division of Administrative Hearings. The final order entered by 
the hearing officer did not place the person or affiliate on the convicted vendor list. 
[Please attach a copy of the Final Order.]

The person or affiliate was placed on the convicted vendor list. There has been a 
subsequent proceeding before a hearing officer of the State of Florida, Division of 
Administrative Hearings. The final order entered by the hearing officer determined 
that it was in the public interest to remove the person or affiliate from the convicted 
vendor list. [Please attach a copy of the Final Order.]

The person or affiliate has not been placed on the convicted vendor list. [Please 
describe any action taken by or pending with the Department of General Services.]

Signature: Date: 1/26/2026

✔
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STATE OF (___________________)

COUNTY OF(__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is personally 

known to me or has produced a driver’s license issued within the past 5 years as identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

Florida

Orange

26 January 26
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP Florida

Florida

Rosalind Rivera
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NON-COLLUSION CERTIFICATION

I (we) hereby certify that if the contract is awarded to me, our firm, partnership or corporation, that 
no members of the elected governing body of Martin County nor any professional management, 
administrative official or employee of the County, nor members of his or her immediate family 
including spouse, parents or children, nor any person representing or purporting to represent any 
member or members of the elected governing body or other official, has solicited, has received or 
has been promised, directly or indirectly, any financial benefit including but not limited to a fee, 
commission, finder's fee, political contribution, goods or services in return for favorable review of 
any Proposals submitted in response to the Request for Proposal or in return for execution of a 
contract for performance or provision of services for which proposals are herein sought.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Spiezle Architectural Group, Inc.
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal

1/26/2026
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E-VERIFY

Bid/Contract Number:

Bid/Contract Name:

The Respondent (Bidder) hereby acknowledges and certifies compliance with Section 448.095,
Florida Statutes. 

The Respondent (Bidder) shall register with and use the E-Verify system to verify the work 
authorization status of all newly hired employees. 

The Respondent (Bidder) shall utilize the U.S. Department of Homeland Security’s E-Verify 
system, in accordance with the terms governing use of the system.  

The Respondent (Bidder) shall comply with Section 448.095, Florida Statutes, for the 
duration of the contract term, including any extensions or renewal periods.

If the Respondent (Bidder) is a private employer that employs less than twenty-five (25)
employees (in accordance with Section 448.095, Florida Statutes), please list the number of 
employees below:

Respondent (Bidder) shall include as an attachment to this form, proof of 
registration with the United States Department of Homeland Security E-Verify 
system.

Failure to complete this form may be grounds for rejection of bid.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

RFQ2026-3734
Martin County UP3 Facilities Operations Center

Spiezle Architectural Group, Inc.
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal

1/26/2026
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EQUAL OPPORTUNITY STATEMENT

The Respondent (Bidder) shall complete the following statement by signing this form where 
indicated. 

Failure to complete this form may be grounds for rejection of bid: 

1. The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil
Rights Restoration Act of 1987 and the Florida Civil Rights Act of 1992, as amended)
prohibiting employment discrimination and shall comply with the regulations and guidelines
promulgated pursuant to this Act by the Secretary of the Interior and the Heritage
Conservation and Recreation Service.

2. During the performance of this contract, the awarded Contractor, for itself, its assignees
and successors in interest (hereinafter referred to as the “Contractor”) agrees as follows:

3. The Contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. The Contractor will take affirmative
action to ensure that applicants are employed, and that employees are treated during
employment without regard to their race, color, religion, sex, or national origin. Such action
shall include, but not be limited to the following: Employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor
agrees to post in conspicuous places, available to employees and applicants for
employment, notices to be provided setting forth the provisions of this nondiscrimination
clause.

4. The Contractor will, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive considerations for
employment without regard to race, color, religion, sex, or national origin.

5. The Contractor will send to each labor union or representative of workers with which he
has a collective bargaining agreement or other contract or understanding, a notice to be
provided advising the said labor union or workers' representatives of the Contractor's
commitments under this section, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

6. The Contractor will comply with all provisions of Executive Order 11246 of September 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

7. The Contractor will furnish all information and reports required by Executive Order 11246
of September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or
pursuant thereto, and will permit access to his books, records, and accounts by the
administering agency and the Secretary of Labor for purposes of investigation to ascertain
compliance with such rules, regulations, and orders.
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8. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this
contract or with any of the said rules, regulations, or orders, this contract may be canceled,
terminated, or suspended in whole or in part and the Contractor may be declared ineligible
for further Government contracts or federally assisted construction contracts in accordance
with procedures authorized in Executive Order 11246 of September 24, 1965, and such
other sanctions as may be imposed and remedies invoked as provided in Executive Order
11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or
as otherwise provided by law.

9. The Contractor will include the portion of the sentence immediately preceding paragraph
(1) and the provisions of paragraphs (1) through (7) in every subcontract or purchase order
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant
to section 204 of Executive Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub-Contractor or vendor. The Contractor will take such action
with respect to any subcontract or purchase order as the administering agency may direct
as a means of enforcing such provisions, including sanctions for noncompliance: Provided,
however, That in the event a Contractor becomes involved in, or is threatened with,
litigation with a sub-Contractor or vendor as a result of such direction by the administering
agency the Contractor may request the United States to enter into such litigation to protect
the interests of the United States.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Spiezle Architectural Group, Inc.
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal

1/26/2026
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DRUG FREE WORKPLACE CERTIFICATION

The undersigned Bidder/Contractor, in accordance with Florida Statute 287.087 hereby certifies that 

_________________________________________________________________ does:
(Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the workplace and
specifying the actions that will be taken against employees for violation of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business' policy of
maintaining a drug-free workplace, any available drug counseling, rehabilitation, and
employee assistance programs, and the penalties that may be imposed upon employees for
drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are
under this bid a copy of the statement specified in subsection (1).

4. In the statement specified in subsection (1), notify the employees that, as a condition of
working on the commodities, or contractual services that are under bid, the employee will
abide by the terms of the statement, and will notify the employer of any conviction of, or plea
of guilty, or nolo contendre to any violation of Chapter 1893, or of any controlled substance
law of the United States, or any State, for a violation occurring in the workplace no later than
five (5) days after such conviction.

5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance, or
rehabilitation program, if such is available in the employee's community, by any employee
who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through implementation
of this section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above 
requirements.

Firm Name:

Name of Authorized Official:

Title of Authorized Official:

Signature of Authorized Official:

Date:

Spiezle Archiectural Group, Inc.

Spiezle Architectural Group, Inc.
John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal

1/26/2026
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CONSTRUCTION PLAN SET

SIGN OUT FORM

Contractor Name:

Issued by: Martin County BOCC - Purchasing Division

Bid Number: RFQ2026-3734

Project Name: Public-Private Partnership (P3) for a Public Facility

These records are exempt from public disclosure under Chapter 119 of the Florida Public Records Law 
and shall not be duplicated or forwarded to another party unless written permission has been received 
by the Department/Agency/Office, releasing said records. Once the purpose for the release of the 
records is completed, the Contractor/Vendor who received these records shall provide written 
notification to the Department/Agency/Office that the records have been properly dispositioned by being 
returned or destroyed. The records are exempt from disclosure pursuant to the following:

Section 119.071(3)(b), F.S

1. Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and final formats, which depict
the internal layout and structural elements of a building, arena, stadium, water treatment facility, or other structure owned
or operated by an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution.

2. This exemption applies to building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and
final formats, which depict the internal layout and structural elements of a building, arena, stadium, water treatment facility,
or other structure owned or operated by an agency before, on, or after the effective date of this act.

3. Information made exempt by this paragraph may be disclosed:
a. To another governmental entity if disclosure is necessary for the receiving entity to perform its duties and

responsibilities;
b. To a licensed architect, engineer, or contractor who is performing work on or related to the building, arena,

stadium, water treatment facility, or other structure owned or operated by an agency; or
c. Upon a showing of good cause before a court of competent jurisdiction.

4. The entities or persons receiving such information shall maintain the exempt status of the information.

Section 119.071(3)(c), F.S 

1. Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and final formats, which depict
the internal layout or structural elements of an attraction and recreation facility, entertainment or resort complex, industrial
complex, retail and service development, office development, or hotel or motel development, which records are held by
an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State Constitution.

2. This exemption applies to any such records held by an agency before, on, or after the effective date of this act.
3. Information made exempt by this paragraph may be disclosed to another governmental entity if disclosure is necessary

for the receiving entity to perform its duties and responsibilities; to the owner or owners of the structure in question or the
owner’s legal representative; or upon a showing of good cause before a court of competent jurisdiction.

________________________________________ _______________________________________
Signature of Vendor/Contractor Signature of County Purchasing Representative

Date: _________________________ Date: ____________________________

Spiezle Architectural Group, Inc.

1/26/2026
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CONFLICT AFFIDAVIT

STATE OF (___________________)

COUNTY OF (__________________)

I, the undersigned, being first duly sworn, do hereby state under oath and under penalty of perjury 
that the following facts are true:

1. I am over the age of 18 and am a resident of the State of     .

2. I am the ____________________ (title) of ______________________________ (Enity
name) and I certify that I have the authority to make the representations set forth within 
this Affidavit.

3. ________________________________________ (Entity name) intends to do
business with Martin County in response to:

RFB RFP RFQ #: __________

whereby business will be awarded under a system of sealed, competitive bidding to the 
lowest or best bidder.

4. I have reviewed Section 112.313(3), 112.313(7), and 112.313(12), Florida Statutes;
and pursuant to the provisions therein, ________________________________ (Entity
name) doing business with Martin County:

DOES NOT impact any public officer, advisory board member or employee 
of Martin County; or

DOES IMPACT public officer, advisory board member or employee of Martin 
County

(Public Officer / Advisory Board Member / Employee Name:

___________________________________); and

5. In compliance with Section 112.313(12), Florida Statutes, the impacted public officer or
employee of Martin County, prior to the submission of this bid, has filed a statement
with the Supervisor of Elections of Martin County, disclosing their interest, or the interest
of their spouse or child, and the nature of the intended business, as set forth in Florida
Commission on Ethics Form 3A:
http://www.ethics.state.fl.us/Documents/Forms/Form3A.pdf?cp=202058.

6. Additionally, I have reviewed Sections 112.313(3) and 112.313(7), Florida Statutes,
concerning advisory board members, and confirm that any business relationships
involving advisory board members comply with these statutes. Disclosure of any
conflicts of interest for advisory board members has been made in accordance with
Florida Commission on Ethics Form 4a:
http://www.ethics.state.fl.us/Documents/Forms/Form4a.pdf?cp=202058.

January 26, 2026

Orange

Pennsylvania
Principal Spiezle Architectural Group, Inc.

Spiezle Architectural Group, Inc.

Spiezle Architectural Group, Inc.

✔

✔

RFQ2026-3734
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Executed this ________ day of _____________, 20________.

By_________________________________
(Signature)

By_________________________________
(Name and Title)

STATE OF (___________________)

COUNTY OF (__________________)

The foregoing instrument was acknowledged before me by means of  physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is personally 

known to me or has produced a driver’s license issued within the past 5 years as identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

✔

✔

26 January 26

Florida

Orange

26 January 26

John F. Wright, AIA, NCARB, LEED AP BD

Principal

Spiezle Archiectural Group, Inc. Florida

John F. Wright, Principal

Florida

Rosalind Rivera



MARTIN COUNTY NEW OPERATIONS CENTER 226

6 | FORMS & DOCUMENTATION

SPIEZLE ARCHITECTURAL GROUP

Bidder’s Qualification Statement Page 1 of 5

BIDDER’S QUALIFICATION STATEMENT

The signatory of the Statement guarantees the truth and accuracy of all statements and of 
answers to all questions hereinafter made. Failure to complete and return this Statement, or any 
false statement therein may render a bid non-responsive at the sole discretion of the Martin 
County Board of County Commissioners. All portions of the Statement must be completed.

Bid #:

Bid Name:

Bidder/Company Name:

Street Address:

City, State, Zip Code:

Telephone #:

Email Address:
Federal Employer ID #
(FEIN):

If a corporation, please answer the following:
Date of Incorporation:

In what state:

President’s Name:

Vice President’s Name:

Secretary’s Name:

Treasurer’s Name:

If a partnership, please answer the following:
Date of Organization:

General or Association:

General Partner #1 Name:

General Partner #1 Address:

General Partner #2 Name:

General Partner #2 Address:

RFQ2026-3734
Martin County UP3 Facilities Operations Center
Spiezle Architetural Group, Inc.
1101 N. Lake Destiny Road, Suite 365
Maitland, FL 32751
866.
jwright@spiezle.com

26-0805847

1954
New Jersey
Thomas S. Perrino
Thomas D. Lee
Thomas S. Perrino
Thomas D. Lee

974.7666 ext. 296
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If neither a corporation nor partnership, please provide the following information:
Type of business organization:

Principal #1 Name:

Principal #1 Address:

Principal #2 Name:

Principal #2 Address:

Principal #3 Name:

Principal #3 Address:

Contract Signature Authority (Individual that will sign the Contract, if awarded):
Name:

Title:

Email Address:

LICENSE INFORMATION

License Category: Construction Industry

Certified Registered

License Type:

Building Contractor General Contractor Utility & Excavation

Other:

License #:

Expiration Date:
Name of License 
Holder/Qualifying Agent:
(exactly as it appears on file with the 
State of Florida’s Construction Industry 
Licensing Board)

License Category: Engineers

License Type: Professional Engineer

License #:

Expiration Date:

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal
jwright@spiezle.com

Architecture
✔ ✔

✔
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License Category: Other
License Type:

License #:

Expiration Date:

Martin County Occupational License 
License Type:

License #:

Expiration Date:

For work funded by federal grant, Contractor/Vendor is required to have an active 
registration with the System for Award Management (SAM) (https://www.sam.gov) prior 
to execution of the agreement.
Unique Entity ID:

Are you a Disadvantage Business Enterprise (DBE),
Minority Business Enterprise (MBE), Woman-Owned 
Business Enterprise (WBE) or Veteran Owned Business
(VOB)?

YES NO

If yes, provide copy of certificate.

Are you a small business as defined by the SBA? YES NO
If yes, provide copy of certificate.

If Yes, # of Employees:

Number of years in business under this name:

Number of years in business under other names:
How many years’ experience in performing the type of work 
called for in this bid?

In what other lines of business do you or your organization 
or any partners thereof have financial interests?
If none, please type “N/A”.

Does your firm have any officer, owner, employee or agent
who is also an officer, employee or advisory board member
of Martin County?

YES NO

Section 112.313, Florida Statutes, prohibits contracts with County employees, officers, and advisory
board members. All vendors must disclose the name of any Martin County officer or employee who is 
employed by (Section 112.313(7), Florida Statutes) or owns, directly or indirectly an interest in the
vendor's firm or any of its branches (Section 112.313 (3), Florida Statutes). Advisory Board Members, 
County officers or County employees may qualify for an exemption by including a completed 
Commission on Ethics Form 3A with their submittal and filing such form with the Supervisor of Elections 
in accordance with Section 112.313(12)(b), Florida Statutes. Please contact the Purchasing Division
(pur_div@martin.fl.us) for additional information.

Architecture
AR101341
February 28, 2027

19
53

15+
N/A

✔

✔

✔
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Have you or your organization, or any office or partner 
thereof, failed to complete a contract? YES NO
If yes, explain:

Has your organization ever been assessed liquidated 
damages for failing to complete a Contract within the time 
specified in the Contract Documents?

YES NO

If yes, explain:

Has your organization been assessed any penalties for non-
compliance violations of the Federal or State Labor laws 
and/or regulations within the last five (5) years?

YES NO

If yes, explain:

Does your organization have any outstanding judgments, 
demands or liens resulting from violating the State Labor 
laws, the Business and Professions Regulation statutes, 
Civil or Criminal decisions?

YES NO

If yes, explain:

Have there been any suits, liens or surety claims against 
you or your organization over the past five (5) years for non-
payment of sums due subcontractors or suppliers for work 
completed?

YES NO

If yes, explain:

Has your organization been cited for violations of OSHA 
standards and requirements within the past 5 years? YES NO
If yes, explain:

✔

✔

✔

✔

✔
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Are the Bidder, its principals or affiliates presently 
debarred, suspended, proposed for disbarment, declared 
ineligible or voluntarily excluded from participation in this 
transaction by any municipal, County, State, or Federal 
department or agency?

YES NO

If yes, explain:

I certify that the above information is true and correct.

Name of Authorized Representative:

Title:

Federal Tax I.D. Number:

Phone Number:

Email Address:

Authorized Signature:

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

Principal
26-0805847
866.974.7666 ext. 296
jwright@spiezle.com

✔
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AFFIDAVIT REGARDING THE USE OF COERCION FOR LABOR & SERVICES

Respondent Vendor Name:  

Vendor FEIN: 

Vendor’s Authorized Representative Name and Title: 

Address:  

City, State, Zip:  

Phone Number:  

Email Address:  

Section 787.06(13), Florida Statutes, requires all nongovernmental entities executing, 
renewing, or extending a contract with a governmental entity to provide an affidavit signed 
by an officer or representative of the nongovernmental entity under penalty of perjury that 
the nongovernmental entity does not use coercion for labor or services as defined in that 
statute.

As the person authorized to sign on behalf of Respondent, I certify that the company 
identified does not:

Use or threaten to use physical force against any person;
Restrain, isolate, or confine or threaten to restrain, isolate, or confine any person
without lawful authority and against her or his will;
Use lending or other credit methods to establish a debt by any person when labor
or services are pledged as a security for the debt, if the value of the labor or
services as reasonably assessed is not applied toward the liquidation of the debt,
the length and nature of the labor or services are not respectively limited and
defined;
Destroy, conceal, remove, confiscate, withhold, or possess any actual or purported
passport, visa, or other immigration document, or any other actual or purported
government identification document, of any person;
Cause or threaten to cause financial harm to any person;
Entice or lure any person by fraud or deceit; or
Provide a controlled substance as outlined in Schedule I or Schedule II of s. 893.03
to any person for the purpose of exploitation of that person.

Spiezle Architectural Group, Inc.

26-0805847

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP, Principal

1101 N. Lake Destiny Road, Suite 365

Maitland, FL, 32751

866.974.7666 ext. 296

jwright@spiezle.com
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I declare under penalty of perjury that I have read the above document and that the 
statements contained therein are true.

Certified By:  
Signature of Authorized Representative

Name and Title:

Date:

STATE OF (___________________)

COUNTY OF (__________________)

The foregoing instrument was acknowledged before me by means of physical presence or 

online notarization this ______ day of ________________________________, 20____, by 

___________________________________ (Name of Officer or Agent), as 

___________________________________ (Title of Officer or Agent) of 

___________________________ (Name of Corporation Acknowledging) a _______________

corporation (State or Place of Incorporation), on behalf of the corporation.  He/She is 

personally known to me or has produced a driver’s license issued within the past 5 years as 

identification.

NOTARY PUBLIC SEAL

Notary Public, State of ___________________

(Printed, Typed or Stamped Name of Notary Public)

John F. Wright, AIA, NCARB, LEED AP BD+C, WELL AP

January 26, 2026

Florida

Florida

Orange

26 January 26
John F. Wright, AIA, NCARB, LEED AP
Principal
Spiezle Architectural Group, In Florida

✔

✔

Rosalind Rivera
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Orange

John F. Wright, AIA, NCARB, LEED

26 January 26
John F. Wright, AIA, NCAR Principal
Spiezle Architectural Group, In

✔

Princi Spiezle Architectural Group, Inc.

JM STUDIO PRO, LLC

Rosalind Rivera
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Form W•9 
(Rev. March 2024) 
Department of the Treasury 
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification 

Go to www.irs.gov/FormW9 for instructions and the latest information. 

Before you begin. For guidance related to the purpose of Form W-9, see Purpose of Form, below. 

Give form to the 
requester. Do not 
send to the IRS. 

1 Name of entity/individual. An entry is required. (For a sole proprietor or disregarded entity, enter the owner's name on line 1 , and enter the business/disregarded 
entity's name on line 2.) 

Spiezle Architectural Group, Inc. 
2 Business name/disregarded entity name, if different from above. 

C') 
Q)

3a Check the appropriate box for federal tax classification of the entity/individual whose name is entered on line 1. Check 4 Exemptions (codes apply only to 
Cl only one of the following seven boxes. certain entities, not individuals; 

□ D C corporation 0 S corporation D Partnership D Trust/estate 
see instructions on page 3): 

Individual/sole proprietor 
0 

• (I) □ LLC. Enter the tax classification (C = C corporation, S = S corporation, P = Partnership) Exempt payee code (if any) 
G) C: ---
i:8 Note: Check the "LLC" box above and, in the entry space, enter the appropriate code (C, S, or P) for the tax 
... u 
0 2 

classification of the LLC, unless it is a disregarded entity. A disregarded entity should instead check the appropriate Exemption from Foreign Account Tax 
box for the tax classification of its owner. Compliance Act (FATCA) reporting 

t: t; □ Other (see instructions) code (if any) ·c .S
a. u !e 3b If on line 3a you checked "Partnership" or "Trust/estate," or checked "LLC" and entered "P" as its tax classification, 

(Applies to accounts maintained u 
Cl) and you are providing this form to a partnership, trust, or estate in which you have an ownership interest, check □ outside the United States.) i this box if you have any foreign partners, owners, or beneficiaries. See instructions 
Q) 5 Address (number, street, and apt. or suite no.). See instructions. Requester's name and address (optional) Q) 

1101 North Lake Destiny Road, Suite 365 
6 City, state, and ZIP code 
Maitland, FL 32751 
7 List account number(s) here (optional) 

ma Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid I Social security number I 

[Il]-ITJ-1 I I I I backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later. 

or I Employer identification number 

Note: If the account is in more than one name, see the instructions for line 1. See also What Name and
Number To Give the Requester for guidelines on whose number to enter. 2 6 - 0 8 0 5 8 4 7

Certification 
Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and
4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and, generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later. 

Sign Signature of _,,,� _ 
Here U.S. person �� 

General Instructions 
Section references are to the Internal Revenue Code unless otherwise 
noted. 
Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

What's New 
Line 3a has been modified to clarify how a disregarded entity completes 
this line. An LLC that is a disregarded entity should check the 
appropriate box for the tax classification of its owner. Otherwise, it 
should check the "LLC" box and enter its appropriate tax classification. 

Cat. No. 10231X 

Date 1/8/2026

New line 3b has been added to this form. A flow-through entity is 
required to complete this line to indicate that it has direct or indirect 
foreign partners, owners, or beneficiaries when it provides the Form W-9 
to another flow-through entity in which it has an ownership interest. This 
change is intended to provide a flow-through entity with information 
regarding the status of its indirect foreign partners, owners, or 
beneficiaries, so that it can satisfy any applicable reporting 
requirements. For example, a partnership that has any indirect foreign 
partners may be required to complete Schedules K-2 and K-3. See the 
Partnership Instructions for Schedules K-2 and K-3 (Form 1065). 

Purpose of Form 
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS is giving you this form because they 

Form W-9 (Rev. 3-2024) 
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