

FY 2022

4th Quarter Report

JULY - AUGUST – SEPTEMBER 2022



GOLDEN GATE





Septic to Sewer Conversion

More than 75% of the project complete

The Vacuum Sewer Station Bldg.

complete

Property owners will be able to make connections in December 2022



Dixie Highway Enhancements

Construction completed in August
Dixie Highway educational flyers were
designed and readied for distribution



Community Door Hanger Distribution & Clean-Up


Door Hangers were printed

Planned for final stakeholder meeting and event in October





Dixie Highway









RIO

Door Hanger Distribution and Community Cleanup





GOLDEN GATE



HOBE SOUND





Pettway Village Affordable Housing

CRA Board signed new Memorandum of Understanding with Habitat for Humanity for stem walls

First six building permits approved

Construction began



SE Lares Avenue

Preconstruction meeting held
Elements include sidewalk extension, handicap ramps, curb and striping
Construction began 9/30/22



New Banners

Christmas banners designed and printed





Hobe Sound SE Lares Ave and Pettway Village











JENSEN BEACH





Compass Rose Park

Final stages of construction



Development Review Projects

Final stages of the Vault plans are in progress


Presented to the NAC on 9-7-2022





The Vault









OLD PALM CITY





Ripple Stormwater Eco-Art Project

Structure roofs, gutters, and weathervane rod completed

Solar panel and rainwater harvest system installation begun



Palm City Place

Bid submitted to Demand Star 8/18

Bid opening 9/21

Anticipate BOCC contract approval in Nov/Dec





Ripple









PORT SALERNO





Salerno Road STA

3 Stormwater Treatment Areas renovated, cleaned and replanted

Westernmost STA guardrail replaced



Wojcieszack Park

Stakeholder planning meeting with Hoyle Tanner to discuss preliminary park designs



Park and Seaward Streetscape Project

Gathered comments for 60% revisions.



United Way Born Learning Trail

Planning installation in New Monrovia Park





Born Learning Trail









Salerno Road STA









RIO





Infill Sewer

Rio South phase completed

Designed to serve 134 properties

Final Phase to start by end of 2022



Property Acquisition

1216 NE Charlotte Street structure was demolished



Creative Placemaking

Mosaic tiles installed on benches and bike racks



Bioswale Rehab

Captec provided 60% engineered plans



Sidewalk Connections


Met with property owners to obtain sidewalk easements






Sewer

Sidewalk













Benches and Bike Racks









CRA Wide



Resilient Martin 2022

Coastal Management presented the program to the CRA Board and NACs



SPARC

Special Alternatives for Redevelopment Centers

Staff is working with
Treasure Coast
Regional Planning to
update the program for
all CRA areas



CRA Investment Program

Provided a program to the community that combines private investment and increment funding to eliminate slum/blight



Article 12 Interdepartment al Training

CRA and Treasure
Coast Regional
Planning staff
designed and
delivered code
training to Growth
Management staff



Martin County Housing Symposium

CRA staff participated on the governmental panel for this countywide discussion





Permit Overview

5.5%

4th Quarter 2021

• 372 CRA Permits Issued = \$9.6 M

RESIDENTIAL

TOTAL

• 304 Residential = \$8.2 M

COMMERCIAL

• 68 Commercial = \$1.4 M

Countywide (not including CRAs) Permit Totals: 6,357 8.1%

4th Quarter 2022

TOTAL

• 376 CRA Permits Issued = \$10.3 M

RESIDENTIAL

• 287 Residential = \$8.1 M

COMMERCIAL

• 89 Commercial = \$2.2 M

Countywide (not including CRAs)

Permit Totals: 4,241





Residential Permits


It's all about the numbers



4th Quarter 2021

Residential






4th Quarter 2022

Residential









Residential Valuation






4th Quarter 2021


Residential

■ Golden Gate ■ Hobe Sound ■ Jensen Beach



4th Quarter 2022

Residential








Commercial Permits

4th Quarter 2021


Commercial






4th Quarter 2022

Commercial











Commercial Valuation

4th Quarter 2021



4th Quarter 2022



* Hobe Sound: Winn Dixie renovations \$423k

* Hobe Sound: Banner Lake Clubhouse Addition: \$304k





KEEP UP WITH US!

CRA Map:

Martin.fl.us/CRAMap

CRA Projects:

Martin.fl.us/CRAOWLProjects



@MartinCountyBoardofCountyCommissioners



@MartinCountyGov



@MartinCountyFlorida







Contact Us! Office of Community Development Building Community

772-463-3253


or

CRA@MARTIN.FL.US

OLD PALM CITY







Thank you!

ANY QUESTIONS?

